
Modifications and Misc. Changes

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

01-01-0009 CMAP Change $24496 $24496 $ 0 0%

BIKE FAC-CHICAGO-NAVY PIER FLYOVER FROM JANE ADDAMS PARK (COOK) TO CHICAGO RIVER (COOK) NAVY PIER FLYOVER

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: BICYCLE FACILITY

Project Work Types After Revision: BICYCLE FACILITY

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ CONSTRUCTION 12 17620 14096 JANE ADDAMS TO OGDEN SLIP

CMAQ CONSTRUCTION 12 6326 5061 OGDEN SLIP TO DUSABLE PARK

ILL CONSTRUCTION 12 4102 0 JANE ADDAMS TO OGDEN SLIP

STP-L CONSTRUCTION 12 5514 4411 OGDEN SLIP TO DUSABLE PARK

CMAQ ENGINEERING 12 1160 928

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ CONSTRUCTION 11 17620 14096 JANE ADDAMS TO OGDEN SLIP

CMAQ CONSTRUCTION 11 6326 5061 OGDEN SLIP TO DUSABLE PARK

ILL CONSTRUCTION 12 4102 0 JANE ADDAMS TO OGDEN SLIP

STP-L CONSTRUCTION 12 5514 4411 OGDEN SLIP TO DUSABLE PARK

CMAQ ENGINEERING 11 1160 928

CMAQ CONSTRUCTION CMAQ A 5160 4128 2012-BP0123825

CMAQ CONSTRUCTION CMAQ A 9000 7200 2012-BP0123825

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

01-01-0011 CMAP Change $1186 $1186 $ 0 0%

CHICAGO BIKES MARKETING CAMPAIGN FROM (COOK) 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ IMPLEMENTATION 12 1482 1186 2012-16 Program (Combines Parts I, II & III)

CMAQ IMPLEMENTATION 09 217 174 Awarded

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ IMPLEMENTATION 12 1482 1186 2012-16 Program (Combines Parts I, II & III)

CMAQ IMPLEMENTATION 09 217 174 Awarded

CMAQ IMPLEMENTATION CMAQ A 1875 1500 BP01123589

CMAQ IMPLEMENTATION CMAQ A 625 500 BP01123589

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

01-06-0005 CMAP Change $0 $0 $ 0

WALK TO TRANSIT FROM (COOK) PEDESTRIAN IMPROVEMENTS TO INTERSECTIONS NEAR CTA RAIL STATIONS

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: PEDESTRIAN FACILITY

Project Work Types After Revision: PEDESTRIAN FACILITY

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ENGINEERING-II CMAQ A 192 160

CMAQ CONSTRUCTION CMAQ A 826 688

CMAQ ENGINEERING-II CMAQ A 200 160

CMAQ IMPLEMENTATION CMAQ A 765 612 ENG1/ENG2/CONST

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ENGINEERING-II CMAQ A 192 160

CMAQ CONSTRUCTION CMAQ A 826 688

CMAQ ENGINEERING-II CMAQ A 200 160

CMAQ IMPLEMENTATION CMAQ A 765 612 ENG1/ENG2/CONST

CMAQ ENGINEERING-I CMAQ A 235 188 FY12-16 BP01123685 Series 3

CMAQ ENGINEERING-II CMAQ A 465 372 FY12-16 BP01123685 Series 3

CMAQ CONSTRUCTION CMAQ A 3075 2460 FY12-16 BP01123685 Series 3

CMAQ IMPLEMENTATION CMAQ A 125 100 FY12-16 BP01123685 Series 3

Gray Financial Data Records  are for informational purposes only and not included in the TIP.
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

01-06-0034 IDOT District 1 Division of Highways Deleted Project $0

LAWRENCE AVE FROM ASHLAND AVE (COOK) TO US 41 LAKE SHORE DR (COOK) 

Completion Year:  Unspecified

Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 11 735 0 1749320000

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

01-06-0075 IDOT District 1 Local Roads Change $61 $61 $ 0 0%

SOUTH LAKE SHORE DR FROM 53RD ST (COOK) TO 56TH ST (COOK) 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: SAFETY - PAVEMENT MARKING

Project Work Types After Revision: SAFETY - PAVEMENT MARKING

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

HSIP IMPLEMENTATION 11 68 61

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

HSIP IMPLEMENTATION 12 68 61

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

01-07-0002 IDOT District 1 Division of Highways Deleted Project $0

JACKSON BLVD FROM DES PLAINES AVE (COOK) TO US 41 LAKE SHORE DR (COOK) 

Completion Year:  Unspecified

Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 11 400 0 CHICAGO PORTION

ILL CONSTRUCTION 11 1800 0 1767731700

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

01-08-0001 CMAP Change $2988 $2988 $ 0 0%

NORTH BRANCH BICYCLE TRAIL EXTENSION AT 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: BICYCLE FACILITY

Project Work Types After Revision: BICYCLE FACILITY

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ENGINEERING-I 11 449 359

CMAQ ENGINEERING-II 11 299 239

CMAQ CONSTRUCTION 12 2988 2390

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ENGINEERING-I 11 449 359

CMAQ ENGINEERING-II 11 299 239

CMAQ CONSTRUCTION 12 2988 2390

CMAQ CONSTRUCTION CMAQ A 4253 3402 FY2012-16 BP01123518

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

01-08-0002 CMAP Change $480 $480 $ 0 0%

BLOOMINGDALE TRAIL FROM RIDGEWAY AVE (COOK) TO I- 90 I- 94 KENNEDY EXPRESSWAY (COOK)

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: BICYCLE FACILITY

Project Work Types After Revision: BICYCLE FACILITY

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ENGINEERING-I 10 2700 2160

CMAQ ENGINEERING-II 12 600 480

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ENGINEERING-I 10 2700 2160

CMAQ ENGINEERING-II 12 600 480

CMAQ CONSTRUCTION CMAQ A 45675 36540

Gray Financial Data Records  are for informational purposes only and not included in the TIP.

This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1) 
through (7)

CMAP, the Chicago Metropolitan Agency for Planning -- 233 South Wacker Drive, Suite 800, Chicago, IL 60606   312-454-0400 (voice), 312-454-0411 (fax)

Project: Action
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Federal Funds
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Percentage Change
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(000) (000) (000)

01-09-0034 IDOT District 1 Division of Highways Change $28487 $28487 $ 0 0%

I- 55 STEVENSON EXPY FROM E OF WILLOW SPRINGS RD (COOK/Chicago) TO KEDZIE AVE (COOK/Summit)

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)
BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

SAFETY - SHOULDER IMPROVEMENTS

MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE
SAFETY - SHOULDER IMPROVEMENTS

MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before

Revision

Fund

Source
Project Phase FFY

Total

Cost

Federal

Cost
Segment

I-M CONSTRUCTION 11 27665 24898 1-77629-0000/AWARDED

I-M CONSTRUCTION 11 2655 2389 1-77876-0000/E OF I-355 TO COUNTY LINE RD (SHOULDER REPAIR)

CMAQ CONSTRUCTION 11 1500 1200 From 13-06-0001

ILL ENGINEERING 12 3650 1-77629-0100

ILL ENGINEERING 11 250 1-77629-0150

ILL CONSTRUCTION 12 650 1-77893-0000/SWEEPING

Financial Data After Revision
Fund
Source

Project Phase FFY
Total
Cost

Federal
Cost

Segment

I-M CONSTRUCTION 11 27665 24898 1-77629-0000/AWARDED

I-M CONSTRUCTION 11 2655 2389
1-77876-0000/E OF I-355 TO COUNTY LINE RD (SHOULDER REPAIR)

(AWARDED)

CMAQ CONSTRUCTION 11 1500 1200 From 13-06-0001

ILL ENGINEERING 12 3650 1-77629-0100

ILL ENGINEERING 11 250 1-77629-0150/ESTABLISHED

ILL CONSTRUCTION 12 650 1-77893-0000/SWEEPING

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

01-09-0054 Chicago Department of Transportation Change $10 $10 $ 0 0%

Safe Routes to School - Chicago FROM (COOK/Chicago) CLAREMONT ACADEMY ELEM SCHOOL,ELLINGTON ELEM SCHOOL,TILTON ELEM SCHOOL,OGDEN ELEM SCHOOL,MOZART E

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 11 10 10 Measure parent/guardian perceptions of safety

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 12 10 10 Measure parent/guardian perceptions of safety

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

01-09-0057 Chicago Department of Transportation Change $19 $19 $ 0 0%

Safe Routes to School - Chicago FROM (COOK/Chicago) MCCOSH ELEM SCHOOL,HINTON ELEM SCHOOL,BOUCHET ELEM MATH & SCIENCE ACAD,KING ELEM SCHOOL,BRADWELL

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 11 19 19 Start a Walking School Bus program

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 12 19 19 Start a Walking School Bus program

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

01-09-0059 Chicago Department of Transportation Change $249 $249 $ 0 0%

Safe Routes to School - Chicago FROM (COOK/Chicago) MCCUTCHEON ELEM SCHOOL,ARMSTRONG L ELEM MATH & SCI,EMMET ELEM SCHOOL,DELANO ELEM SCHOOL,OGDEN ELE

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: PEDESTRIAN FACILITY

Project Work Types After Revision: PEDESTRIAN FACILITY

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 11 249 249 Install, enhance or repair crosswalks

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 12 249 249 Install, enhance or repair crosswalks

Gray Financial Data Records  are for informational purposes only and not included in the TIP.

This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1) 

through (7)
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Project: Action
Federal Funds

(000)

Federal Funds

(000)

Federal Funds

(000)
Percentage Change

01-09-0060 Chicago Department of Transportation Change $20 $20 $ 0 0%

Safe Routes to School - Chicago FROM (COOK/Chicago) UNO NETWORK ELEM CHARTER SCHOOL

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 11 20 20 Install new or improved signage (fixed)

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 12 20 20 Install new or improved signage (fixed)

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

01-09-0061 Chicago Department of Transportation Change $247 $247 $ 0 0%

Safe Routes to School - Chicago FROM (COOK/Chicago) GILLESPIE ELEM SCHOOL,HINTON ELEM SCHOOL,MCCOSH ELEM SCHOOL,KING ELEM SCHOOL,HOWE ELEM SCHOOL,BRA

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 11 247 247 Install new or improved signage (fixed)

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 12 247 247 Install new or improved signage (fixed)

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

01-09-0062 Chicago Department of Transportation Change $248 $248 $ 0 0%

Safe Routes to School - Chicago FROM (COOK/Chicago) GILLESPIE ELEM SCHOOL,BOUCHET ELEM MATH & SCIENCE ACAD,BRADWELL COMM ARTS & SCI ELEM SCH,HOWE ELE

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 11 248 248 Install traffic calming measures

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 12 248 248 Install traffic calming measures

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

01-10-0028 Chicago Department of Transportation Change $0 $0 $ 0

various FROM various (COOK/Chicago) TO various (COOK/Chicago) 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL IMPLEMENTATION 11 635 0 Ill House Dist 15

ILL IMPLEMENTATION 11 2822 0 Ill Senate 12 - House 19, 21, 23

ILL IMPLEMENTATION 11 2400 0 Ill Senate 13 - House 25, 26

ILL IMPLEMENTATION 11 905 0 Ill Senate 14 - House 27, 28

ILL IMPLEMENTATION 11 1905 0 Ill Senate 16 - House 32

ILL IMPLEMENTATION 11 1535 0 Ill Senate 18 - House 33, 35

ILL IMPLEMENTATION 11 2165 0 Ill Senate 1 - House 1, 2

ILL IMPLEMENTATION 11 1905 0 Ill Senate 2 - House 4

ILL IMPLEMENTATION 11 1275 0 Ill Senate 39 - House 39, 78

ILL IMPLEMENTATION 11 2520 0 Ill Senate 3 - House 5, 6

ILL IMPLEMENTATION 11 2146 0 Ill Senate 5 - House 8, 10

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL IMPLEMENTATION 11 635 0 Ill House Dist 15

ILL IMPLEMENTATION 11 2822 0 Ill Senate 12 - House 19, 21, 23

ILL IMPLEMENTATION 11 2400 0 Ill Senate 13 - House 25, 26

ILL IMPLEMENTATION 11 905 0 Ill Senate 14 - House 27, 28

ILL IMPLEMENTATION 11 1905 0 Ill Senate 16 - House 32

ILL IMPLEMENTATION 11 1535 0 Ill Senate 18 - House 33, 35

ILL IMPLEMENTATION 11 2165 0 Ill Senate 1 - House 1, 2

ILL IMPLEMENTATION 12 1905 0 Ill Senate 2 - House 4

ILL IMPLEMENTATION 11 1275 0 Ill Senate 39 - House 39, 78

ILL IMPLEMENTATION 11 2520 0 Ill Senate 3 - House 5, 6

ILL IMPLEMENTATION 11 2146 0 Ill Senate 5 - House 8, 10

Gray Financial Data Records  are for informational purposes only and not included in the TIP.
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

01-11-0005 Chicago Department of Transportation Change $495 $545 $ 50 10.1%

Various - citywide AT Pedestrian safety education and enforcement

Completion Year Before Revision: 2013

Completion Year After Revision: 2013

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

FED-GEN IMPLEMENTATION 11 495 495

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

FED-GEN IMPLEMENTATION 11 545 545

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

01-11-0006 IDOT District 1 Division of Highways Deleted Project $0

COTTAGE GROVE AVE FROM 75TH ST (COOK/Chicago) 79TH ST

Completion Year:  Unspecified

Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 11 500 1-78603-0000

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

01-11-0011 IDOT District 1 Local Roads Change $2784 $2784 $ 0 0%

Various FROM Various (COOK/Chicago) ITEP #129075 ($304 Fed) and HP Bill #3460 ($2,480 Fed); 20% match. Bikepaths and lighting on CPD facilities throu

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: SAFETY - LIGHTING
PEDESTRIAN FACILITY

BICYCLE FACILITY

Project Work Types After Revision: SAFETY - LIGHTING

PEDESTRIAN FACILITY

BICYCLE FACILITY

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

HPPLU CONSTRUCTION 11 380 304

HPPLU CONSTRUCTION 11 100 80

HPPLU CONSTRUCTION 11 160 128

HPPLU CONSTRUCTION 11 246 197

STP-E CONSTRUCTION 11 330 264 Includes E3

STP-E ENGINEERING-II 11 50 40 E2

HPPLU CONSTRUCTION 13 2214 1771 Bill 3460 Bal TBD

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

HPPLU CONSTRUCTION 12 380 304

HPPLU CONSTRUCTION 12 100 80

HPPLU CONSTRUCTION 12 160 128

HPPLU CONSTRUCTION 12 246 197

STP-E CONSTRUCTION 12 330 264 Includes E3

STP-E ENGINEERING-II 12 50 40 E2

HPPLU CONSTRUCTION 13 2214 1771 Bill 3460 Bal TBD

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

01-11-0015 Illinois State Toll Highway Authority Change $529 $529 $ 0 0%

I- 90 FROM I- 39 (WINNEBAGO) TO Congress Parkway (COOK/Chicago) 

Completion Year Before Revision: 2013

Completion Year After Revision: 2013

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

VPC Alternatives Analysis 11 661 529 5644

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

VPC Alternatives Analysis 12 661 529 5644

Gray Financial Data Records  are for informational purposes only and not included in the TIP.
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

01-11-0015 Illinois State Toll Highway Authority Change $529 $529 $ 0 0%

I- 90 FROM I- 39 (WINNEBAGO) TO Congress Parkway (COOK/Chicago) 

Completion Year Before Revision: 2013

Completion Year After Revision: 2013

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

VPC Alternatives Analysis 11 661 529 5644

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

VPC Alternatives Analysis 12 661 529 5644

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

01-12-0001 IDOT District 1 Division of Highways New Project $0

IL 1 HALSTED ST FROM 127TH ST (COOK/Chicago) TO 152ND ST (COOK/Riverdale) 

Completion Year:  Unspecified

Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 12 3000 1786340000

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

01-12-0002 Chicago Department of Transportation New Project $0

Arterial VMS Traveler Information System, Phase I AT

Completion Year:  Unspecified

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ENGINEERING CMAQ A 215 172 OT01123611

CMAQ IMPLEMENTATION CMAQ A 1426 1141 OT01123611

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

01-12-0003 Chicago Department of Transportation New Project $0

Chicago Bike Sharing Program-Startup AT

Completion Year:  Unspecified

Project Work Types After Revision: BICYCLE FACILITY

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ IMPLEMENTATION CMAQ A 14950 11960 OT01123609

CMAQ IMPLEMENTATION CMAQ A 1500 1200 OT01123609

CMAQ IMPLEMENTATION CMAQ A 6050 4840 OT01123609

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

01-12-0004 CMAP New Project $0

Chicago Area Alternative Fuel Deployment Project AT

Completion Year:  Unspecified

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ IMPLEMENTATION CMAQ A 18750 15000 Phase 2 - OT01123607

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

01-12-0004 CMAP New Project $0

Chicago Area Alternative Fuel Deployment Project AT

Completion Year:  Unspecified

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ IMPLEMENTATION CMAQ A 18750 15000 Phase 2 - OT01123607

Gray Financial Data Records  are for informational purposes only and not included in the TIP.
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

01-12-0005 Chicago Department of Transportation New Project $0

Arterial Detection System Improvements AT

Completion Year:  Unspecified

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ IMPLEMENTATION CMAQ A 515 412 OT01123612 2012

CMAQ IMPLEMENTATION CMAQ A 176 141 OT01123612 2013

CMAQ IMPLEMENTATION CMAQ A 176 141 OT01123612 2014

CMAQ IMPLEMENTATION CMAQ A 176 141 OT01123612 2015

CMAQ IMPLEMENTATION CMAQ A 176 141 OT01123612 2016

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

01-12-0006 Chicago Department of Transportation New Project $0

US 41 Lakeshore Dr/Columbus Dr FROM Monroe Dr (COOK/Chicago) TO US 41 Waldron Dr (1600S) (COOK/Chicago) 

Completion Year:  Unspecified

Project Work Types After Revision: SIGNALS - MODERNIZATION

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ENGINEERING CMAQ A 155 124 SI01123523 2012

CMAQ IMPLEMENTATION CMAQ A 1025 820 SI01123523 2012

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

01-12-0007 Chicago Department of Transportation New Project $0

IL 19 Irving Park Rd FROM Western Ave (COOK/Chicago) TO US 41 Lakeshore Dr (COOK/Chicago) 

Completion Year:  Unspecified

Project Work Types After Revision: SIGNALS - MODERNIZATION

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ENGINEERING CMAQ A 153 122 SI01123522 2012

CMAQ IMPLEMENTATION CMAQ A 1008 806 SI01123522 2012

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

01-12-0008 Chicago Department of Transportation New Project $0

Washington/Wabash Consolidated Station FROM (COOK/Chicago)

Completion Year:  2016

Project Work Types After Revision: STATION - RELOCATE

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ENGINEERING CMAQ A 4500 3600 2012-TI01123775

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

01-12-0009 IDOT District 1 Division of Highways New Project $0

111TH ST FROM I- 94 OVER BISHOP FORD EXPY (COOK/Chicago)

Completion Year:  Unspecified

Project Work Types After Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 12 590 1787370000

Gray Financial Data Records  are for informational purposes only and not included in the TIP.

This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1) 
through (7)
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

01-94-0020 IDOT District 1 Local Roads Change $7322 $7322 $ 0 0%

CANAL ST FROM 16TH ST (COOK/CHICAGO) CANAL STREET VIADUCT/ OVER THE RAILROADS AT 16TH ST

Completion Year Before Revision: 2012

Completion Year After Revision: 2012

Project Work Types Before Revision: BRIDGE/STRUCTURE - RECONST/REHAB CHNG IN LANE USE/WIDTHS

Project Work Types After Revision: BRIDGE/STRUCTURE - RECONST/REHAB CHNG IN LANE USE/WIDTHS

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 11 1028 0

STP-U CONSTRUCTION 11 9152 7322

ILL ROW ACQUISITION 11 20 0

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 12 1028 0

STP-U CONSTRUCTION 12 9152 7322

ILL ROW ACQUISITION 12 20 0

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

01-94-0092 CMAP Change $2400 $2400 $ 0 0%

BIKE FAC-CHICAGO-LANE STRIPING FROM (COOK) VARIOUS LOCATIONS

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: BICYCLE FACILITY

Project Work Types After Revision: BICYCLE FACILITY

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ENGINEERING 11 1400 1120 2012 PROGRAM

CMAQ ENGINEERING 10 725 580 2010 & 2011 PROGRAMS

CMAQ CONSTRUCTION 12 800 640

CMAQ CONSTRUCTION 12 800 640

CMAQ CONSTRUCTION 10 1050 840 CDOT Job # D5100 (2008-2009 CONST)

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ENGINEERING 11 1400 1120 2012 PROGRAM

CMAQ ENGINEERING 10 725 580 2010 & 2011 PROGRAMS

CMAQ CONSTRUCTION 12 800 640

CMAQ CONSTRUCTION 12 800 640

CMAQ CONSTRUCTION 10 1050 840 CDOT Job # D5100 (2008-2009 CONST)

CMAQ IMPLEMENTATION CMAQ A 12500 10000 2012-BP01123688

CMAQ IMPLEMENTATION CMAQ A 27500 22000 2012-BP01123688

Gray Financial Data Records  are for informational purposes only and not included in the TIP.

This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1) 
through (7)

CMAP, the Chicago Metropolitan Agency for Planning -- 233 South Wacker Drive, Suite 800, Chicago, IL 60606   312-454-0400 (voice), 312-454-0411 (fax)

Chicago Metropolitan Agency for Planning Modifications Report November 18, 2011

Page 10 of 175



Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

01-97-0039 IDOT District 1 Division of Highways Change $0 $0 $ 0

I- 94 I- 90 KENNEDY EXPY FROM HUBBARD CAVE (COOK) TO I- 290 EISENHOWER (COOK) & I290 FROM EBDESPLAINESRMP TO CIRCLE INTRCHGE (DRAINAGE); HUBBARD ST T

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE
BRIDGE/STRUCTURE - PAINT

SAFETY - BARRIERS

HIGHWAY/ROAD - DIRECTIONAL/INFORMATIONAL SIGNS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE
BRIDGE/STRUCTURE - PAINT

SAFETY - BARRIERS

HIGHWAY/ROAD - DIRECTIONAL/INFORMATIONAL SIGNS

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 15 3000 0 1-75103-0101

ILL ENGINEERING-II 09 750 0 1751030103 (ESTABLISHED)

HRA CONSTRUCTION 09 7100 7100 1-77014-0000 (AWARDED)

ILL ENGINEERING-II 10 347 0 1-75103-0105 (ESTABLISHED)

HRA ENGINEERING 09 600 600 1-77014-0200 (ESTABLISHED)

I-M CONSTRUCTION 09 1715 1543 1751030104 (AWARDED)

ILL CONSTRUCTION 12 2000 1-75103-0200

ILL ENGINEERING-II 11 380 1751030106

ILL ENGINEERING 11 300 1751030220

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 15 3000 0 1-75103-0101

ILL ENGINEERING-II 09 750 0 1751030103 (ESTABLISHED)

HRA CONSTRUCTION 09 7100 7100 1-77014-0000 (AWARDED)

ILL ENGINEERING-II 10 347 0 1-75103-0105 (ESTABLISHED)

HRA ENGINEERING 09 600 600 1-77014-0200 (ESTABLISHED)

I-M CONSTRUCTION 09 1715 1543 1751030104 (AWARDED)

ILL CONSTRUCTION 12 2000 1-75103-0200

ILL ENGINEERING-II 11 380 1-75103-0106 (ESTABLISHED)

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

02-00-0103 North Shore Council of Mayors Change $3823 $3823 $ 0 0%

US 41 FAU 350 Skokie Blvd. FROM FAU 1310 Old Orchard Rd. (COOK/Skokie) 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Financial Data Before 

Revision

Fund

Source
Project Phase FFY

Total

Cost

Federal

Cost
Segment

STP-L CONSTRUCTION 11 6661 3754 Includes Construction Engineering

STP-L ENGINEERING-II 10 420 234

STP-L
ROW 

ACQUISITION
11 100 69

ILL CONSTRUCTION 12 1152 0 Includes Construction Engineering

Financial Data After Revision
Fund
Source

Project Phase FFY
Total
Cost

Federal
Cost

Segment

STP-L CONSTRUCTION 11 6661 3754
Includes Construction Engineering - Project has Federal Authorization 
from June 2011

STP-L ENGINEERING-II 10 420 234

STP-L
ROW 

ACQUISITION
11 100 69

ILL CONSTRUCTION 11 1152 0
Includes Construction Engineering - Project has Federal Authorization 

from June 2011

Gray Financial Data Records  are for informational purposes only and not included in the TIP.

This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1) 
through (7)

CMAP, the Chicago Metropolitan Agency for Planning -- 233 South Wacker Drive, Suite 800, Chicago, IL 60606   312-454-0400 (voice), 312-454-0411 (fax)
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

02-02-0004 IDOT District 1 Division of Highways Change $2000 $2000 $ 0 0%

IL 68 FROM OVER MIDDLE FORK NO BR (COOK) OF CHICAGO RIVER

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR CONSTRUCTION 12 2500 2000 1-75964-0100

ILL ENGINEERING-II 11 300 0 1-75964-0101

ILL ROW ACQUISITION 11 100 1-75964-0511

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR CONSTRUCTION 12 2500 2000 1-75964-0100

ILL ENGINEERING-II 12 300 0 1-75964-0101

ILL ROW ACQUISITION 12 100 1-75964-0511

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

02-06-0029 IDOT Office of Planning & Programming Change $863 $976 $ 113 13.09%

BIKE FAC-GLENVIEW-CENTENNIAL TRAIL FROM Pfingsten Road (COOK/Glenview) TO Pickwick Avenue (COOK/Glenview) Side path along West Lake Avenue

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: BICYCLE FACILITY

PEDESTRIAN FACILITY

Project Work Types After Revision: BICYCLE FACILITY

PEDESTRIAN FACILITY

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E CONSTRUCTION 11 1161 863 Includes Construction Engineering, ITEP Number: 102101

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E CONSTRUCTION 11 1220 976 Includes Construction Engineering, ITEP Number: 102101

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

02-07-0002 IDOT District 1 Local Roads Deleted Project $0

FROM LAKE-COOK RD (COOK) TO DUNDEE RD (COOK)

Completion Year:  Unspecified

Project Work Types After Revision: BICYCLE FACILITY

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

OTH CONSTRUCTION 11 1550 0

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

02-08-0017 North Shore Council of Mayors Change $200 $200 $ 0 0%

SKOKIE VALLEY TRAIL FROM DEMPSTER STREET (COOK/Skokie) TO OAKTON STREET (COOK/Skokie)

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: BICYCLE FACILITY

Project Work Types After Revision: BICYCLE FACILITY

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

HPP CONSTRUCTION 11 881 200

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

HPP CONSTRUCTION 11 881 200

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

02-09-0029 North Shore Council of Mayors Change $8 $8 $ 0 0%

Safe Routes to School - Lincolnwood FROM (COOK/Lincolnwood) TODD HALL ELEM SCHOOL,RUTLEDGE HALL ELEM SCHOOL

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 11 8 8 Create educational materials

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 12 8 8 Create educational materials

Gray Financial Data Records  are for informational purposes only and not included in the TIP.

This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1) 
through (7)

CMAP, the Chicago Metropolitan Agency for Planning -- 233 South Wacker Drive, Suite 800, Chicago, IL 60606   312-454-0400 (voice), 312-454-0411 (fax)
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

02-09-0031 North Shore Council of Mayors Change $30 $30 $ 0 0%

Safe Routes to School - Lincolnwood FROM (COOK/Lincolnwood) TODD HALL ELEM SCHOOL,LINCOLN HALL MIDDLE SCHOOL,RUTLEDGE HALL ELEM SCHOOL

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 11 30 30 Install new or improved signage (fixed)

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 12 30 30 Install new or improved signage (fixed)

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

02-09-0032 North Shore Council of Mayors Change $192 $192 $ 0 0%

Safe Routes to School - Lincolnwood FROM (COOK/Lincolnwood) RUTLEDGE HALL ELEM SCHOOL,LINCOLN HALL MIDDLE SCHOOL,TODD HALL ELEM SCHOOL

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 11 192 192 Install traffic calming measures

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 12 192 192 Install traffic calming measures

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

02-09-0033 North Shore Council of Mayors Change $13 $13 $ 0 0%

Safe Routes to School - Northfield FROM (COOK/Northfield) SUNSET RIDGE ELEM SCHOOL,MIDDLEFORK PRIMARY SCHOOL

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 11 13 13 Teach the health, environmental benefits of walking and cycling

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 12 13 13 Teach the health, environmental benefits of walking and cycling

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

02-09-0035 North Shore Council of Mayors Change $182 $182 $ 0 0%

Safe Routes to School - Northfield FROM (COOK/Northfield) MIDDLEFORK PRIMARY SCHOOL,SUNSET RIDGE ELEM SCHOOL

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: PEDESTRIAN FACILITY

Project Work Types After Revision: PEDESTRIAN FACILITY

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 11 182 182 Construct, replace or repair sidewalks

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 12 182 182 Construct, replace or repair sidewalks

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

02-09-0036 North Shore Council of Mayors Change $42 $42 $ 0 0%

Safe Routes to School - Northfield FROM (COOK/Northfield) MIDDLEFORK PRIMARY SCHOOL,SUNSET RIDGE ELEM SCHOOL

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 11 42 42 Install new or improved signage (fixed)

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 12 42 42 Install new or improved signage (fixed)

Gray Financial Data Records  are for informational purposes only and not included in the TIP.

This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1) 

through (7)

CMAP, the Chicago Metropolitan Agency for Planning -- 233 South Wacker Drive, Suite 800, Chicago, IL 60606   312-454-0400 (voice), 312-454-0411 (fax)

Pre-Revision Post-Revision Change in

Chicago Metropolitan Agency for Planning Modifications Report November 18, 2011
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Project: Action
Federal Funds

(000)

Federal Funds

(000)

Federal Funds

(000)
Percentage Change

02-10-0001 CMAP Change $56 $56 $ 0 0%

Lincolnwood Union Pacific (UP) Rail Line/Weber Spur Bike/Multiuse Trail AT 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: BICYCLE FACILITY

PEDESTRIAN FACILITY

Project Work Types After Revision: BICYCLE FACILITY

PEDESTRIAN FACILITY

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ENGINEERING-II CMAQ A 65 52

CMAQ ROW ACQUISITION CMAQ A 5760 4800

CMAQ ENGINEERING-I 11 70 56

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ENGINEERING-II CMAQ A 65 52

CMAQ ROW ACQUISITION CMAQ A 6000 4800

CMAQ ENGINEERING-I 11 70 56

CMAQ CONSTRUCTION CMAQ A 860 688 2014

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

02-10-0002 CMAP Change $56 $56 $ 0 0%

Lincolnwood (ComEd) Utility ROW/Skokie Valley Bike Multiuse Trail AT 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: BICYCLE FACILITY

Project Work Types After Revision: BICYCLE FACILITY

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ENGINEERING-II CMAQ A 70 56

CMAQ CONSTRUCTION CMAQ A 845 704

CMAQ ENGINEERING-I 11 70 56

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ENGINEERING-II CMAQ A 70 56

CMAQ CONSTRUCTION CMAQ A 880 704

CMAQ ENGINEERING-I 11 70 56

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

02-10-0016 North Shore Council of Mayors Change $36 $36 $ 0 0%

Evanston Tree Replacement Project FROM (COOK/Evanston) 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: ENHANCEMENT - LANDSCAPING

Project Work Types After Revision: ENHANCEMENT - LANDSCAPING

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E IMPLEMENTATION 11 200 36 102340

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E IMPLEMENTATION 12 200 36 102340

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

02-10-0017 North Shore Council of Mayors Change $800 $800 $ 0 0%

FAU 2853 Chicago Avenue FROM FAU 1329 Main St. (COOK/Evanston) TO FAU 1332 South Blvd. (COOK/Evanston)

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: PEDESTRIAN FACILITY
ENHANCEMENT - LANDSCAPING

Project Work Types After Revision: PEDESTRIAN FACILITY
ENHANCEMENT - LANDSCAPING

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E CONSTRUCTION 11 1000 800 102218

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E CONSTRUCTION 12 1000 800 102218

Gray Financial Data Records  are for informational purposes only and not included in the TIP.

This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1) 
through (7)

CMAP, the Chicago Metropolitan Agency for Planning -- 233 South Wacker Drive, Suite 800, Chicago, IL 60606   312-454-0400 (voice), 312-454-0411 (fax)
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Page 14 of 175



Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

02-11-0011 North Shore Council of Mayors Change $447 $447 $ 0 0%

FAU 2786 FAU 1328 FAU 2788 Lehigh Ave.; Lincoln Ave.; Ferris Ave FROM FAU 1328 FAU FAU 0377 2786 Lincoln Ave; Lehigh Ave.; Dempster St. (COOK/Morton 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: BICYCLE FACILITY

ENHANCEMENT - LANDSCAPING

Project Work Types After Revision: BICYCLE FACILITY

ENHANCEMENT - LANDSCAPING

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E ENGINEERING-I 11 50 40

STP-E ROW ACQUISITION 11 250 125

STP-E CONSTRUCTION 12 2225 282

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E ENGINEERING-I 12 50 40

STP-E ROW ACQUISITION 12 250 125

STP-E CONSTRUCTION 12 2225 282

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

02-11-0011 North Shore Council of Mayors Change $447 $447 $ 0 0%

FAU 2786 FAU 1328 FAU 2788 Lehigh Ave.; Lincoln Ave.; Ferris Ave FROM FAU 1328 FAU FAU 0377 2786 Lincoln Ave; Lehigh Ave.; Dempster St. (COOK/Morton 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: BICYCLE FACILITY
ENHANCEMENT - LANDSCAPING

Project Work Types After Revision: BICYCLE FACILITY
ENHANCEMENT - LANDSCAPING

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E ENGINEERING-I 11 50 40

STP-E ROW ACQUISITION 11 250 125

STP-E CONSTRUCTION 12 2225 282

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E ENGINEERING-I 12 50 40

STP-E ROW ACQUISITION 12 250 125

STP-E CONSTRUCTION 12 2225 282

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

02-11-0012 North Shore Council of Mayors Change $134 $134 $ 0 0%

FAU 305 Willow Road FROM I- 294 I-294 (COOK/Glenview) The project is located along the north side of state route - Will Road (FAP 305), beginning eas

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: PEDESTRIAN FACILITY

Project Work Types After Revision: PEDESTRIAN FACILITY

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E CONSTRUCTION 11 198 134 Includes Construction Engineering

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E CONSTRUCTION 12 198 134 Includes Construction Engineering

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

02-12-0001 IDOT District 1 Division of Highways New Project $0

IL 68 Dundee Rd FROM Landwehr Rd (COOK/Northbrook)

Completion Year:  Unspecified

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ROW ACQUISITION CMAQ A 120 96 1-78859-0004

CMAQ CONSTRUCTION CMAQ A 600 480 1-78859-0000 (FY 2016)

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

02-12-0002 North Shore Council of Mayors New Project $0

Skokie Valley Trail FROM Oakton St (COOK/Skokie) TO Village Limits (COOK/Skokie) 

Completion Year:  Unspecified

Project Work Types After Revision: BICYCLE FACILITY

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ CONSTRUCTION CMAQ A 680 544

Gray Financial Data Records  are for informational purposes only and not included in the TIP.

This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1) 

through (7)

Chicago Metropolitan Agency for Planning Modifications Report November 18, 2011
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

02-12-0003 North Shore Council of Mayors New Project $0

Touhy Ave Bike/Ped Overpass (Skokie Valley Bike Trail) AT

Completion Year:  Unspecified

Project Work Types After Revision: PEDESTRIAN FACILITY

BICYCLE FACILITY

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ENGINEERING-I CMAQ A 110 88 BP02123725

CMAQ ENGINEERING-II CMAQ A 110 88 BP02123725

CMAQ CONSTRUCTION CMAQ A 1570 1256 BP02123725

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

02-12-0004 North Shore Council of Mayors New Project $0

Old Orchard Rd FROM Skokie Blvd (COOK/Skokie) TO Gross Point Rd (COOK/Skokie) 

Completion Year:  Unspecified

Project Work Types After Revision: BICYCLE FACILITY

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ROW ACQUISITION CMAQ A 66 33

CMAQ CONSTRUCTION CMAQ A 535 428

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

02-12-0005 IDOT District 1 Division of Highways New Project $0

IL 68 Dundee Rd FROM Pfingston Rd (COOK)

Completion Year:  Unspecified

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ROW ACQUISITION CMAQ A 200 160 1-78862-0004

CMAQ CONSTRUCTION CMAQ A 800 640 1-78862-0000 (FY 2016)

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

02-12-0005 IDOT District 1 Division of Highways New Project $0

IL 68 Dundee Rd FROM Pfingston Rd (COOK)

Completion Year:  Unspecified

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ROW ACQUISITION CMAQ A 200 160 1-78862-0004

CMAQ CONSTRUCTION CMAQ A 800 640 1-78862-0000 (FY 2016)

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

02-12-0006 North Shore Council of Mayors New Project $0

Dempster St FROM Fowler Ave (COOK/Evanston) TO Ridge Ave (COOK/Evanston) 

Completion Year:  2014

Project Work Types After Revision: SIGNALS - INTERCONNECTS AND TIMING

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ENGINEERING-I CMAQ A 30 24 SI02123536 2012

CMAQ ENGINEERING-II CMAQ A 64 51 SI02123536 2013

CMAQ CONSTRUCTION CMAQ A 896 717 SI02123536 2014

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

02-12-0007 Cook County Highway Department New Project $0

CH W40 HAPP RD FROM SKOKIE RIVER (COOK/Wilmette) UNINCORPORATED NEW TRIER TOWNSHIP

Completion Year:  2016

Project Work Types After Revision: BRIDGE/STRUCTURE - REPLACE

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR CONSTRUCTION MYB 3900 3120

Gray Financial Data Records  are for informational purposes only and not included in the TIP.

This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1) 

through (7)
CMAP, the Chicago Metropolitan Agency for Planning -- 233 South Wacker Drive, Suite 800, Chicago, IL 60606   312-454-0400 (voice), 312-454-0411 (fax)
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

02-12-0008 IDOT District 1 Division of Highways New Project $0

GOLF RD FROM OVER E & W FORK N BR CHICAGO RIVER (COOK/Morton Grove) 

Completion Year:  Unspecified

Project Work Types After Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 12 375 1787330000

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

02-12-0009 IDOT District 1 Division of Highways New Project $0

1) SHERIDAN RD 2)LAKE-COOK RD FROM 1)AT RAVINE #1, #2, & #3 (COOK/Glencoe) 2)OVER RAVINE 

Completion Year:  Unspecified

Project Work Types After Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 12 1500 1784070000

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

02-97-0001 IDOT District 1 Division of Highways Change $5000 $5000 $ 0 0%

IL 21 MILWAUKEE AVE FROM PALATINE RD/WILLOW RD (COOK) TO EUCLID AVE (COOK) 

Completion Year Before Revision: 2015

Completion Year After Revision: 2015

Project Work Types Before Revision: ENHANCEMENT - LANDSCAPING

HIGHWAY/ROAD - WIDEN LANES AND RESURFACE
HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES

Project Work Types After Revision: ENHANCEMENT - LANDSCAPING
HIGHWAY/ROAD - WIDEN LANES AND RESURFACE

HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

NHS CONSTRUCTION 14 7250 4800 SANDERS TO EUCLID;1-71621-0100

NHS CONSTRUCTION 12 250 200 WILLOW TO SANDERS;1-74975-0112, E-LS; IL MATCH

ILL ENGINEERING-II 14 225 0 1-71621-0102;SANDERS TO EUCLID (PE ROW)

ILL ROW ACQUISITION 14 4000 0 1-71621-0103;SANDERS TO EUCLID

ILL ENGINEERING-II 14 350 0 1-71621-0104;SANDERS TO EUCLD

ILL ENGINEERING-II 11 150 1749750312

ILL ENGINEERING MYB 750 1716210110

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

NHS CONSTRUCTION 14 7250 4800 SANDERS TO EUCLID;1-71621-0100

NHS CONSTRUCTION 12 250 200 WILLOW TO SANDERS;1-74975-0112, E-LS; IL MATCH

ILL ENGINEERING-II 14 225 0 1-71621-0102;SANDERS TO EUCLID (PE ROW)

ILL ROW ACQUISITION 14 4000 0 1-71621-0103;SANDERS TO EUCLID

ILL ENGINEERING-II 14 350 0 1-71621-0104;SANDERS TO EUCLD

ILL ENGINEERING-II 11 150 1749750312/ESTABLISHED

ILL ENGINEERING MYB 750 1716210110

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

02-98-0001 IDOT District 1 Division of Highways Change $2000 $2000 $ 0 0%

WINNETKA RD & FROM I- 94 OVER (COOK) TO SKOKIE RIVER (COOK) 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-U CONSTRUCTION 12 1250 1000 1-75746-0100

BRR CONSTRUCTION 12 1250 1000 1-75746-0100

ILL ROW ACQUISITION 11 35 0 1-75185-0511

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-U CONSTRUCTION 12 1250 1000 1-75746-0100

BRR CONSTRUCTION 12 1250 1000 1-75746-0100

ILL ROW ACQUISITION 11 35 0 1-75185-0511/ESTABLISHED

Gray Financial Data Records  are for informational purposes only and not included in the TIP.

This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1) 

through (7)

CMAP, the Chicago Metropolitan Agency for Planning -- 233 South Wacker Drive, Suite 800, Chicago, IL 60606   312-454-0400 (voice), 312-454-0411 (fax)

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

03-00-0011 IDOT District 1 Division of Highways Change $5160 $5160 $ 0 0%
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WOLF RD FROM IL 21 MILWAUKEE AVE (COOK) TO HINTZ RD (SOUTH OF) (COOK) 

Completion Year Before Revision: 2014

Completion Year After Revision: 2014

Project Work Types Before Revision: HIGHWAY/ROAD - WIDEN LANES AND RESURFACE

HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES
SAFETY - LIGHTING

Project Work Types After Revision: HIGHWAY/ROAD - WIDEN LANES AND RESURFACE
HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES

SAFETY - LIGHTING

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-U CONSTRUCTION 12 6450 5160 1-72413-0100

ILL ROW ACQUISITION 11 340 1-72413-0513

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-U CONSTRUCTION 12 6450 5160 1-72413-0100

ILL ROW ACQUISITION 11 340 1-72413-0513/ESTABLISHED

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

03-06-0030 IDOT District 1 Local Roads Change $1532 $1532 $ 0 0%

ARTHUR AVE FROM US 14 (COOK)

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Financial Data Before 

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-U CONSTRUCTION 11 2189 1532 1200030000

ILL ENGINEERING 11 138 0 1200030003

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-U CONSTRUCTION 12 2189 1532 1200030000

ILL ENGINEERING 12 138 0 1200030003

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

03-08-0004 CMAP Change $1265 $1265 $ 0 0%

Arlington Park Metra Station - Commuter Drive FROM Rohlwing Rd (COOK/Rolling Meadows) TO Arlington Park Metra Station (COOK/Arlington Heights) Recons

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: BICYCLE FACILITY

HIGHWAY/ROAD - RECONSTRUCT IN KIND

Project Work Types After Revision: BICYCLE FACILITY

HIGHWAY/ROAD - RECONSTRUCT IN KIND

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ROW ACQUISITION 11 100 80

CMAQ ENGINEERING-II 11 34 27

STP-L CONSTRUCTION 13 752 526

CMAQ CONSTRUCTION 12 790 632

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ROW ACQUISITION 12 100 80

CMAQ ENGINEERING-II 11 34 27

STP-L CONSTRUCTION 13 752 526

CMAQ CONSTRUCTION 12 790 632

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

03-08-0010 IDOT District 1 Division of Highways Deleted Project $0

PALATINE ROAD FROM SALT CREEK (COOK/PALATINE) TO WINSTON DR (0.1 W OF) (COOK/PALATINE) 

Completion Year:  Unspecified

Project Work Types After Revision: BRIDGE/STRUCTURE - REPLACE

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 11 250 0 1773740000

Gray Financial Data Records  are for informational purposes only and not included in the TIP.

This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1) 
through (7)

CMAP, the Chicago Metropolitan Agency for Planning -- 233 South Wacker Drive, Suite 800, Chicago, IL 60606   312-454-0400 (voice), 312-454-0411 (fax)
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

03-08-0016 Northwest Council of Mayors Change $50 $50 $ 0 0%

SAFE ROUTES TO SCHOOL - ARLINGTON HEIGHTS FROM (COOK) DRYDEN, GREENBRIER, IVY HILL, OLIVE-MARY STITT, PATTON, SOUTH MIDDLE, THOMAS MIDDLE, WESTGATE, 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 11 50 50

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 12 50 50

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

03-08-0020 Northwest Council of Mayors Change $2 $2 $ 0 0%

SAFE ROUTES TO SCHOOL - MOUNT PROSPECT FROM (COOK) 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 11 2 2

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 12 2 2

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

03-08-0021 Northwest Council of Mayors Change $1 $1 $ 0 0%

SAFE ROUTES TO SCHOOL - MOUNT PROSPECT FROM (COOK) JOHN JAY ELEM, FOREST VIEW ELEM, HOLMES JR HIGH, ROBERT FROST ELEM

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 11 1 1

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 12 1 1

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

03-08-0022 Northwest Council of Mayors Change $2 $2 $ 0 0%

SAFE ROUTES TO SCHOOL - MOUNT PROSPECT FROM (COOK) JOHN JAY ELEM, FOREST VIEW ELEM, HOLMES JR HIGH, ROBERT FROST ELEM

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 11 2 2

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 12 2 2

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

03-08-0025 Northwest Council of Mayors Change $1 $1 $ 0 0%

SAFE ROUTES TO SCHOOL-PARK RIDGE FROM (COOK) BENJAMIN FRANKLIN ELEMENTARY SCHOOL

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 11 1 1

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 12 1 1

Gray Financial Data Records  are for informational purposes only and not included in the TIP.

This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1) 

through (7)

CMAP, the Chicago Metropolitan Agency for Planning -- 233 South Wacker Drive, Suite 800, Chicago, IL 60606   312-454-0400 (voice), 312-454-0411 (fax)

Pre-Revision Post-Revision Change in
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Project: Action
Federal Funds

(000)

Federal Funds

(000)

Federal Funds

(000)
Percentage Change

03-08-0026 Northwest Council of Mayors Change $2 $2 $ 0 0%

SAFE ROUTES TO SCHOOL-PARK RIDGE FROM (COOK) BENJAMIN FRANKLIN ELEMENTARY SCHOOL

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 11 2 2

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 12 2 2

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

03-08-0027 Northwest Council of Mayors Change $4 $4 $ 0 0%

SAFE ROUTES TO SCHOOL-PARK RIDGE FROM (COOK) BENJAMIN FRANKLIN ELEMENTARY SCHOOL

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 11 4 4

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 12 4 4

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

03-09-0008 CMAP Change $592 $600 $ 8 1.35%

IL 72 HIGGINS RD FROM IL 58 GOLF RD (COOK) TO PLUM GROVE RD (COOK) 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: BICYCLE FACILITY

PEDESTRIAN FACILITY

Project Work Types After Revision: BICYCLE FACILITY

PEDESTRIAN FACILITY

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ CONSTRUCTION 11 740 592

CMAQ ENGINEERING-II 10 10 8

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ CONSTRUCTION 11 750 600

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

03-09-0071 IDOT District 1 Local Roads Change $347 $347 $ 0 0%

FAU 2556 Walnut Lane FROM Over Tributary of Poplar Creek (COOK/Schaumburg) Structure No. 016-6802 PE1 - Local only

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Project Work Types After Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR CONSTRUCTION 11 433 347 Include E3

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR CONSTRUCTION 12 433 347 Include E3

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

03-09-0075 Northwest Council of Mayors Change $250 $250 $ 0 0%

Safe Routes to School - Barrington FROM (LAKE/Barrington) GROVE AVENUE ELEM SCHOOL,ST ANNE,HOUGH STREET ELEM SCHOOL,ROSLYN ROAD ELEM SCHOOL,ARNETT C 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: PEDESTRIAN FACILITY

Project Work Types After Revision: PEDESTRIAN FACILITY

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 11 250 250 Construct, replace or repair sidewalks

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 12 250 250 Construct, replace or repair sidewalks

Gray Financial Data Records  are for informational purposes only and not included in the TIP.

This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1) 

through (7)
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

03-09-0080 Northwest Council of Mayors Change $8 $8 $ 0 0%

Safe Routes to School - Prospect Heights FROM (COOK/Prospect Heights) DWIGHT D EISENHOWER ELEM SCHOOL,BETSY ROSS ELEM SCHOOL,ANNE SULLIVAN ELEM SCHOO

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 11 8 8 Initiate a walking/biking mileage club or other contest

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 12 8 8 Initiate a walking/biking mileage club or other contest

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

03-09-0081 Northwest Council of Mayors Change $250 $250 $ 0 0%

Safe Routes to School - Prospect Heights FROM (COOK/Prospect Heights) MACARTHUR MIDDLE SCHOOL,DWIGHT D EISENHOWER ELEM SCHOOL,BETSY ROSS ELEM SCHOOL,

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: PEDESTRIAN FACILITY

Project Work Types After Revision: PEDESTRIAN FACILITY

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 11 250 250 Construct, replace or repair sidewalks

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 12 250 250 Construct, replace or repair sidewalks

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

03-10-0001 CMAP Change $384 $384 $ 0 0%

McDonald Creek Bike Path Improvements (sidepath and park path) AT Bike Path reconstruction from Hintz Rd along Bradford Dr and Brighton Pl, then park

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: BICYCLE FACILITY

PEDESTRIAN FACILITY

Project Work Types After Revision: BICYCLE FACILITY

PEDESTRIAN FACILITY

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ CONSTRUCTION 11 480 384

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ CONSTRUCTION 12 480 384

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

03-10-0005 IDOT District 1 Local Roads Change $446 $446 $ 0 0%

Busse Woods Trail Overpass FROM IL 72 Over Higgins Road Just east of IL 53

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: BICYCLE FACILITY

Project Work Types After Revision: BICYCLE FACILITY

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

TCSP ENGINEERING-I 11 556 445

TCSP ENGINEERING-II 11 330 1

MFT-LOC CONSTRUCTION 12 6215 0

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

TCSP ENGINEERING-I 12 556 445

TCSP ENGINEERING-II 13 330 1

MFT-LOC CONSTRUCTION 13 6215 0

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

03-10-0020 Northwest Council of Mayors Change $115 $115 $ 0 0%

Rand Rd ITEP Tree Enhancement FROM (COOK/Des Plaines) Central to Ballard, various locations

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: ENHANCEMENT - LANDSCAPING

Project Work Types After Revision: ENHANCEMENT - LANDSCAPING

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E IMPLEMENTATION 11 144 115 102230

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E IMPLEMENTATION 12 144 115 102230
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Gray Financial Data Records  are for informational purposes only and not included in the TIP.

This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1) 
through (7)
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

03-10-0021 IDOT Office of Planning & Programming Change $321 $321 $ 0 0%

Park Ridge Uptown Streetscape FROM (COOK/Park Ridge) Touhy Ave and Northwest Highway

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: ENHANCEMENT - LANDSCAPING

Project Work Types After Revision: ENHANCEMENT - LANDSCAPING

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E IMPLEMENTATION 11 401 321 102264

TBD IMPLEMENTATION MYB 5098 0 Unfunded ITEP Request (1558 federal share)

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E IMPLEMENTATION 12 401 321 102264

TBD IMPLEMENTATION MYB 5098 0 Unfunded ITEP Request (1558 federal share)

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

03-10-0023 Northwest Council of Mayors Change $413 $413 $ 0 0%

Dundee Rd Sidewalk FROM (COOK/Buffalo Grove) 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: PEDESTRIAN FACILITY

Project Work Types After Revision: PEDESTRIAN FACILITY

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E IMPLEMENTATION 11 516 413 102319

TBD IMPLEMENTATION MYB 134 0 Unfunded ITEP Request

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E IMPLEMENTATION 12 516 413 102319

TBD IMPLEMENTATION MYB 134 0 Unfunded ITEP Request

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

03-10-0038 IDOT District 1 Local Roads Change $330 $330 $ 0 0%

Longmeadow Drive FROM over W Branch DuPage River (COOK/Hanover Park) SN 016-6091

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: BRIDGE/STRUCTURE - REPLACE

Project Work Types After Revision: BRIDGE/STRUCTURE - REPLACE

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING-I 11 31 24

BRR ENGINEERING-II 11 29 23

BRR CONSTRUCTION 13 354 283 Includes E3

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING-I 11 31 24

BRR ENGINEERING-II 12 43 23

BRR CONSTRUCTION 13 354 283 Includes E3

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

03-10-0038 IDOT District 1 Local Roads Change $330 $342 $ 12 3.64%

Longmeadow Drive FROM over W Branch DuPage River (COOK/Hanover Park) SN 016-6091

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: BRIDGE/STRUCTURE - REPLACE

Project Work Types After Revision: BRIDGE/STRUCTURE - REPLACE

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING-I 11 31 24

BRR ENGINEERING-II 11 29 23

BRR CONSTRUCTION 13 354 283 Includes E3

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING-I 11 31 24

BRR ENGINEERING-II 12 43 35

BRR CONSTRUCTION 13 354 283 Includes E3

Gray Financial Data Records  are for informational purposes only and not included in the TIP.

This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1) 
through (7)

CMAP, the Chicago Metropolitan Agency for Planning -- 233 South Wacker Drive, Suite 800, Chicago, IL 60606   312-454-0400 (voice), 312-454-0411 (fax)

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

03-10-0039 IDOT District 1 Local Roads Change $665 $665 $ 0 0%
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Raupp Blvd FROM over Buffalo Creek (COOK/Buffalo Grove) SN 016-6325

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Project Work Types After Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING-I 11 115 92

BRR ENGINEERING-II 12 60 45

BRR CONSTRUCTION 13 660 528 includes E3

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING-I 12 115 92

BRR ENGINEERING-II 13 60 45

BRR CONSTRUCTION 13 660 528 includes E3

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

03-11-0003 IDOT District 1 Division of Highways Change $5200 $5200 $ 0 0%

IL 83 KINGERY HWY FROM IL 72 OAKTON ST (DUPAGE/Addison) TO I-290 (DUPAGE/Wood Dale)

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)
MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

NHS CONSTRUCTION 11 6500 5200 1-78221-0000

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

NHS CONSTRUCTION 15 6500 5200 1-78221-0000 (2016)

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

03-11-0014 IDOT District 1 Local Roads Change $0 $0 $ 0

New Wilke Rd FROM IL 62 Algonquin Rd (COOK/Rolling Meadows) TO IL 58 Golf Rd (COOK/Rolling Meadows) Northern segment of Golf at New Wilke intersectio

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - RECONSTRUCT IN KIND

Project Work Types After Revision: HIGHWAY/ROAD - RECONSTRUCT IN KIND

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL ENGINEERING-II 11 30 0 ERP funds

ILL CONSTRUCTION 11 1365 0 ERP funds

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL ENGINEERING-II 12 30 0 ERP funds

ILL CONSTRUCTION 12 1365 0 ERP funds

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

03-11-0021 IDOT District 1 Local Roads Change $1039 $1039 $ 0 0%

Jeffery Ave FROM over Buffalo Creek (COOK/Wheeling) 

Completion Year Before Revision: 2014
Completion Year After Revision: 2014

Project Work Types Before Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Project Work Types After Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING-I 11 109 87

BRR ENGINEERING-II 12 90 72

BRR CONSTRUCTION 13 1100 880

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING-I 12 109 87

BRR ENGINEERING-II 13 90 72

BRR CONSTRUCTION 13 1100 880

Gray Financial Data Records  are for informational purposes only and not included in the TIP.

This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1) 
through (7)

CMAP, the Chicago Metropolitan Agency for Planning -- 233 South Wacker Drive, Suite 800, Chicago, IL 60606   312-454-0400 (voice), 312-454-0411 (fax)
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

03-12-0001 IDOT District 1 Division of Highways New Project $0

IL 68 E Dundee Rd FROM S Barrington Rd (COOK/Hoffman Estates)

Completion Year:  Unspecified

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ROW ACQUISITION CMAQ A 120 96 1-78288-0004

CMAQ CONSTRUCTION CMAQ A 600 480 1-78288-0000

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

03-12-0002 IDOT District 1 Division of Highways New Project $0

IL 59 Sutton Rd FROM W Bartlett Rd (COOK/Bartlett)

Completion Year:  Unspecified

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ROW ACQUISITION CMAQ A 120 96 1-78285-0004

CMAQ CONSTRUCTION CMAQ A 600 480 1-78285-0000

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

03-12-0004 IDOT District 1 Division of Highways New Project $0

IL 59 Sutton Rd FROM Stearns Rd (COOK)

Completion Year:  Unspecified

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ROW ACQUISITION CMAQ A 200 160 1-78852-0004

CMAQ CONSTRUCTION CMAQ A 1500 1200 1-78852-0000

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

03-12-0004 IDOT District 1 Division of Highways New Project $0

IL 59 Sutton Rd FROM Stearns Rd (COOK)

Completion Year:  Unspecified

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ROW ACQUISITION CMAQ A 200 160 1-78852-0004

CMAQ CONSTRUCTION CMAQ A 1500 1200 1-78852-0000

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

03-12-0005 Northwest Council of Mayors New Project $0

Ballard Rd FROM Bender Rd (COOK/Des Plaines) TO Good Av (COOK/Des Plaines) 

Completion Year:  Unspecified

Project Work Types After Revision: BICYCLE FACILITY

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ENGINEERING-II CMAQ A 25 20

CMAQ ROW ACQUISITION CMAQ A 50 40

CMAQ CONSTRUCTION CMAQ A 433 346

CMAQ ENGINEERING-I CMAQ A 25 20

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

03-12-0006 IDOT District 1 Division of Highways New Project $0

Barrington Rd FROM Bode Rd (COOK/Schaumburg)

Completion Year:  Unspecified

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ROW ACQUISITION CMAQ A 80 64 1-78281-0004

CMAQ CONSTRUCTION CMAQ A 400 320 1-78281-0000

Gray Financial Data Records  are for informational purposes only and not included in the TIP.

This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1) 
through (7)

CMAP, the Chicago Metropolitan Agency for Planning -- 233 South Wacker Drive, Suite 800, Chicago, IL 60606   312-454-0400 (voice), 312-454-0411 (fax)
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

03-12-0007 IDOT District 1 Division of Highways New Project $0

IL 68 Dundee Rd FROM N Wilke Rd (COOK/Arlington Heights)

Completion Year:  Unspecified

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ROW ACQUISITION CMAQ A 80 64 1-78856-0004

CMAQ CONSTRUCTION CMAQ A 400 320 1-78856-0000 (FY 2016)

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

03-12-0008 IDOT District 1 Division of Highways New Project $0

IL 68 Dundee Rd FROM Kennicott Av (COOK/Arlington Heights)

Completion Year:  Unspecified

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ROW ACQUISITION CMAQ A 70 56 1-78749-0004

CMAQ CONSTRUCTION CMAQ A 350 280 1-78749-0000

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

03-12-0009 IDOT District 1 Division of Highways New Project $0

IL 19 Irving Park Rd FROM IL 59 S Sutton Rd (COOK/Streamwood)

Completion Year:  Unspecified

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ROW ACQUISITION CMAQ A 70 56 1-78750-0004

CMAQ CONSTRUCTION CMAQ A 350 280 1-78750-0000

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

03-12-0010 Northwest Council of Mayors New Project $0

Golf Rd Alt. 3 Regional Bike Route AT Mt. Prospect Rd. - Northwest Highway - Prospect Av - Albert St - council Trl - See Gwun Av - W Lincoln St. From

Completion Year:  Unspecified

Project Work Types After Revision: BICYCLE FACILITY

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ENGINEERING-I CMAQ A 10 8

CMAQ ENGINEERING-II CMAQ A 15 12

CMAQ CONSTRUCTION CMAQ A 340 272

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

03-12-0011 Northwest Council of Mayors New Project $0

US 14 Minor St & Mt. Prospect Rd AT Minor: Lee St. to Pearson St. Mt. Prospect: Millers Rd to Kathleen Dr.

Completion Year:  Unspecified

Project Work Types After Revision: PEDESTRIAN FACILITY

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ CONSTRUCTION CMAQ A 181 145

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

03-12-0012 Northwest Council of Mayors New Project $0

Cleveland St FROM Waukegan Rd (COOK/Niles) TO Caldwell Av (COOK/Niles) 

Completion Year:  Unspecified

Project Work Types After Revision: PEDESTRIAN FACILITY

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ENGINEERING-I CMAQ A 10 8

CMAQ CONSTRUCTION CMAQ A 117 94

Gray Financial Data Records  are for informational purposes only and not included in the TIP.

This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1) 

through (7)
CMAP, the Chicago Metropolitan Agency for Planning -- 233 South Wacker Drive, Suite 800, Chicago, IL 60606   312-454-0400 (voice), 312-454-0411 (fax)

Chicago Metropolitan Agency for Planning Modifications Report November 18, 2011

Page 27 of 175



Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

03-12-0013 Northwest Council of Mayors New Project $0

Bike-to-Metra Guides: Round 2 (Regionwide) AT

Completion Year:  Unspecified

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ IMPLEMENTATION CMAQ A 96 77

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

03-12-0014 IDOT District 1 Division of Highways New Project $0

IL 68 Dundee Rd FROM McHenry/Wheeling Rd (COOK)

Completion Year:  Unspecified

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ROW ACQUISITION CMAQ A 200 160 1-78855-0004

CMAQ CONSTRUCTION CMAQ A 1000 800 1-78855-0000

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

03-12-0014 IDOT District 1 Division of Highways New Project $0

IL 68 Dundee Rd FROM McHenry/Wheeling Rd (COOK)

Completion Year:  Unspecified

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ROW ACQUISITION CMAQ A 200 160 1-78855-0004

CMAQ CONSTRUCTION CMAQ A 1000 800 1-78855-0000

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

03-12-0015 IDOT District 1 Division of Highways New Project $0

IL 68 Dundee Rd FROM IL 83 (COOK) 

Completion Year:  Unspecified

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ROW ACQUISITION CMAQ A 200 160 1-78853-0004

CMAQ CONSTRUCTION CMAQ A 850 680 1-78853-0000

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

03-12-0015 IDOT District 1 Division of Highways New Project $0

IL 68 Dundee Rd FROM IL 83 (COOK) 

Completion Year:  Unspecified

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ROW ACQUISITION CMAQ A 200 160 1-78853-0004

CMAQ CONSTRUCTION CMAQ A 850 680 1-78853-0000

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

03-12-0016 IDOT District 1 Division of Highways New Project $0

IL 58 GOLF RD FROM E OF ROHRSSEN RD (COOK/Hoffman Estates) W OF BARRINGTON RD 

Completion Year:  2020

Project Work Types After Revision: HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES
SIGNALS - MODERNIZATION

MISCELLANEOUS - EXEMPT PROJECTS

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

HSIP CONSTRUCTION MYB 2260 2034 1787150000

Gray Financial Data Records  are for informational purposes only and not included in the TIP.

This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1) 
through (7)

CMAP, the Chicago Metropolitan Agency for Planning -- 233 South Wacker Drive, Suite 800, Chicago, IL 60606   312-454-0400 (voice), 312-454-0411 (fax)
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

03-12-0017 Cook County Highway Department New Project $0

Lake Cook Rd FROM Buffalo Grove Rd (COOK/Buffalo Grove)

Completion Year:  Unspecified

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ CONSTRUCTION CMAQ A 7030 5113

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

03-12-0017 Cook County Highway Department New Project $0

Lake Cook Rd FROM Buffalo Grove Rd (COOK/Buffalo Grove)

Completion Year:  Unspecified

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ CONSTRUCTION CMAQ A 7030 5113

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

03-12-0017 Cook County Highway Department New Project $0

Lake Cook Rd FROM Buffalo Grove Rd (COOK/Buffalo Grove)

Completion Year:  Unspecified

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ CONSTRUCTION CMAQ A 7030 5113

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

03-12-0018 Cook County Highway Department New Project $0

Lake Cook Rd FROM Weiland Rd (COOK/Buffalo Grove)

Completion Year:  Unspecified

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ CONSTRUCTION CMAQ A 5231 4185

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

03-12-0018 Cook County Highway Department New Project $0

Lake Cook Rd FROM Weiland Rd (COOK/Buffalo Grove)

Completion Year:  Unspecified

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ CONSTRUCTION CMAQ A 5231 4185

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

03-12-0019 Cook County Highway Department New Project $0

Lake Cook Rd FROM IL 83 McHenry Rd (COOK/Buffalo Grove)

Completion Year:  Unspecified

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ CONSTRUCTION CMAQ A 3718 2974

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

03-12-0020 IDOT District 1 Division of Highways New Project $0

CENTRAL AVE FROM OVER DES PLAINES RIVER (COOK/Des Plaines)

Completion Year:  Unspecified

Project Work Types After Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 12 450 1787460000

Gray Financial Data Records  are for informational purposes only and not included in the TIP.

This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1) 

through (7)

CMAP, the Chicago Metropolitan Agency for Planning -- 233 South Wacker Drive, Suite 800, Chicago, IL 60606   312-454-0400 (voice), 312-454-0411 (fax)
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

04-05-0002 IDOT Division of Public & Intermodal Transportation Change $39680 $40260 $ 580 1.46%

CREATE BELTWAY CORRIDOR FROM TOWER B-12 (COOK) TO THORNTON JUNCTION (COOK) 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

NRS CONSTRUCTION 10 8100 6480 B-3 MELROSE CONECTION

ILL ENGINEERING-I 10 2100 0 B-2, B-6, B-9, B-12

NRS IMPLEMENTATION 10 1375 1100 B-2 PROVISO

NRS IMPLEMENTATION 10 2875 2300 B-4/B-5 LA GRANGE AND BROADVIEW

Tiger IMPLEMENTATION 10 32325 14900 B-4/B-5 LA GRANGE AND BROADVIEW

NRS IMPLEMENTATION 10 13500 10800 B-6 MCCOOK

NRS IMPLEMENTATION 10 4237 3390 B-8 ARGO-CP CANAL

NRS IMPLEMENTATION 10 25900 20720 B-12 CP-FRANCISCO TO CP 123RD

Tiger IMPLEMENTATION 11 14200 11360 B-15 CP HARVEY-DOLTON

NRS IMPLEMENTATION 12 4500 3600 B16 THORNTON JUNCTION

NRS IMPLEMENTATION 11 11900 9520 B9 ARGO

Tiger IMPLEMENTATION 10 79825 50300 B-2 PROVISO

NRS CONSTRUCTION 11 19000 15200 B-1 CP CROSSOVERS AT B12 TOWER

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

NRS CONSTRUCTION 10 8100 6480 B-3 MELROSE CONECTION

ILL ENGINEERING-I 10 2100 0 B-2, B-6, B-9, B-12

NRS IMPLEMENTATION 10 1375 1100 B-2 PROVISO

NRS IMPLEMENTATION 10 2875 2300 B-4/B-5 LA GRANGE AND BROADVIEW

Tiger IMPLEMENTATION 10 32325 14900 B-4/B-5 LA GRANGE AND BROADVIEW

NRS IMPLEMENTATION 10 13500 10800 B-6 MCCOOK

NRS IMPLEMENTATION 10 4237 3390 B-8 ARGO-CP CANAL

NRS IMPLEMENTATION 10 25900 20720 B-12 CP-FRANCISCO TO CP 123RD

Tiger IMPLEMENTATION 11 14200 11360 B-15 CP HARVEY-DOLTON

Tiger IMPLEMENTATION 12 5500 3200 B16 THORNTON JUNCTION; TIGER 3 SUBMITTAL

Tiger IMPLEMENTATION 12 21600 10500 B9 ARGO; TIGER 3 SUBMITTAL

Tiger IMPLEMENTATION 10 79825 50300 B-2 PROVISO

NRS CONSTRUCTION 11 19000 15200 B-1 CP CROSSOVERS AT B12 TOWER

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

04-06-0006 North Central Council of Mayors Change $800 $800 $ 0 0%

ST. CHARLES ROAD FROM 51ST AVENUE (COOK) TO 22ND AVENUE (COOK) 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)
HIGHWAY/ROAD - RECONSTRUCT IN KIND

Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)
HIGHWAY/ROAD - RECONSTRUCT IN KIND

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

HPP CONSTRUCTION 11 1200 800

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

HPP CONSTRUCTION 12 1200 800

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

04-06-0008 North Central Council of Mayors Change $800 $800 $ 0 0%

IL 43 HARLEM AVENUE FROM CENTRAL AVE / NORTH BLVD (COOK) TO CIRCLE AVE / SOUTH BLVD (COOK)

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - VERTICAL/HORIZONTAL ALGNMENT (E.G. CLEARANCE)

BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Project Work Types After Revision: HIGHWAY/ROAD - VERTICAL/HORIZONTAL ALGNMENT (E.G. CLEARANCE)

BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

HPP ENGINEERING-I 11 1200 800

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

HPP ENGINEERING-I 12 1200 800

Gray Financial Data Records  are for informational purposes only and not included in the TIP.

This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1) 
through (7)

CMAP, the Chicago Metropolitan Agency for Planning -- 233 South Wacker Drive, Suite 800, Chicago, IL 60606   312-454-0400 (voice), 312-454-0411 (fax)

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change
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04-06-0025 IDOT Office of Planning & Programming Change $150 $150 $ 0 0%

LAWRENCE AVE FROM OLCOTT (COOK) TO IL 43 HARLEM AVE (COOK) 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

PEDESTRIAN FACILITY

ENHANCEMENT - LANDSCAPING

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

PEDESTRIAN FACILITY
ENHANCEMENT - LANDSCAPING

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 11 188 150

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 11 188 150

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

04-06-0026 North Central Council of Mayors Change $365 $365 $ 0 0%

US 12 US 20 US 45 Mannheim Road Streetscape and I-290 Bridge Improvements FROM Washington Blvd (COOK/Hillside) TO Roosevelt Road (COOK) 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: PEDESTRIAN FACILITY

ENHANCEMENT - LANDSCAPING

Project Work Types After Revision: PEDESTRIAN FACILITY

ENHANCEMENT - LANDSCAPING

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E ENGINEERING 09 650 520 AWARDED 102167 E1 AND E2

STP-E CONSTRUCTION 11 119 95 102167

STP-E IMPLEMENTATION 11 337 270 102219

TBD IMPLEMENTATION MYB 2612 0 UNFUNDED ITEP REQUEST

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E ENGINEERING 09 650 520 AWARDED 102167 E1 AND E2

STP-E CONSTRUCTION 12 119 95 102167

STP-E IMPLEMENTATION 12 337 270 102219

TBD IMPLEMENTATION MYB 2612 0 UNFUNDED ITEP REQUEST

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

04-08-0001 CMAP Change $1167 $1167 $ 0 0%

NORTH AVE COMMUTER BIKE PATH FROM MANNHEIM RD (COOK) TO THATCHER AVE (COOK) 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: BICYCLE FACILITY

Project Work Types After Revision: BICYCLE FACILITY

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ CONSTRUCTION 12 1385 1108

CMAQ ENGINEERING-II 11 74 59

CMAQ ENGINEERING-I 09 70 56 Awarded

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ CONSTRUCTION 12 1385 1108

CMAQ ENGINEERING-II 12 74 59

CMAQ ENGINEERING-I 09 70 56 Awarded

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

04-08-0013 North Central Council of Mayors Change $27 $27 $ 0 0%

SAFE ROUTES TO SCHOOL - FRANKLIN PARK FROM (COOK) PIETRINI ELEMENTARY SCHOOL

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: PEDESTRIAN FACILITY

Project Work Types After Revision: PEDESTRIAN FACILITY

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 11 27 27

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 12 27 27

Gray Financial Data Records  are for informational purposes only and not included in the TIP.

This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1) 

through (7)

CMAP, the Chicago Metropolitan Agency for Planning -- 233 South Wacker Drive, Suite 800, Chicago, IL 60606   312-454-0400 (voice), 312-454-0411 (fax)

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

04-08-0014 North Central Council of Mayors Change $33 $33 $ 0 0%
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SAFE ROUTES TO SCHOOL - FRANKLIN PARK FROM (COOK) NORTH ELEMENTARY SCHOOL

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: PEDESTRIAN FACILITY

Project Work Types After Revision: PEDESTRIAN FACILITY

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 11 33 33

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 12 33 33

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

04-08-0015 North Central Council of Mayors Change $1 $1 $ 0 0%

SAFE ROUTES TO SCHOOL-OAK PARK FROM (COOK) WILLIAM HATCH ELEMENTARY SCHOOL

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 11 1 1

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 12 1 1

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

04-08-0016 North Central Council of Mayors Change $1 $1 $ 0 0%

SAFE ROUTES TO SCHOOL-OAK PARK FROM (COOK) WILLIAM HATCH ELEMENTARY SCHOOL

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 11 1 1

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 12 1 1

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

04-08-0017 North Central Council of Mayors Change $1 $1 $ 0 0%

SAFE ROUTES TO SCHOOL-OAK PARK FROM (COOK) WILLIAM HATCH ELEMENTARY SCHOOL

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 11 1 1

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 12 1 1

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

04-08-0018 North Central Council of Mayors Change $1 $1 $ 0 0%

SAFE ROUTES TO SCHOOL-OAK PARK FROM (COOK) WILLIAM HATCH ELEMENTARY SCHOOL

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 11 1 1

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 12 1 1

Gray Financial Data Records  are for informational purposes only and not included in the TIP.

This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1) 

through (7)

CMAP, the Chicago Metropolitan Agency for Planning -- 233 South Wacker Drive, Suite 800, Chicago, IL 60606   312-454-0400 (voice), 312-454-0411 (fax)
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

04-08-0019 North Central Council of Mayors Change $1 $1 $ 0 0%

SAFE ROUTES TO SCHOOL-OAK PARK FROM (COOK) WILLIAM HATCH ELEMENTARY SCHOOL

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 11 1 1

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 12 1 1

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

04-08-0020 North Central Council of Mayors Change $1 $1 $ 0 0%

SAFE ROUTES TO SCHOOL-OAK PARK FROM (COOK) WILLIAM HATCH ELEMENTARY SCHOOL

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 11 1 1

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 12 1 1

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

04-09-0006 North Central Council of Mayors Change $1983 $1983 $ 0 0%

26TH STREET FROM 9TH AVENUE (COOK) TO HARLEM AVENUE (COOK) DES PLAINES AVE & VARIOUS OTHER ROUTES. This project will occur in 3 stages. Stage 1 is 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: BICYCLE FACILITY

Project Work Types After Revision: BICYCLE FACILITY

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

HPP CONSTRUCTION 11 914 731

EQB CONSTRUCTION 11 240 192 EQUITY BONUS

HPP CONSTRUCTION 11 1325 1060 HPP 3463, Stage 1

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

HPP CONSTRUCTION 12 914 731

EQB CONSTRUCTION 12 240 192 EQUITY BONUS

HPP CONSTRUCTION 12 1325 1060 HPP 3463, Stage 1

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

04-09-0035 North Central Council of Mayors Change $800 $800 $ 0 0%

Various Streets FROM Various (COOK/Hillside) TO Various (COOK/Hillside) 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 11 225 0 ERP FUNDING

HPP CONSTRUCTION 11 1080 800

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 12 225 0 ERP FUNDING

HPP CONSTRUCTION 12 1080 800

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

04-09-0043 North Central Council of Mayors Change $186 $186 $ 0 0%

Safe Routes to School - Bellwood/Melrose Park FROM (COOK/Bellwood) MCKINLEY ELEM SCHOOL,LINCOLN ELEMENTARY SCHOOL,TRUE VINE CHRISTIAN ACADEMY,MECA EL

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 11 186 186 Install new or improved signage (fixed)

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 12 186 186 Install new or improved signage (fixed)
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Gray Financial Data Records  are for informational purposes only and not included in the TIP.
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

04-09-0044 North Central Council of Mayors Change $233 $233 $ 0 0%

Safe Routes to School - Northlake FROM (COOK/Northlake) WESTDALE ELEM SCHOOL

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: PEDESTRIAN FACILITY

Project Work Types After Revision: PEDESTRIAN FACILITY

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 11 437 233 Construct, replace or repair sidewalks

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 12 437 233 Construct, replace or repair sidewalks

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

04-10-0010 North Central Council of Mayors Change $28 $28 $ 0 0%

North Riverside Tree Planting Program FROM (COOK/North Riverside) 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: ENHANCEMENT - LANDSCAPING

Project Work Types After Revision: ENHANCEMENT - LANDSCAPING

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E IMPLEMENTATION 11 36 28 102211

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E IMPLEMENTATION 12 36 28 102211

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

04-10-0011 North Central Council of Mayors Change $1015 $1016 $ 1 0.1%

Division Street Enhancements FROM 25th Ave (COOK/Melrose Park) TO 9th Ave (COOK/Melrose Park)

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: ENHANCEMENT - LANDSCAPING

Project Work Types After Revision: ENHANCEMENT - LANDSCAPING

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E IMPLEMENTATION 11 1140 895 102256

STP-L CONSTRUCTION 11 150 120

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E IMPLEMENTATION 12 1140 895 102256

STP-L CONSTRUCTION 12 151 121

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

04-10-0012 North Central Council of Mayors Change $963 $963 $ 0 0%

Grand Avenue Corridor Streetscape FROM Des Plaines River (COOK/River Grove) TO Webster Street (COOK/River Grove) Des Plaines River to Davisson with a

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: ENHANCEMENT - LANDSCAPING
PEDESTRIAN FACILITY

Project Work Types After Revision: ENHANCEMENT - LANDSCAPING
PEDESTRIAN FACILITY

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E IMPLEMENTATION 11 1300 963 102306; Includes E3

TBD IMPLEMENTATION MYB 571 0 Unfunded ITEP Request

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E IMPLEMENTATION 12 1300 963 102306; Includes E3

TBD IMPLEMENTATION MYB 571 0 Unfunded ITEP Request

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

04-10-0013 IDOT Office of Planning & Programming Change $62 $62 $ 0 0%

Washington Boulevard Project and Prairie Path Revitalization FROM (COOK/Bellwood)

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: ENHANCEMENT - LANDSCAPING

Project Work Types After Revision: ENHANCEMENT - LANDSCAPING

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E IMPLEMENTATION 11 77 62 102312

TBD IMPLEMENTATION MYB 318 0 Unfunded ITEP Request

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E IMPLEMENTATION 12 77 62 102312
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TBD IMPLEMENTATION MYB 318 0 Unfunded ITEP Request

Gray Financial Data Records  are for informational purposes only and not included in the TIP.
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

04-10-0014 North Central Council of Mayors Change $322 $322 $ 0 0%

Belmont Scenic and Safety Streetscape Project FROM (COOK/Elmwood Park) 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: ENHANCEMENT - LANDSCAPING

Project Work Types After Revision: ENHANCEMENT - LANDSCAPING

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E IMPLEMENTATION 11 463 322 102327

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E IMPLEMENTATION 12 463 322 102327

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

04-10-0015 North Central Council of Mayors Change $55 $55 $ 0 0%

FAU 2407 Ruby Street FROM FAU 3535 Pacific Avenue (COOK/Franklin Park) TO FAU 3533 Franklin Avenue (COOK/Franklin Park) 

Completion Year Before Revision: 2011

Completion Year After Revision: 2011

Project Work Types Before Revision: SIGNALS - INTERCONNECTS AND TIMING

Project Work Types After Revision: SIGNALS - INTERCONNECTS AND TIMING

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

SEC125 ENGINEERING-II 11 68 55

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SEC125 ENGINEERING-II 12 68 55

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

04-10-0018 North Central Council of Mayors Change $609 $609 $ 0 0%

Birch Street FROM Chestnut Avenue Cherry Avenue Also Cherry Avenue from Birch Street to Elm Street.

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - RECONSTRUCT IN KIND

Project Work Types After Revision: HIGHWAY/ROAD - RECONSTRUCT IN KIND

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

SEC125 CONSTRUCTION 11 606 606

SEC125 ENGINEERING-II 11 3 3

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SEC125 CONSTRUCTION 12 606 606

SEC125 ENGINEERING-II 12 3 3

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

04-10-0019 North Central Council of Mayors Change $419 $419 $ 0 0%

Elder Lane FROM Waveland Avenue (COOK/Franklin Park) TO Pacific Avenue (COOK/Franklin Park) Also Hawthorne Street from Waveland Avenue to Pacific Ave

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

SEC125 CONSTRUCTION 11 277 277

HPP CONSTRUCTION 11 223 142

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SEC125 CONSTRUCTION 12 277 277

HPP CONSTRUCTION 12 223 142

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

04-10-0034 North Central Council of Mayors Change $851 $851 $ 0 0%

FAU 2759 Des Plaines Avenue FROM FAU 1453 Cermak Road (COOK/North Riverside) TO FAU 1459 26th Street (COOK/North Riverside) 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 13 1098 768

STP-L ENGINEERING-II 11 118 83

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 13 1098 768

STP-L ENGINEERING-II 12 118 83
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

04-10-0034 North Central Council of Mayors Change $851 $851 $ 0 0%

FAU 2759 Des Plaines Avenue FROM FAU 1453 Cermak Road (COOK/North Riverside) TO FAU 1459 26th Street (COOK/North Riverside) 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 13 1098 768

STP-L ENGINEERING-II 11 118 83

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 13 1098 768

STP-L ENGINEERING-II 12 118 83

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

04-10-0035 IDOT District 1 Local Roads Change $864 $864 $ 0 0%

15th Street FROM over Silver Creek (COOK/Melrose Park) SN 016-7478

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: BRIDGE/STRUCTURE - REPLACE

Project Work Types After Revision: BRIDGE/STRUCTURE - REPLACE

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING-I 11 70 56

BRR ENGINEERING-II 12 110 88

BRR CONSTRUCTION 13 900 720 Includes E3

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING-I 13 70 56

BRR ENGINEERING-II 13 110 88

BRR CONSTRUCTION 14 900 720 Includes E3

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

04-11-0002 IDOT District 1 Local Roads Change $45 $45 $ 0 0%

Madison Street FROM Ferdinand Ave (COOK/Forest Park) TO Elgin Ave (COOK/Forest Park)

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: SAFETY - BEACONS

Project Work Types After Revision: SAFETY - BEACONS

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

HSIP CONSTRUCTION 11 50 45

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

HSIP CONSTRUCTION 12 50 45

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

04-11-0005 IDOT District 1 Local Roads Change $265 $265 $ 0 0%

FAU 2407 Ruby Street FROM at METRA Crossing (COOK/Franklin Park) Rail/Highway Safety Program. Grant #AAR DOT 372 140D.

Completion Year Before Revision: 2011

Completion Year After Revision: 2011

Project Work Types Before Revision: SAFETY - RAILROAD CROSSING IMPROVEMENTS

Project Work Types After Revision: SAFETY - RAILROAD CROSSING IMPROVEMENTS

Financial Data Before 
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

FED-GEN IMPLEMENTATION 11 265 265 Rail/Highway Safety Program

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

FED-GEN IMPLEMENTATION 12 265 265 Rail/Highway Safety Program

Gray Financial Data Records  are for informational purposes only and not included in the TIP.
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

04-11-0006 IDOT District 1 Local Roads Change $788 $788 $ 0 0%

Marion Street Viaduct FROM North Blvd (COOK/Oak Park) TO South Blvd (COOK/Oak Park) Also Ridgeland Avenue Viaduct between North Blvd and South Blvd.

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: BRIDGE/STRUCTURE - PAINT

Project Work Types After Revision: BRIDGE/STRUCTURE - PAINT

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E ENGINEERING-II 11 39 31

STP-E CONSTRUCTION 12 1100 704

STP-E ENGINEERING 12 66 53 Construction Engineering

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E ENGINEERING-II 12 39 31

STP-E CONSTRUCTION 12 1100 704

STP-E ENGINEERING 12 66 53 Construction Engineering

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

04-11-0006 IDOT District 1 Local Roads Change $788 $788 $ 0 0%

Marion Street Viaduct FROM North Blvd (COOK/Oak Park) TO South Blvd (COOK/Oak Park) Also Ridgeland Avenue Viaduct between North Blvd and South Blvd.

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: BRIDGE/STRUCTURE - PAINT

Project Work Types After Revision: BRIDGE/STRUCTURE - PAINT

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E ENGINEERING-II 11 39 31

STP-E CONSTRUCTION 12 1100 704

STP-E ENGINEERING 12 66 53 Construction Engineering

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E ENGINEERING-II 12 39 31

STP-E CONSTRUCTION 12 1100 704

STP-E ENGINEERING 12 66 53 Construction Engineering

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

04-11-0011 North Central Council of Mayors Change $873 $873 $ 0 0%

FAU 1047 Circle Avenue FROM FAU 1046 Harrison Street (COOK/Forest Park) TO FAU 348 Harlem Avenue (COOK/Forest Park) 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 13 1100 873

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 12 1100 873

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

04-11-0011 North Central Council of Mayors Change $873 $873 $ 0 0%

FAU 1047 Circle Avenue FROM FAU 1046 Harrison Street (COOK/Forest Park) TO FAU 348 Harlem Avenue (COOK/Forest Park) 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 13 1100 873

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 12 1100 873

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

04-11-0014 IDOT District 1 Division of Highways Change $0 $0 $ 0

VARIOUS FROM AT VARIOUS NORTH COOK CO LOCATIONS (COOK) 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - PAVEMENT PATCHING

Project Work Types After Revision: HIGHWAY/ROAD - PAVEMENT PATCHING

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 11 2025 1-78900-0400

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

04-12-0001 North Central Council of Mayors New Project $0

Madison St FROM Home Av (COOK/Oak Park) TO Lombard Av (COOK/Oak Park) 

Completion Year:  Unspecified

Project Work Types After Revision: BICYCLE FACILITY

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ENGINEERING-I CMAQ A 65 52

CMAQ ENGINEERING-II CMAQ A 40 32

CMAQ CONSTRUCTION CMAQ A 465 372

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

04-12-0002 North Central Council of Mayors New Project $0

Butterfield Rd FROM Wolf Rd (COOK/Hillside) TO Mannheim Rd (COOK/Hillside) 

Completion Year:  Unspecified

Project Work Types After Revision: BICYCLE FACILITY

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ CONSTRUCTION CMAQ A 565 452

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

04-12-0003 North Central Council of Mayors New Project $0

Covered Bike Parking along CTA Blue Line AT Lot #1: Off-street on Harrison, east of Oak Park Ave; Lot #15: Off-street lot on Oak Park Ave. south of 

Completion Year:  Unspecified

Project Work Types After Revision: BICYCLE FACILITY

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ENGINEERING-II CMAQ A 25 20

CMAQ CONSTRUCTION CMAQ A 210 168

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

04-12-0004 North Central Council of Mayors New Project $0

Village of Oak Park Traffic Signal Management System AT

Completion Year:  2012

Project Work Types After Revision: SIGNALS - INTERCONNECTS AND TIMING

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ENGINEERING-II CMAQ A 4 3

CMAQ CONSTRUCTION CMAQ A 126 101

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

04-12-0005 North Central Council of Mayors New Project $0

North Blv FROM Marion St (COOK/Oak Park) TO Forest Av Intermodal Station (COOK/Oak Park) 

Completion Year:  Unspecified

Project Work Types After Revision: BICYCLE FACILITY

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ENGINEERING-II CMAQ A 25 20

CMAQ CONSTRUCTION CMAQ A 75 60

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

04-12-0006 IDOT District 1 Division of Highways New Project $0

IL 171 FIRST AVE FROM AT ROOSEVELT RD (COOK/Maywood)

Completion Year:  2020

Project Work Types After Revision: HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES

SIGNALS - MODERNIZATION

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

HSIP CONSTRUCTION MYB 1400 1260 1787260000

Gray Financial Data Records  are for informational purposes only and not included in the TIP.
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

04-12-0007 North Central Council of Mayors New Project $0

Northwest Ave FROM Grand Ave (COOK/Northlake) TO North Ave (COOK/Northlake) 

Completion Year:  Unspecified

Project Work Types After Revision: BICYCLE FACILITY

PEDESTRIAN FACILITY

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ENGINEERING-I CMAQ A 72 57 2012

CMAQ ENGINEERING-II CMAQ A 72 57 2012

CMAQ CONSTRUCTION CMAQ A 787 630 2013

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

04-12-0008 IDOT District 1 Division of Highways New Project $0

CHICAGO AVE FROM AT DES PLAINES RIVER (COOK/River Forest)

Completion Year:  Unspecified

Project Work Types After Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 12 570 1-78738-0000

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

04-12-0009 IDOT District 1 Division of Highways New Project $0

GRAND AVE FROM OVER DES PLAINES RIVER (COOK/River Grove)

Completion Year:  Unspecified

Project Work Types After Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 12 540 1787420000

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

04-98-0021 IDOT District 1 Division of Highways Change $7380 $7380 $ 0 0%

I- 290 FROM DES PLAINES RIVER (COOK) 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

I-M CONSTRUCTION 13 8200 7380 1748080100

ILL ENGINEERING-II 11 734 1748080104

ILL ENGINEERING-II 12 766 1748080105

ILL ROW ACQUISITION 12 50 1748080400

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

I-M CONSTRUCTION 13 8200 7380 1748080100

ILL ENGINEERING-II 12 734 1748080104

ILL ENGINEERING-II 12 766 1748080105

ILL ROW ACQUISITION 12 50 1748080400

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

04-98-0023 IDOT District 1 Division of Highways Change $960 $876 $ -84 -8.75%

5TH AVE FROM OVER SILVER CREEK (COOK) S/O ILL 64

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Project Work Types After Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR CONSTRUCTION 12 1200 960 1-75681-0100

ILL ROW ACQUISITION 11 50 1756810512

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR CONSTRUCTION 12 1095 876 1-75681-0100

ILL ROW ACQUISITION 11 50 1756810512/ESTABLISHED

Gray Financial Data Records  are for informational purposes only and not included in the TIP.
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

05-09-0006 Central Council of Mayors Change $768 $768 $ 0 0%

Oak Park Avenue AT Beautification and Lighting

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: ENHANCEMENT - LANDSCAPING

Project Work Types After Revision: ENHANCEMENT - LANDSCAPING

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

HPP CONSTRUCTION 11 1178 768

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

HPP CONSTRUCTION 12 1050 768

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

05-09-0021 Central Council of Mayors Change $4 $4 $ 0 0%

Safe Routes to School - La Grange FROM (COOK/LaGrange) HIGHLANDS ELEM SCHOOL,HIGHLANDS MIDDLE SCHOOL,CRESTON ELEM SCHOOL,CRESTON ELEM SCHOOL,BLESSED 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 11 4 4 Host International Walk to School Day or other special event

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 12 4 4 Host International Walk to School Day or other special event

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

05-10-0001 CMAP Change $36 $36 $ 0 0%

Berwyn and Riverside Bicycle Parking and Marketing AT 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: BICYCLE FACILITY

Project Work Types After Revision: BICYCLE FACILITY

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ IMPLEMENTATION 11 43 36

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ IMPLEMENTATION 11 37 30

CMAQ IMPLEMENTATION 12 8 6

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

05-11-0007 IDOT District 1 Division of Highways Change $0 $0 $ 0

VARIOUS FROM AT VARIOUS CENTRAL COOK CO LOCATIONS (COOK) 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - PAVEMENT PATCHING

Project Work Types After Revision: HIGHWAY/ROAD - PAVEMENT PATCHING

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 11 280 1-78900-0200

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 12 220 1-78900-0200

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

05-12-0002 IDOT District 1 Division of Highways New Project $0

IL 171 FIRST AVE FROM AT FOREST/RIDGEWOOD AVE (COOK/Riverside)

Completion Year:  2020

Project Work Types After Revision: HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES
SIGNALS - MODERNIZATION

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

HSIP CONSTRUCTION MYB 700 630 1787240000

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

05-12-0003 IDOT District 1 Division of Highways New Project $0

IL 171 FIRST AVE FROM OVER SALT CREEK (COOK/Lyons)

Completion Year:  Unspecified

Project Work Types After Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 12 340 1787340000
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

05-12-0004 IDOT District 1 Division of Highways New Project $0

JOLIET RD FROM AT 55TH ST (COOK/McCook)

Completion Year:  Unspecified

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION RECONSTRUCTION

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-U CONSTRUCTION MYB 2500 2000 1788660000

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

06-00-0024 Southwest Council of Mayors Change $0 $0 $ 0

IL 171 ARCHER RD FROM HEATHER TRAIL (COOK) 

Completion Year Before Revision: Unspecified
Completion Year After Revision: 2016

Project Work Types Before Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT
SIGNALS - ADD SIGNALS AT SINGLE INTERSECTION

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT
SIGNALS - ADD SIGNALS AT SINGLE INTERSECTION

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L ENGINEERING-II MYB 17 12

STP-L CONSTRUCTION MYB 260 182

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L ENGINEERING-II MYB 17 12

STP-L CONSTRUCTION MYB 260 182

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

06-05-0005 Southwest Council of Mayors Change $42 $42 $ 0 0%

95TH ST FROM 51ST AVE @ METRA STATION (COOK) 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: SIGNALS - ADD SIGNALS AT SINGLE INTERSECTION

Project Work Types After Revision: SIGNALS - ADD SIGNALS AT SINGLE INTERSECTION

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION MYB 500 350

STP-L ENGINEERING-II 11 60 42

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION MYB 500 350

STP-L ENGINEERING-II 12 60 42

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

06-06-0022 Southwest Council of Mayors Change $336 $182 $ -154 -45.83%

BROADWAY STREET FROM WESTERN AVE (COOK) TO ASHLAND AVE (COOK) PROJECT TO BE DONE IN TWO PHASES

Completion Year Before Revision: 2013

Completion Year After Revision: 2013

Project Work Types Before Revision: HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

Project Work Types After Revision: HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION MYB 1960 1110 PHASE 2

STP-L CONSTRUCTION MYB 2386 1134 PHASE 1

STP-L ENGINEERING-II 15 220 154 PHASE 2

STP-L ENGINEERING-II 15 260 182 PHASE 1

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION MYB 1960 1110 PHASE 2

STP-L CONSTRUCTION MYB 2386 1134 PHASE 1

STP-L ENGINEERING-II MYB 220 154 PHASE 2

STP-L ENGINEERING-II 15 260 182 PHASE 1

Gray Financial Data Records  are for informational purposes only and not included in the TIP.
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

06-06-0061 IDOT Office of Planning & Programming Change $3038 $3038 $ 0 0%

BIKE FAC-PALOS HEIGHTS-CAL SAG MULTI-USE GREENWAY FROM CENTENNIAL TRAIL (COOK) TO BURNHAM GREENWAY (COOK)

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: BICYCLE FACILITY

PEDESTRIAN FACILITY

Project Work Types After Revision: BICYCLE FACILITY

PEDESTRIAN FACILITY

Financial Data Before

Revision

Fund

Source
Project Phase FFY

Total

Cost

Federal

Cost
Segment

CMAQ ENGINEERING-I
CMAQ 

A
586 469 Awarded -EASTERN LEG - FROM 13-08-0001 BLUE ISLAND

CMAQ ENGINEERING-II
CMAQ 

A
550 440 EASTERN LEG - FROM 13-08-0001 BLUE ISLAND

CMAQ ENGINEERING-II
CMAQ 

A
450 360 WESTERN LEG - PALOS HEIGHTS

CMAQ ENGINEERING-II
CMAQ 

A
264 211 Remainder-EASTERN LEG - FROM 13-08-0001 BLUE ISLAND

TBD IMPLEMENTATION MYB 19220 0 UNFUNDED E2/CONST

STP-E CONSTRUCTION 12 1877 1258
WESTERN LEG -Palos Heights - ITEP#129128 ($1,257,740 - Approved to
P.Heights)

STP-E CONSTRUCTION 12 2435 1632
WESTERN LEG-Alsip Pk.Dist.-ITEP#129136 ($1,631,730 Awarded to 
Alsip PD)

STP-L ENGINEERING-II 11 26 18

STP-L CONSTRUCTION 12 185 130

Financial Data After Revision
Fund

Source
Project Phase FFY

Total

Cost

Federal

Cost
Segment

CMAQ ENGINEERING-I
CMAQ 

A
586 469 Awarded -EASTERN LEG - FROM 13-08-0001 BLUE ISLAND

CMAQ ENGINEERING-II
CMAQ 

A
550 440 EASTERN LEG - FROM 13-08-0001 BLUE ISLAND

CMAQ ENGINEERING-II
CMAQ 

A
450 360 WESTERN LEG - PALOS HEIGHTS

CMAQ ENGINEERING-II
CMAQ 

A
264 211 Remainder-EASTERN LEG - FROM 13-08-0001 BLUE ISLAND

TBD IMPLEMENTATION MYB 19220 0 UNFUNDED E2/CONST

STP-E CONSTRUCTION 12 1877 1258
WESTERN LEG -Palos Heights - ITEP#129128 ($1,257,740 - Approved to
P.Heights)

STP-E CONSTRUCTION 12 2435 1632
WESTERN LEG-Alsip Pk.Dist.-ITEP#129136 ($1,631,730 Awarded to 
Alsip PD)

STP-L ENGINEERING-II 12 26 18

STP-L CONSTRUCTION 13 185 130

CMAQ CONSTRUCTION
CMAQ 
A

408 326 BP06123627 Cal-Sag Trail (West) Project - Alsip/Palos Park Segment

CMAQ
ROW 
ACQUISITION

CMAQ 
A

25 20
BP06123532 Cal Sag Greenway Trail West from Southwest Hwy/IL83 to 
IL83/South Ridgeland Av

CMAQ CONSTRUCTION
CMAQ 
A

201 161
BP06123532 Cal Sag Greenway Trail West from Southwest Hwy/IL83 to 
IL83/South Ridgeland Av

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

06-08-0023 Southwest Council of Mayors Deleted Project $0

107TH STREET FROM RIDGELAND AVENUE (COOK) TO HARLEM AVENUE (COOK) 

Completion Year:  Unspecified

Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION MYB 565 396

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

06-09-0004 CMAP Change $5728 $5728 $ 0 0%

BRC CLEARING YARD SWITCHER RETROFIT FROM (COOK) 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ IMPLEMENTATION 11 4613 2798

CMAQ IMPLEMENTATION 14 4507 2930

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ IMPLEMENTATION 12 4613 2798

CMAQ IMPLEMENTATION 14 4507 2930

Gray Financial Data Records  are for informational purposes only and not included in the TIP.
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

06-09-0007 CMAP Change $191 $191 $ 0 0%

80th Ave FROM 121st St 123rd St

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: PEDESTRIAN FACILITY

Project Work Types After Revision: PEDESTRIAN FACILITY

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ CONSTRUCTION 11 225 180 INCLUDES E3

CMAQ ENGINEERING-II 11 14 11

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ CONSTRUCTION 12 225 180 INCLUDES E3

CMAQ ENGINEERING-II 11 14 11

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

06-09-0056 IDOT District 1 Division of Highways Change $57480 $57480 $ 0 0%

US 45 LAGRANGE RD FROM 131ST ST (COOK/Orland Hills) TO 179TH ST (COOK/Tinley Park)

Completion Year Before Revision: 2013
Completion Year After Revision: 2013

Project Work Types Before Revision: HIGHWAY/ROAD - ADD LANES
BRIDGE/STRUCTURE - REPLACE

Project Work Types After Revision: HIGHWAY/ROAD - ADD LANES
BRIDGE/STRUCTURE - REPLACE

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL ENGINEERING-II 10 2850 1-75112-0102 (ESTABLISHED)

ILL ROW ACQUISITION 11 17200 1-75112-0103

ILL ENGINEERING-II 11 3665 1-75112-0112

ILL ROW ACQUISITION 10 1700 1-75112-0113 (ESTABLISHED)

ILL ENGINEERING 12 6770 1-75112-0123

ILL ENGINEERING 13 1000 1-75112-1123

NHS CONSTRUCTION 11 6554 5243 1-75112-0200

ILL ENGINEERING 11 1680 1-75112-2123

NHS CONSTRUCTION 10 2265 1812 1-75112-0201 (AWARDED)

CMAQ CONSTRUCTION 11 1206 965 1-75112-0202

NHS CONSTRUCTION 11 2790 2232 1-75112-0203 /RR RELOCATION

NHS CONSTRUCTION 12 24700 19680 1-75112-0300

HPP CONSTRUCTION 12 900 720 1-75112-0300

NHS CONSTRUCTION 12 16400 13120 1-75112-0400

NHS CONSTRUCTION 12 19400 15520 1-75112-0500

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL ENGINEERING-II 10 2850 1-75112-0102 (ESTABLISHED)

ILL ROW ACQUISITION 11 17200 1-75112-0103/ESTABLISHED

ILL ENGINEERING-II 11 3665 1-75112-0112/ESTABLISHED

ILL ROW ACQUISITION 10 1700 1-75112-0113 (ESTABLISHED)

ILL ENGINEERING 12 6770 1-75112-0123

ILL ENGINEERING 13 1000 1-75112-1123

NHS CONSTRUCTION 11 6554 5243 1-75112-0200

ILL ENGINEERING 11 1680 1-75112-2123/ESTABLISHED

NHS CONSTRUCTION 10 2265 1812 1-75112-0201 (AWARDED)

CMAQ CONSTRUCTION 11 1206 965 1-75112-0202

NHS CONSTRUCTION 11 2790 2232 1-75112-0203 /RR RELOCATION

NHS CONSTRUCTION 12 24700 19680 1-75112-0300

HPP CONSTRUCTION 12 900 720 1-75112-0300

NHS CONSTRUCTION 12 16400 13120 1-75112-0400

NHS CONSTRUCTION 12 19400 15520 1-75112-0500

Gray Financial Data Records  are for informational purposes only and not included in the TIP.
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

06-09-0064 Southwest Council of Mayors Change $4 $4 $ 0 0%

Safe Routes to School - Blue Island, Crestwood, Alsip FROM (COOK/Blue Island) PAUL REVERE PRIMARY SCHOOL,NATHAN HALE MIDDLE SCHOOL,NATHAN HALE INTERM

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: PEDESTRIAN FACILITY

Project Work Types After Revision: PEDESTRIAN FACILITY

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 11 4 4 Construct, replace or repair sidewalks

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 12 4 4 Construct, replace or repair sidewalks

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

06-09-0065 Southwest Council of Mayors Change $49 $49 $ 0 0%

Safe Routes to School - Blue Island, Crestwood, Alsip FROM (COOK/Blue Island) PAUL REVERE PRIMARY SCHOOL,NATHAN HALE MIDDLE SCHOOL,NATHAN HALE PRIMAR

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 11 49 49 Install new or improved signage (fixed)

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 12 49 49 Install new or improved signage (fixed)

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

06-09-0066 Southwest Council of Mayors Change $9 $9 $ 0 0%

Safe Routes to School - Hickory Hills FROM (COOK/Hickory Hills) H H CONRADY JR HIGH SCHOOL

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 11 9 9 Install new or improved signage (fixed)

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 12 9 9 Install new or improved signage (fixed)

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

06-09-0067 Southwest Council of Mayors Change $201 $201 $ 0 0%

Safe Routes to School - Willow Springs FROM Nolton Avenue (COOK/Willow Springs) Winewood Avenue WILLOW SPRINGS ELEM SCHOOL Project Location: Nolt

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: PEDESTRIAN FACILITY

Project Work Types After Revision: PEDESTRIAN FACILITY

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S ENGINEERING-II 11 13 13 Construct, replace or repair sidewalks

SR2S CONSTRUCTION 11 188 188 Includes E3 ($13K)

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S ENGINEERING-II 12 13 13 Construct, replace or repair sidewalks

SR2S CONSTRUCTION 12 188 188 Includes E3 ($13K)

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

06-09-0068 Southwest Council of Mayors Change $46 $46 $ 0 0%

Safe Routes to School - Willow Springs FROM Nolton Avenue (COOK/Willow Springs) Vinewood Avenue WILLOW SPRINGS ELEM SCHOOL Projects Location: Int

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: SAFETY - BEACONS

Project Work Types After Revision: SAFETY - BEACONS

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S ENGINEERING-II 11 3 3 Create traffic controls using traffic lights or signs

SR2S CONSTRUCTION 11 43 43 Includes E3 ($3K)

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S ENGINEERING-II 12 3 3 Create traffic controls using traffic lights or signs

SR2S CONSTRUCTION 12 43 43 Includes E3 ($3K)

Gray Financial Data Records  are for informational purposes only and not included in the TIP.
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

06-09-0069 Southwest Council of Mayors Change $152 $152 $ 0 0%

Safe Routes to School - Willow Springs FROM (COOK/Willow Springs) PLEASANTDALE ELEMENTARY SCHOOL

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: PEDESTRIAN FACILITY

Project Work Types After Revision: PEDESTRIAN FACILITY

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 11 119 119 Construct, replace or repair sidewalks

SR2S IMPLEMENTATION 11 29 29 Create traffic controls unsing traffic lights or signals

SR2S IMPLEMENTATION 11 4 4 Install, enhance or repair crosswalks

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 12 119 119 Construct, replace or repair sidewalks

SR2S IMPLEMENTATION 12 29 29 Create traffic controls unsing traffic lights or signals

SR2S IMPLEMENTATION 12 4 4 Install, enhance or repair crosswalks

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

06-09-0070 Southwest Council of Mayors Change $29 $29 $ 0 0%

Safe Routes to School - Willow Springs FROM (COOK/Willow Springs) PLEASANTDALE ELEMENTARY SCHOOL

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: SAFETY - BEACONS

Project Work Types After Revision: SAFETY - BEACONS

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 11 29 29 Create traffic controls using traffic lights or signs

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 12 29 29 Create traffic controls using traffic lights or signs

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

06-10-0015 Southwest Council of Mayors Change $420 $420 $ 0 0%

IL 43 Harlem Avenue FROM Ishnala Drive (COOK/Palos Heights) Intersection of Harlem and Ishnala Drive, located between 127th & 130th Street.

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: SIGNALS - ADD SIGNALS AT SINGLE INTERSECTION

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Project Work Types After Revision: SIGNALS - ADD SIGNALS AT SINGLE INTERSECTION

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 11 600 420

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 12 600 420

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

06-10-0019 IDOT District 1 Division of Highways Change $1040 $1040 $ 0 0%

MCCARTHY RD FROM AT WALKER RD (COOK) 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - INTERSECTION RECONSTRUCTION

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION RECONSTRUCTION

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-U CONSTRUCTION 12 1300 1040 1775800000

ILL ROW ACQUISITION 11 300 1775801000

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-U CONSTRUCTION 12 1300 1040 1775800000

ILL ROW ACQUISITION 11 300 1775801000/ESTABLISHED

Gray Financial Data Records  are for informational purposes only and not included in the TIP.
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

06-11-0005 Southwest Council of Mayors Change $195 $195 $ 0 0%

FAU 2796 Central Avenue FROM FAU 1583 115 (COOK/Alsip) TO FAU 2796 122nd Street (COOK/Alsip)

Completion Year Before Revision: 2012

Completion Year After Revision: Unspecified

Project Work Types Before Revision: SAFETY - LIGHTING

PEDESTRIAN FACILITY

Project Work Types After Revision: SAFETY - LIGHTING

PEDESTRIAN FACILITY

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L ENGINEERING-II 13 25 18

STP-L CONSTRUCTION 13 253 177 Includes E3 ($23.1K)

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L ENGINEERING-II 12 25 18

STP-L CONSTRUCTION 12 253 177 Includes E3 ($23.1K)

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

06-12-0002 IDOT District 1 Division of Highways New Project $0

IL 43 Harlem Av FROM 143rd St (COOK/Orland Park)

Completion Year:  Unspecified

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ROW ACQUISITION CMAQ A 200 160 1-78747-0004

CMAQ CONSTRUCTION CMAQ A 500 400 1-78747-0000 (FY 2016)

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

06-12-0004 IDOT District 1 Division of Highways New Project $0

Pulaski Rd FROM 115th St (COOK) 

Completion Year:  Unspecified

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ROW ACQUISITION CMAQ A 200 160 1-78157-0104

CMAQ CONSTRUCTION CMAQ A 850 680 1-78157-0100 (FY 2016)

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

06-12-0004 IDOT District 1 Division of Highways New Project $0

Pulaski Rd FROM 115th St (COOK) 

Completion Year:  Unspecified

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ROW ACQUISITION CMAQ A 200 160 1-78157-0104

CMAQ CONSTRUCTION CMAQ A 850 680 1-78157-0100 (FY 2016)

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

06-12-0005 IDOT District 1 Division of Highways New Project $0

IL 43 Harlem Ave FROM 151st St (COOK) 

Completion Year:  Unspecified

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ROW ACQUISITION CMAQ A 200 160 1-78748-0004

CMAQ CONSTRUCTION CMAQ A 800 640 1-78748-0000 (FY 2016)

Gray Financial Data Records  are for informational purposes only and not included in the TIP.
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

06-12-0005 IDOT District 1 Division of Highways New Project $0

IL 43 Harlem Ave FROM 151st St (COOK) 

Completion Year:  Unspecified

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ROW ACQUISITION CMAQ A 200 160 1-78748-0004

CMAQ CONSTRUCTION CMAQ A 800 640 1-78748-0000 (FY 2016)

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

06-98-0037 IDOT District 1 Division of Highways Change $0 $0 $ 0

119TH ST FROM OVER MILL CREEK (COOK) E/O US 45

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Project Work Types After Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 11 1270 1-75687-0100

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 11 1270 1-75687-0100/LET

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

07-06-0019 IDOT District 1 Division of Highways Change $0 $0 $ 0

26TH ST FROM WESTERN AVE (COOK) TO EAST END AVE (COOK) INCLUDES PARK FOREST

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 13 850 1-77348-0000

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 15 850 1-77348-0000

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

07-08-0019 IDOT District 1 Division of Highways Change $0 $0 $ 0

PARK AVE FROM CAL-UNION DITCH (COOK/HARVEY) 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Project Work Types After Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 11 300 0 1774240000

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 12 750 0 1774240000

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

07-08-0045 IDOT District 1 Division of Highways Change $450 $450 $ 0 0%

IL 83 FROM WALLACE STREET (COOK)

Completion Year Before Revision: 2012
Completion Year After Revision: 2012

Project Work Types Before Revision: SIGNALS - ADD SIGNALS AT SINGLE INTERSECTION
SIGNALS - INTERCONNECTS AND TIMING

Project Work Types After Revision: SIGNALS - ADD SIGNALS AT SINGLE INTERSECTION
SIGNALS - INTERCONNECTS AND TIMING

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

HSIP CONSTRUCTION 12 300 270 1775810000

HSIP ROW ACQUISITION 11 200 180 1775810001

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

HSIP CONSTRUCTION 12 300 270 1775810000

HSIP ROW ACQUISITION 12 200 180 1775810001

Gray Financial Data Records  are for informational purposes only and not included in the TIP.

This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1) 

through (7)
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Project: Action
Federal Funds

(000)

Federal Funds

(000)

Federal Funds

(000)
Percentage Change

07-09-0037 IDOT District 1 Division of Highways Change $800 $800 $ 0 0%

US 6 159TH ST FROM MIDLOTHIAN CREEK (COOK/Oak Forest) 0.1 MI W OF ILL 50 (CICERO AVE)

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: BRIDGE/STRUCTURE - REPLACE

Project Work Types After Revision: BRIDGE/STRUCTURE - REPLACE

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

NHS CONSTRUCTION 11 1000 800 1702090000

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

NHS CONSTRUCTION 14 1000 800 1-70209-0000

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

07-10-0027 South Council of Mayors Change $380 $380 $ 0 0%

FAU 1357 175th Street FROM FAU 2859 Ashland Avenue (COOK/Homewood) TO FAU 876 Halsted Street (COOK/Homewood) 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 12 543 380

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 15 543 380

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

07-10-0047 IDOT District 1 Division of Highways Change $2000 $2000 $ 0 0%

IL 83 US 6 TORRENCE AVE FROM IL 83 SIBLEY BLVD (COOK/Calumet City) I- 80 (COOK/Lansing)

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

NHS CONSTRUCTION 11 2500 2000 1-77973-0000

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

NHS CONSTRUCTION 15 2500 2000 1-77973-0000

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

07-11-0004 IDOT District 1 Division of Highways Change $8600 $8600 $ 0 0%

US 30 LINCOLN HWY FROM AT CANADIAN NATIONAL RR (N OF SAUK TRAIL RD) (COOK) 

Completion Year Before Revision: 2015

Completion Year After Revision: 2015

Project Work Types Before Revision: Highway/Road - Railroad Grade Separation

Project Work Types After Revision: Highway/Road - Railroad Grade Separation

Financial Data Before 

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

NHS CONSTRUCTION 15 10750 8600 1778600000

ILL ENGINEERING-I 10 1000 1778600100

ILL ENGINEERING-I 11 500 1778600110

ILL ENGINEERING-II 11 1000 1778600200

ILL ENGINEERING-II 12 2000 1778600210

ILL ENGINEERING-II 13 2000 1778600220

ILL ENGINEERING 15 1615 1778600300

ILL ROW ACQUISITION 14 2150 1778600511

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

NHS CONSTRUCTION 15 10750 8600 1778600000

ILL ENGINEERING-I 10 1000 1778600100

ILL ENGINEERING-I 11 500 1778600110/ESTABLISHED

ILL ENGINEERING-II 14 1000 1778600200

ILL ENGINEERING-II 12 2000 1778600210

ILL ENGINEERING-II 13 2000 1778600220

ILL ENGINEERING 15 1615 1778600300

ILL ROW ACQUISITION 14 2150 1778600511

Gray Financial Data Records  are for informational purposes only and not included in the TIP.

This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1) 
through (7)

CMAP, the Chicago Metropolitan Agency for Planning -- 233 South Wacker Drive, Suite 800, Chicago, IL 60606   312-454-0400 (voice), 312-454-0411 (fax)

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change
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07-11-0006 South Council of Mayors Change $294 $294 $ 0 0%

FAU 1063 Willow Road FROM FAU 2845 Harwood Avenue (COOK/Homewood) TO FAU 2860 Reigel Road (COOK/Homewood)

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 14 420 294

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 12 420 294

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

07-12-0001 IDOT District 1 Division of Highways New Project $0

IL 394 BISHOP FORD EXPY FROM Sauk Trail (COOK)

Completion Year:  Unspecified

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ROW ACQUISITION CMAQ A 135 108 1-78291-0004

CMAQ CONSTRUCTION CMAQ A 675 540 1-78291-0000

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

07-12-0001 IDOT District 1 Division of Highways New Project $0

IL 394 BISHOP FORD EXPY FROM Sauk Trail (COOK)

Completion Year:  Unspecified

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ROW ACQUISITION CMAQ A 135 108 1-78291-0004

CMAQ CONSTRUCTION CMAQ A 675 540 1-78291-0000

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

07-12-0004 South Council of Mayors New Project $0

Burnham Greenway Trail Gap FROM (COOK/Burnham)

Completion Year:  Unspecified

Project Work Types After Revision: BICYCLE FACILITY

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ CONSTRUCTION CMAQ A 3952 3162 BP07123666

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

07-12-0005 IDOT District 1 Division of Highways New Project $0

IL 1 HALSTED ST FROM CAL UNION DITCH (161ST ST) (COOK/Harvey)

Completion Year:  Unspecified

Project Work Types After Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 12 130 1783900000

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

07-12-0006 IDOT District 1 Division of Highways New Project $0

IL 1 HALSTED ST FROM OVER IHB RAILROAD (COOK/Riverdale) OVER CSX RAILROAD 

Completion Year:  Unspecified

Project Work Types After Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 12 4265 1787440000

Gray Financial Data Records  are for informational purposes only and not included in the TIP.

This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1) 
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

07-12-0007 IDOT District 1 Division of Highways New Project $0

US 6 159TH ST FROM I- 94 OVER BISHOP FORD EXPY (COOK/South Holland) 

Completion Year:  Unspecified

Project Work Types After Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 12 1010 1787450000

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

07-12-0008 IDOT District 1 Division of Highways New Project $0

US 30 LINCOLN HWY FROM AT THORN CREEK (COOK/Chicago Heights)

Completion Year:  Unspecified

Project Work Types After Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 12 300 1784010000

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

07-12-0009 South Council of Mayors New Project $0

FAU 1682 Popular Avenue FROM IL 50 Cicero Ave (COOK/Richton Park) TO Karlov Avenue (COOK/Richton Park) 

Completion Year:  Unspecified

Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION MYB 440 352

Gray Financial Data Records  are for informational purposes only and not included in the TIP.
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

07-94-0008 IDOT District 1 Division of Highways Change $2400 $2400 $ 0 0%

I- 294 TRI-STATE TOLLWAY FROM I- 57 (COOK) MP 7.8

Completion Year Before Revision: 2019

Completion Year After Revision: 2019

Project Work Types Before Revision: BRIDGE/STRUCTURE - RECONST/REHAB CHNG IN LANE USE/WIDTHS

INTERCHANGE - NEW
BRIDGE/STRUCTURE - REPLACE

Project Work Types After Revision: BRIDGE/STRUCTURE - RECONST/REHAB CHNG IN LANE USE/WIDTHS
INTERCHANGE - NEW

BRIDGE/STRUCTURE - REPLACE

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL ENGINEERING-I 10 420 0 1-74987-0301 (ESTABLISHED)

ILL ENGINEERING-II 10 8680 1-74987-0320 (ESTABLISHED)

ILL ENGINEERING-II 11 6069 1-74987-0321

ILL ENGINEERING-II 09 825 1-74987-0340 (PE ROW) (ESTABLISHED)

ILL ENGINEERING-II 11 275 1-74987-0341 (PE ROW)

ILL CONSTRUCTION 10 27936 1-74987-1200 (Bridge Replacement) (AWARDED)

ILL ENGINEERING 10 4550 1-74987-1250 (ESTABLISHED)

TOLL ROW ACQUISITION 14 25000 TS02

TOLL CONSTRUCTION MYB 21500 TSO2 (FY16)

OTH IMPLEMENTATION MYB 480 0

HPP ROW ACQUISITION 12 2700 2160 1-74987-0511 (ILL 83/147th: KEDZIE TO WESTERN)

ILL CONSTRUCTION MYB 30225 1-74987-0100

ILL CONSTRUCTION MYB 1500 1-74987-0200

ILL CONSTRUCTION 12 16200 1-77887-0000 (ILL 83/147th: KEDZIE TO WESTERN)

ILL ENGINEERING-I 11 70 1749870302

ILL ENGINEERING-I 12 250 1749870303

ILL ENGINEERING 11 4301 1749871251

ILL ENGINEERING 12 815 1749871252

EQB ROW ACQUISITION 12 300 240 1-74987-0511 (ILL 83/147th: KEDZIE TO WESTERN)

ILL CONSTRUCTION MYB 22000 1-78584-0000 (I-57 @ 147TH ST)

ILL ENGINEERING-II MYB 2200 1-78584-0001 (I-57 @ 147TH ST)

ILL ENGINEERING MYB 2200 1-78584-0002 (I-57 @ 147TH ST)

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL ENGINEERING-I 10 420 0 1-74987-0301 (ESTABLISHED)

ILL ENGINEERING-II 10 8680 1-74987-0320 (ESTABLISHED)

ILL ENGINEERING-II 11 6069 1-74987-0321/ESTABLISHED

ILL ENGINEERING-II 09 825 1-74987-0340 (PE ROW) (ESTABLISHED)

ILL ENGINEERING-II 12 275 1-74987-0341 (PE ROW)

ILL CONSTRUCTION 10 27936 1-74987-1200 (Bridge Replacement) (AWARDED)

ILL ENGINEERING 10 4550 1-74987-1250 (ESTABLISHED)

TOLL ROW ACQUISITION 14 25000 TS02

TOLL CONSTRUCTION MYB 21500 TSO2 (FY16)

OTH IMPLEMENTATION MYB 480 0

HPP ROW ACQUISITION 12 2700 2160 1-74987-0511 (ILL 83/147th: KEDZIE TO WESTERN)

ILL CONSTRUCTION MYB 30225 1-74987-0100

ILL CONSTRUCTION MYB 1500 1-74987-0200

ILL CONSTRUCTION 12 16200 1-77887-0000 (ILL 83/147th: KEDZIE TO WESTERN)

ILL ENGINEERING-I 11 70 1749870302/ESTABLISHED

ILL ENGINEERING-I 12 250 1749870303

ILL ENGINEERING 11 4301 1749871251/ESTABLISHED

ILL ENGINEERING 12 815 1749871252

EQB ROW ACQUISITION 12 300 240 1-74987-0511 (ILL 83/147th: KEDZIE TO WESTERN)

ILL CONSTRUCTION MYB 22000 1-78584-0000 (I-57 @ 147TH ST)

ILL ENGINEERING-II MYB 2200 1-78584-0001 (I-57 @ 147TH ST)

ILL ENGINEERING MYB 2200 1-78584-0002 (I-57 @ 147TH ST)

Gray Financial Data Records  are for informational purposes only and not included in the TIP.
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

07-95-0003 IDOT District 1 Division of Highways Change $0 $0 $ 0

US 6 159TH ST FROM I- 294 TRI-STATE TOLL (COOK) TO IL 1 HALSTED ST (COOK) 

Completion Year Before Revision: 2013

Completion Year After Revision: 2013

Project Work Types Before Revision: BRIDGE/STRUCTURE - RECONST/REHAB CHNG IN LANE USE/WIDTHS

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Project Work Types After Revision: BRIDGE/STRUCTURE - RECONST/REHAB CHNG IN LANE USE/WIDTHS

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL ROW ACQUISITION 09 25 0 1739120021

ILL ENGINEERING-II 09 722 0 1739120121

ILL ENGINEERING 09 2800 0 1739120110

HRA CONSTRUCTION 09 21110 21110 1739121100 (INCL STATE AND LOCAL MATCH)

ILL ENGINEERING 11 2730 0 1739120127

ILL ENGINEERING 10 2800 0 1739120107

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL ROW ACQUISITION 09 25 0 1739120021

ILL ENGINEERING-II 09 722 0 1739120121

ILL ENGINEERING 09 2800 0 1739120110

HRA CONSTRUCTION 09 21110 21110 1739121100 (INCL STATE AND LOCAL MATCH)

ILL ENGINEERING 11 2730 0 1739120127/ESTABLISHED

ILL ENGINEERING 10 2800 0 1739120107/ESTABLISHED

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

07-98-0020 IDOT District 1 Division of Highways Change $2556 $2556 $ 0 0%

IL 1 HALSTED ST FROM I- 80 I- 294 TRI-STATE TOLLWAY (COOK/East Hazel Crest) 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Project Work Types After Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

NHS CONSTRUCTION 11 3195 2556 1-75855-0100

TOLL CONSTRUCTION 11 257 0

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

NHS CONSTRUCTION 11 3195 2556 1-75655-0100

TOLL CONSTRUCTION 11 257 0

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

07-98-0041 IDOT District 1 Division of Highways Change $0 $0 $ 0

CHICAGO HEIGHTS RD (GLENWOOD RD) FROM OVER BUTTERFIELD CREEK (COOK) 3.8 KM N/O US 30

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Project Work Types After Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR CONSTRUCTION MYB 1600 1280 1-75682-0100

ILL ENGINEERING-II 11 35 0 1-75682-0104

ILL ROW ACQUISITION 10 40 0 1756820512 (ESTABLISHED)

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR CONSTRUCTION MYB 1600 1280 1-75682-0100

ILL ENGINEERING-II 11 35 0 1-75682-0104/ESTABLISHED

ILL ROW ACQUISITION 10 40 0 1756820512 (ESTABLISHED)

Gray Financial Data Records  are for informational purposes only and not included in the TIP.

This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1) 
through (7)

CMAP, the Chicago Metropolitan Agency for Planning -- 233 South Wacker Drive, Suite 800, Chicago, IL 60606   312-454-0400 (voice), 312-454-0411 (fax)

Chicago Metropolitan Agency for Planning Modifications Report November 18, 2011

Page 58 of 175



Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

08-00-0008 IDOT District 1 Division of Highways Change $0 $0 $ 0

IL 53 FROM IL 64 NORTH AVE (DUPAGE) TO IL 38 ROOSEVELT RD (DUPAGE) 

Completion Year Before Revision: 2015

Completion Year After Revision: 2015

Project Work Types Before Revision: HIGHWAY/ROAD - INTERSECTION RECONSTRUCTION

BICYCLE FACILITY
HIGHWAY/ROAD - ADD LANES

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION RECONSTRUCTION
BICYCLE FACILITY

HIGHWAY/ROAD - ADD LANES

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL ROW ACQUISITION MYB 2440 0 1-71093-0611 (ST CHARLES TO IL 64)

CMAQ IMPLEMENTATION CMAQ A 262 209 BIKE FAC-ENG2/CONST

STP-U CONSTRUCTION MYB 15196 12157 1-71093-0100 (ST CHARLES TO IL 64)

NHS CONSTRUCTION MYB 17600 14080 1-71093-0200 (ILL38 TO ST CHARLES)

ILL ROW ACQUISITION 11 2050 0 1-71093-0512

ILL ENGINEERING-I 09 420 0 1710930121 (AWARDED)

CMAQ CONSTRUCTION MYB 114 91 1-71093-0100

BRR CONSTRUCTION 09 3500 2800 1710930300 (AWARDED)

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL ROW ACQUISITION MYB 2440 0 1-71093-0611 (ST CHARLES TO IL 64)

CMAQ IMPLEMENTATION CMAQ A 262 209 BIKE FAC-ENG2/CONST

STP-U CONSTRUCTION MYB 15196 12157 1-71093-0100 (ST CHARLES TO IL 64)

NHS CONSTRUCTION MYB 17600 14080 1-71093-0200 (ILL38 TO ST CHARLES)

ILL ROW ACQUISITION 11 2050 0 1-71093-0512/ESTABLISHED

ILL ENGINEERING-I 09 420 0 1710930121 (AWARDED)

CMAQ CONSTRUCTION MYB 114 91 1-71093-0100

BRR CONSTRUCTION 09 3500 2800 1710930300 (AWARDED)

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

08-00-0009 IDOT District 1 Division of Highways Change $12880 $12880 $ 0 0%

IL 53 ILL 53 FROM IL 56 BUTTERFIELD RD (DUPAGE) TO OSAGE (DUPAGE) 

Completion Year Before Revision: 2020
Completion Year After Revision: 2020

Project Work Types Before Revision: HIGHWAY/ROAD - ADD LANES
HIGHWAY/ROAD - INTERSECTION RECONSTRUCTION

Project Work Types After Revision: HIGHWAY/ROAD - ADD LANES
HIGHWAY/ROAD - INTERSECTION RECONSTRUCTION

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

NHS CONSTRUCTION MYB 20000 16000 1-76272-0200

ILL ROW ACQUISITION 11 1063 1-76272-0213

NHS CONSTRUCTION 14 16100 12880 1-76978-0000

ILL ROW ACQUISITION 11 550 1-76978-0511

ILL ENGINEERING-II 12 800 1-76978-0200

ILL ENGINEERING-II 13 800 1-76978-0250

ILL ENGINEERING MYB 2500 1-76272-0210

ILL ROW ACQUISITION 12 1057 1762720214

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

NHS CONSTRUCTION MYB 20000 16000 1-76272-0200

ILL ROW ACQUISITION 11 1063 1-76272-0213/ESTABLISHED

NHS CONSTRUCTION 14 16100 12880 1-76978-0000

ILL ROW ACQUISITION MYB 550 1-76978-0511

ILL ENGINEERING-II 12 800 1-76978-0200

ILL ENGINEERING-II 13 800 1-76978-0250

ILL ENGINEERING MYB 2500 1-76272-0210

ILL ROW ACQUISITION 12 1057 1762720214

Gray Financial Data Records  are for informational purposes only and not included in the TIP.
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

08-00-0010 IDOT District 1 Division of Highways Change $28406 $28406 $ 0 0%

IL 56 BUTTERFIELD RD FROM IL 59 (DUPAGE) TO NAPERVILLE RD (DUPAGE) 

Completion Year Before Revision: 2013

Completion Year After Revision: 2013

Project Work Types Before Revision: HIGHWAY/ROAD - ADD LANES

BRIDGE/STRUCTURE - RECONST/REHAB CHNG IN LANE USE/WIDTHS
BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

BICYCLE FACILITY

Project Work Types After Revision: HIGHWAY/ROAD - ADD LANES

BRIDGE/STRUCTURE - RECONST/REHAB CHNG IN LANE USE/WIDTHS

BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE
BICYCLE FACILITY

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ CONSTRUCTION 11 987 790 FROM 08-06-0001 FOR BICYCLE FACILITY

ILL ENGINEERING-I 09 207 0 1-70863-0117 (ESTABLISHED)

ILL ENGINEERING-II 10 200 0 1-70863-0118 (ESTABLISHED)

ILL ROW ACQUISITION 09 4300 0 1-70863-0763 (ESTABLISHED)

ILL ENGINEERING-I 09 500 0 1-70863-0115 (ESTABLISHED)

ILL ENGINEERING-II 09 500 0 1-70863-0112 (ESTABLISHED)

NHS CONSTRUCTION 11 33957 27166 59 TO WINFIELD; 1-70863-0500

ILL ENGINEERING 11 1720 0 59 TO WINFIELD; CE; 1-70863-0550

ILL ENGINEERING 12 1970 0 59 TO WINFIELD; CE; 1-70863-0560

ILL ROW ACQUISITION MYB 20 0 59 TO NAPERVILLE; 1708630411

ILL CONSTRUCTION 11 34300 WINFIELD TO NAPERVILLE; 1-70863-0600

ILL ENGINEERING 12 2092 0 WINFIELD TO NAPERVILLE; CE; 1-70863-0660

ILL ENGINEERING 11 1720 0 WINFIELD TO NAPERVILLE; CE; 1-70863-0650 (ESTABLISHED)

STP-E CONSTRUCTION 11 563 450 59 TO WINFIELD; 1-70863-0500 (ITEP)

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ CONSTRUCTION 11 987 790 FROM 08-06-0001 FOR BICYCLE FACILITY

ILL ENGINEERING-I 09 207 0 1-70863-0117 (ESTABLISHED)

ILL ENGINEERING-II 10 200 0 1-70863-0118 (ESTABLISHED)

ILL ROW ACQUISITION 09 4300 0 1-70863-0763 (ESTABLISHED)

ILL ENGINEERING-I 09 500 0 1-70863-0115 (ESTABLISHED)

ILL ENGINEERING-II 09 500 0 1-70863-0112 (ESTABLISHED)

NHS CONSTRUCTION 11 33957 27166 59 TO WINFIELD; 1-70863-0500 (AWARDED)

ILL ENGINEERING 13 1720 0 59 TO WINFIELD; CE; 1-70863-0550

ILL ENGINEERING 12 1970 0 59 TO WINFIELD; CE; 1-70863-0560

ILL ROW ACQUISITION MYB 20 0 59 TO NAPERVILLE; 1708630411

ILL CONSTRUCTION 11 34300 WINFIELD TO NAPERVILLE; 1-70863-0600 (AWARDED)

ILL ENGINEERING 12 2092 0 WINFIELD TO NAPERVILLE; CE; 1-70863-0660

ILL ENGINEERING 11 1720 0 WINFIELD TO NAPERVILLE; CE; 1-70863-0650 (ESTABLISHED)

STP-E CONSTRUCTION 11 563 450 59 TO WINFIELD; 1-70863-0500 (ITEP) (AWARDED)

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

08-00-0020 Kane/Kendall Council of Mayors Change $400 $400 $ 0 0%

EOLA RD FROM MONTGOMERY (DUPAGE) TO 87TH ST (DUPAGE) 

Completion Year Before Revision: 2019

Completion Year After Revision: 2019

Project Work Types Before Revision: HIGHWAY/ROAD - ADD LANES

Project Work Types After Revision: HIGHWAY/ROAD - ADD LANES

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

MFT-ALL ENGINEERING MYB 550 0

STP-L ENGINEERING-I 11 300 150

STP-L ENGINEERING-II 13 500 250

MFT-LOC ROW ACQUISITION 13 1700 0

MFT-LOC CONSTRUCTION MYB 5900 0

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

MFT-ALL ENGINEERING MYB 550 0

STP-L ENGINEERING-I 11 300 150 AWARDED

STP-L ENGINEERING-II 13 500 250

MFT-LOC ROW ACQUISITION 13 1700 0

MFT-LOC CONSTRUCTION MYB 5900 0

Gray Financial Data Records  are for informational purposes only and not included in the TIP.

This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1) 
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

08-00-0054 DuPage Council of Mayors Change $300 $300 $ 0 0%

95TH ST EXTENSION FROM KNOCH KNOLLS/PLAINFIELD/NAPERVILLE (WILL) TO BOUGHTON RD (WILL)

Completion Year Before Revision: 2013

Completion Year After Revision: 2013

Project Work Types Before Revision: HIGHWAY/ROAD - EXTEND ROAD

BRIDGE/STRUCTURE - NEW
SIGNALS - NEW SIGNALS FOR MULTIPLE INTERSECTIONS

Project Work Types After Revision: HIGHWAY/ROAD - EXTEND ROAD
BRIDGE/STRUCTURE - NEW

SIGNALS - NEW SIGNALS FOR MULTIPLE INTERSECTIONS

Financial Data Before 

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

OTH CONSTRUCTION 12 11610 0 NAPERVILLE CIP

OTH ROW ACQUISITION 11 1465 0 NAPERVILLE CIP

STP-C CONSTRUCTION MYB 21176 4500 INCLUDES E3

STP-C ROW ACQUISITION 11 1880 300

OTH ENGINEERING-II 10 872 0 AWARDED; NAPERVILLE CIP

STP-L CONSTRUCTION MYB 15004 7263

HPP ENGINEERING-II 10 449 359 AWARDED

EQB ENGINEERING-II 10 51 41 AWARDED

STP-C ENGINEERING-II 10 875 700 AWARDED; STP-C for PE2 w/HPP

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

OTH CONSTRUCTION 12 11610 0 NAPERVILLE CIP

OTH ROW ACQUISITION 12 1465 0 NAPERVILLE CIP

STP-C CONSTRUCTION MYB 21176 4500 INCLUDES E3

STP-C ROW ACQUISITION 12 1880 300

OTH ENGINEERING-II 10 872 0 AWARDED; NAPERVILLE CIP

STP-L CONSTRUCTION MYB 15004 7263

HPP ENGINEERING-II 10 449 359 AWARDED

EQB ENGINEERING-II 10 51 41 AWARDED

STP-C ENGINEERING-II 10 875 700 AWARDED; STP-C for PE2 w/HPP

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

08-00-0054 DuPage Council of Mayors Change $300 $300 $ 0 0%

95TH ST EXTENSION FROM KNOCH KNOLLS/PLAINFIELD/NAPERVILLE (WILL) TO BOUGHTON RD (WILL)

Completion Year Before Revision: 2013

Completion Year After Revision: 2013

Project Work Types Before Revision: HIGHWAY/ROAD - EXTEND ROAD

BRIDGE/STRUCTURE - NEW

SIGNALS - NEW SIGNALS FOR MULTIPLE INTERSECTIONS

Project Work Types After Revision: HIGHWAY/ROAD - EXTEND ROAD

BRIDGE/STRUCTURE - NEW
SIGNALS - NEW SIGNALS FOR MULTIPLE INTERSECTIONS

Financial Data Before 
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

OTH CONSTRUCTION 12 11610 0 NAPERVILLE CIP

OTH ROW ACQUISITION 11 1465 0 NAPERVILLE CIP

STP-C CONSTRUCTION MYB 21176 4500 INCLUDES E3

STP-C ROW ACQUISITION 11 1880 300

OTH ENGINEERING-II 10 872 0 AWARDED; NAPERVILLE CIP

STP-L CONSTRUCTION MYB 15004 7263

HPP ENGINEERING-II 10 449 359 AWARDED

EQB ENGINEERING-II 10 51 41 AWARDED

STP-C ENGINEERING-II 10 875 700 AWARDED; STP-C for PE2 w/HPP

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

OTH CONSTRUCTION 12 11610 0 NAPERVILLE CIP

OTH ROW ACQUISITION 12 1465 0 NAPERVILLE CIP

STP-C CONSTRUCTION MYB 21176 4500 INCLUDES E3

STP-C ROW ACQUISITION 12 1880 300

OTH ENGINEERING-II 10 872 0 AWARDED; NAPERVILLE CIP

STP-L CONSTRUCTION MYB 15004 7263

HPP ENGINEERING-II 10 449 359 AWARDED

EQB ENGINEERING-II 10 51 41 AWARDED

STP-C ENGINEERING-II 10 875 700 AWARDED; STP-C for PE2 w/HPP

Gray Financial Data Records  are for informational purposes only and not included in the TIP.

This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1) 

through (7)
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

08-00-0060 IDOT District 1 Division of Highways Change $66640 $66640 $ 0 0%

IL 59 FROM FERRY RD (DUPAGE) TO AURORA AVE (DUPAGE) 

Completion Year Before Revision: 2015

Completion Year After Revision: 2015

Project Work Types Before Revision: HIGHWAY/ROAD - ADD LANES

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT
SIGNALS - MODERNIZATION

MISCELLANEOUS - EXEMPT PROJECTS

SAFETY - BARRIERS
ENHANCEMENT - LANDSCAPING

Project Work Types After Revision: HIGHWAY/ROAD - ADD LANES
HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

SIGNALS - MODERNIZATION

MISCELLANEOUS - EXEMPT PROJECTS
SAFETY - BARRIERS

ENHANCEMENT - LANDSCAPING

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

GEN-OP CONSTRUCTION 12 1 0

GEN-OP ENGINEERING-II 12 100 0 NAPERVILLE CIP

NHS CONSTRUCTION 12 22000 17600 1-77243-0000

ILL ENGINEERING-II 14 7000 1-77243-0002

ILL ROW ACQUISITION 14 21000 1-77243-0003

ILL ENGINEERING 12 5500 1-77243-0004

ILL ENGINEERING-II 14 500 1-77243-0103

GEN-OP CONSTRUCTION MYB 281 0 NAPERVILLE CIP

ILL ROW ACQUISITION 12 20235 1-77243-0008

ILL ENGINEERING-II 11 6750 1-77243-0006

ILL ENGINEERING 13 5500 1-77243-0007

ILL ENGINEERING-II 12 1478 1-77243-0009

NHS CONSTRUCTION 12 4000 3200 1-77243-0010 (PUMP STATION)

NHS CONSTRUCTION 12 5000 4000 1-77243-0020 (RETAINING WALL)

NHS CONSTRUCTION 12 300 240 1-77243-0030 (TREE REMOVAL)

ILL ENGINEERING-II 12 76 1-77243-0104

NHS CONSTRUCTION 12 24000 19200 1-77243-1000

NHS CONSTRUCTION 12 28000 22400 1-77243-2000

ILL CONSTRUCTION 12 2000 1-77243-3000

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

GEN-OP CONSTRUCTION 12 1 0

GEN-OP ENGINEERING-II 12 100 0 NAPERVILLE CIP

NHS CONSTRUCTION 12 22000 17600 1-77243-0000

ILL ENGINEERING-II 10 7000 1-77243-0002 (ESTABLISHED)

ILL ROW ACQUISITION 10 21000 1-77243-0003 (ESTABLISHED)

ILL ENGINEERING 12 5500 1-77243-0004

ILL ENGINEERING-II 10 500 1-77243-0103 (ESTABLISHED)

GEN-OP CONSTRUCTION MYB 281 0 NAPERVILLE CIP

ILL ROW ACQUISITION 12 20235 1-77243-0008

ILL ENGINEERING-II 11 6750 1-77243-0006/ESTABLISHED

ILL ENGINEERING 13 5500 1-77243-0007

ILL ENGINEERING-II 12 1478 1-77243-0009

NHS CONSTRUCTION 12 4000 3200 1-77243-0010 (PUMP STATION)

NHS CONSTRUCTION 12 5000 4000 1-77243-0020 (RETAINING WALL)

NHS CONSTRUCTION 12 300 240 1-77243-0030 (TREE REMOVAL)

ILL ENGINEERING-II 12 76 1-77243-0104

NHS CONSTRUCTION 12 24000 19200 1-77243-1000

NHS CONSTRUCTION 12 28000 22400 1-77243-2000

ILL CONSTRUCTION 12 5000 1-77243-3000

Gray Financial Data Records  are for informational purposes only and not included in the TIP.

This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1) 
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

08-00-0060 IDOT District 1 Division of Highways Change $66640 $66640 $ 0 0%

IL 59 FROM FERRY RD (DUPAGE) TO AURORA AVE (DUPAGE) 

Completion Year Before Revision: 2015

Completion Year After Revision: 2015

Project Work Types Before Revision: HIGHWAY/ROAD - ADD LANES

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT
SIGNALS - MODERNIZATION

MISCELLANEOUS - EXEMPT PROJECTS

SAFETY - BARRIERS
ENHANCEMENT - LANDSCAPING

Project Work Types After Revision: HIGHWAY/ROAD - ADD LANES
HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

SIGNALS - MODERNIZATION

MISCELLANEOUS - EXEMPT PROJECTS
SAFETY - BARRIERS

ENHANCEMENT - LANDSCAPING

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

GEN-OP CONSTRUCTION 12 1 0

GEN-OP ENGINEERING-II 12 100 0 NAPERVILLE CIP

NHS CONSTRUCTION 12 22000 17600 1-77243-0000

ILL ENGINEERING-II 14 7000 1-77243-0002

ILL ROW ACQUISITION 14 21000 1-77243-0003

ILL ENGINEERING 12 5500 1-77243-0004

ILL ENGINEERING-II 14 500 1-77243-0103

GEN-OP CONSTRUCTION MYB 281 0 NAPERVILLE CIP

ILL ROW ACQUISITION 12 20235 1-77243-0008

ILL ENGINEERING-II 11 6750 1-77243-0006

ILL ENGINEERING 13 5500 1-77243-0007

ILL ENGINEERING-II 12 1478 1-77243-0009

NHS CONSTRUCTION 12 4000 3200 1-77243-0010 (PUMP STATION)

NHS CONSTRUCTION 12 5000 4000 1-77243-0020 (RETAINING WALL)

NHS CONSTRUCTION 12 300 240 1-77243-0030 (TREE REMOVAL)

ILL ENGINEERING-II 12 76 1-77243-0104

NHS CONSTRUCTION 12 24000 19200 1-77243-1000

NHS CONSTRUCTION 12 28000 22400 1-77243-2000

ILL CONSTRUCTION 12 2000 1-77243-3000

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

GEN-OP CONSTRUCTION 12 1 0

GEN-OP ENGINEERING-II 12 100 0 NAPERVILLE CIP

NHS CONSTRUCTION 12 22000 17600 1-77243-0000

ILL ENGINEERING-II 10 7000 1-77243-0002 (ESTABLISHED)

ILL ROW ACQUISITION 10 21000 1-77243-0003 (ESTABLISHED)

ILL ENGINEERING 12 5500 1-77243-0004

ILL ENGINEERING-II 10 500 1-77243-0103 (ESTABLISHED)

GEN-OP CONSTRUCTION MYB 281 0 NAPERVILLE CIP

ILL ROW ACQUISITION 12 20235 1-77243-0008

ILL ENGINEERING-II 11 6750 1-77243-0006/ESTABLISHED

ILL ENGINEERING 13 5500 1-77243-0007

ILL ENGINEERING-II 12 1478 1-77243-0009

NHS CONSTRUCTION 12 4000 3200 1-77243-0010 (PUMP STATION)

NHS CONSTRUCTION 12 5000 4000 1-77243-0020 (RETAINING WALL)

NHS CONSTRUCTION 12 300 240 1-77243-0030 (TREE REMOVAL)

ILL ENGINEERING-II 12 76 1-77243-0104

NHS CONSTRUCTION 12 24000 19200 1-77243-1000

NHS CONSTRUCTION 12 28000 22400 1-77243-2000

ILL CONSTRUCTION 12 5000 1-77243-3000

Gray Financial Data Records  are for informational purposes only and not included in the TIP.

This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1) 
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

08-00-0077 DuPage Council of Mayors Change $2500 $2500 $ 0 0%

CH 33 75TH ST FROM I- 355 I-355 (DUPAGE) TO LYMAN AVE (DUPAGE) 

Completion Year Before Revision: 2012

Completion Year After Revision: 2012

Project Work Types Before Revision: HIGHWAY/ROAD - WIDEN LANES AND RESURFACE

HIGHWAY/ROAD - ADD LANES
HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

SIGNALS - MODERNIZATION

Project Work Types After Revision: HIGHWAY/ROAD - WIDEN LANES AND RESURFACE

HIGHWAY/ROAD - ADD LANES

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT
SIGNALS - MODERNIZATION

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

MFT-LOC CONSTRUCTION 12 10018 0

STP-L CONSTRUCTION 12 3125 2500

MFT-ALL ENGINEERING 12 365 0

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

MFT-LOC CONSTRUCTION 12 10018 0

STP-L CONSTRUCTION 14 3125 2500

MFT-ALL ENGINEERING 12 365 0

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

08-00-0077 DuPage Council of Mayors Change $2500 $2500 $ 0 0%

CH 33 75TH ST FROM I- 355 I-355 (DUPAGE) TO LYMAN AVE (DUPAGE) 

Completion Year Before Revision: 2012

Completion Year After Revision: 2012

Project Work Types Before Revision: HIGHWAY/ROAD - WIDEN LANES AND RESURFACE

HIGHWAY/ROAD - ADD LANES

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT
SIGNALS - MODERNIZATION

Project Work Types After Revision: HIGHWAY/ROAD - WIDEN LANES AND RESURFACE
HIGHWAY/ROAD - ADD LANES

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

SIGNALS - MODERNIZATION

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

MFT-LOC CONSTRUCTION 12 10018 0

STP-L CONSTRUCTION 12 3125 2500

MFT-ALL ENGINEERING 12 365 0

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

MFT-LOC CONSTRUCTION 12 10018 0

STP-L CONSTRUCTION 14 3125 2500

MFT-ALL ENGINEERING 12 365 0

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

08-02-0008 CMAP Change $1116 $1116 $ 0 0%

IL 38 PED FAC-VILLA PARK-ROOSEVELT RD FROM ARDMORE AV (DUPAGE) TO MICHIGAN AV (DUPAGE)

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: PEDESTRIAN FACILITY

Project Work Types After Revision: PEDESTRIAN FACILITY

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ROW ACQUISITION 10 88 71

CMAQ CONSTRUCTION 11 1395 1116 includes E3

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ROW ACQUISITION 10 88 71

CMAQ CONSTRUCTION 12 1395 1116 includes E3

Gray Financial Data Records  are for informational purposes only and not included in the TIP.
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

08-03-0002 IDOT District 1 Local Roads Change $964 $964 $ 0 0%

JOLIET ST / WILSON ST FROM OVER KRESS CREEK (DUPAGE) 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Project Work Types After Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING-II 11 100 80 0710117BR

BRR CONSTRUCTION 11 1105 884 includes E3

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING-II 12 100 80 0710117BR

BRR CONSTRUCTION 13 1105 884 includes E3

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

08-03-0109 DuPage Council of Mayors Change $830 $830 $ 0 0%

PASQUINELLI DR FROM OGDEN AVE (DUPAGE) 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - RECONSTRUCT IN KIND
SIGNALS - MODERNIZATION

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Project Work Types After Revision: HIGHWAY/ROAD - RECONSTRUCT IN KIND

SIGNALS - MODERNIZATION

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Financial Data Before 

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 11 885 620

CMAQ CONSTRUCTION 11 263 210

ILL CONSTRUCTION 11 50 0

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 13 885 620

CMAQ CONSTRUCTION 12 263 210

ILL CONSTRUCTION 12 50 0

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

08-03-0109 DuPage Council of Mayors Change $830 $830 $ 0 0%

PASQUINELLI DR FROM OGDEN AVE (DUPAGE) 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - RECONSTRUCT IN KIND
SIGNALS - MODERNIZATION

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Project Work Types After Revision: HIGHWAY/ROAD - RECONSTRUCT IN KIND

SIGNALS - MODERNIZATION

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Financial Data Before 

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 11 885 620

CMAQ CONSTRUCTION 11 263 210

ILL CONSTRUCTION 11 50 0

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 13 885 620

CMAQ CONSTRUCTION 12 263 210

ILL CONSTRUCTION 12 50 0

Gray Financial Data Records  are for informational purposes only and not included in the TIP.
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

08-03-0114 DuPage Council of Mayors Change $4400 $4400 $ 0 0%

PED FAC- LOMBARD - GREAT WESTERN TRAIL PED BRIDGES FROM GRACE, UP-W AND ST CHARLES RD (DUPAGE) PED FAC- LOMBARD - GREAT WESTERN TRAIL PED BRIDGES AT 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: BICYCLE FACILITY

PEDESTRIAN FACILITY

Project Work Types After Revision: BICYCLE FACILITY

PEDESTRIAN FACILITY

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 11 5867 4400

ICC CONSTRUCTION 11 2558 0 GCPF

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 11 5867 4400

ICC CONSTRUCTION 12 2558 0 GCPF

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

08-03-0114 DuPage Council of Mayors Change $4400 $4400 $ 0 0%

PED FAC- LOMBARD - GREAT WESTERN TRAIL PED BRIDGES FROM GRACE, UP-W AND ST CHARLES RD (DUPAGE) PED FAC- LOMBARD - GREAT WESTERN TRAIL PED BRIDGES AT 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: BICYCLE FACILITY

PEDESTRIAN FACILITY

Project Work Types After Revision: BICYCLE FACILITY

PEDESTRIAN FACILITY

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 11 5867 4400

ICC CONSTRUCTION 11 2558 0 GCPF

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 11 5867 4400

ICC CONSTRUCTION 12 2558 0 GCPF

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

08-04-0007 IDOT District 1 Local Roads Change $1468 $1468 $ 0 0%

MAPLE AVE FROM OVER EAST BRANCH DUPAGE RIVER (DUPAGE/LISLE) 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Project Work Types After Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING-II 11 75 60

BRR CONSTRUCTION 11 1760 1408 INCLUDES E3

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING-II 12 75 60

BRR CONSTRUCTION 13 1760 1408 INCLUDES E3

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

08-04-0011 DuPage Council of Mayors Change $2083 $2083 $ 0 0%

E BRANCH DUPAGE RIVER TRAIL-BENEDICTINE CONNECTOR FROM BURLINGTON AVE (DUPAGE) TO COLLEGE RD (DUPAGE) SEGMENT 12: BURLINGTON AVE TO COLLEGE RD; SEGME

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: PEDESTRIAN FACILITY
BICYCLE FACILITY

Project Work Types After Revision: PEDESTRIAN FACILITY
BICYCLE FACILITY

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 14 2670 2003 EAST BRANCH TRAIL - SEGMENT 12

HPP ENGINEERING-II 11 362 80 EAST BRANCH TRAIL - SEGMENT 12

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 14 2670 2003 EAST BRANCH TRAIL - SEGMENT 12

HPP ENGINEERING-II 11 362 80 EAST BRANCH TRAIL - SEGMENT 12

Gray Financial Data Records  are for informational purposes only and not included in the TIP.

This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1) 

through (7)

CMAP, the Chicago Metropolitan Agency for Planning -- 233 South Wacker Drive, Suite 800, Chicago, IL 60606   312-454-0400 (voice), 312-454-0411 (fax)

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change
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08-04-0011 DuPage Council of Mayors Change $2083 $2083 $ 0 0%

E BRANCH DUPAGE RIVER TRAIL-BENEDICTINE CONNECTOR FROM BURLINGTON AVE (DUPAGE) TO COLLEGE RD (DUPAGE) SEGMENT 12: BURLINGTON AVE TO COLLEGE RD; SEGME

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: PEDESTRIAN FACILITY

BICYCLE FACILITY

Project Work Types After Revision: PEDESTRIAN FACILITY

BICYCLE FACILITY

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 14 2670 2003 EAST BRANCH TRAIL - SEGMENT 12

HPP ENGINEERING-II 11 362 80 EAST BRANCH TRAIL - SEGMENT 12

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 14 2670 2003 EAST BRANCH TRAIL - SEGMENT 12

HPP ENGINEERING-II 11 362 80 EAST BRANCH TRAIL - SEGMENT 12

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

08-05-0005 CMAP Change $50 $50 $ 0 0%

OAK BROOK EMPLOYMENT AREA DISTRIBUTOR SERVICE FROM (DUPAGE/Oak Brook) Will serve Oak Brook and Oakbrook Terrace

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ IMPLEMENTATION CMAQ A 1138 910 IMP (ROUTE OPERATIONAL)

CMAQ ENGINEERING 11 63 50 ENG

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ IMPLEMENTATION CMAQ A 1138 910 IMP (ROUTE OPERATIONAL)

CMAQ ENGINEERING 12 63 50 ENG

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

08-05-0023 DuPage Council of Mayors Change $1016 $1016 $ 0 0%

FAU 2674 MADISON ST FROM JOLIET ST./N FRONTAGE RD (DUPAGE) 

Completion Year Before Revision: 2011

Completion Year After Revision: 2011

Project Work Types Before Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

SIGNALS - ADD SIGNALS AT SINGLE INTERSECTION
HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT
SIGNALS - ADD SIGNALS AT SINGLE INTERSECTION

HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 11 1960 1016

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 12 1960 1016

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

08-05-0023 DuPage Council of Mayors Change $1016 $1016 $ 0 0%

FAU 2674 MADISON ST FROM JOLIET ST./N FRONTAGE RD (DUPAGE) 

Completion Year Before Revision: 2011
Completion Year After Revision: 2011

Project Work Types Before Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT
SIGNALS - ADD SIGNALS AT SINGLE INTERSECTION

HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

SIGNALS - ADD SIGNALS AT SINGLE INTERSECTION

HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 11 1960 1016

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 12 1960 1016

Gray Financial Data Records  are for informational purposes only and not included in the TIP.

This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1) 
through (7)

CMAP, the Chicago Metropolitan Agency for Planning -- 233 South Wacker Drive, Suite 800, Chicago, IL 60606   312-454-0400 (voice), 312-454-0411 (fax)
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

08-06-0026 DuPage Council of Mayors Change $2734 $2734 $ 0 0%

IL RT 53 PEDESTRIAN BRIDGE FROM WEST OF IL RT 53 (DUPAGE) TO IL 53 NORTH OF EXISTING CK (DUPAGE)

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: PEDESTRIAN FACILITY

BICYCLE FACILITY

Project Work Types After Revision: PEDESTRIAN FACILITY

BICYCLE FACILITY

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 14 3645 2734

ILL CONSTRUCTION 11 50 0 Member Initiative

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 14 3645 2734

ILL CONSTRUCTION 12 50 0 Member Initiative

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

08-06-0026 DuPage Council of Mayors Change $2734 $2734 $ 0 0%

IL RT 53 PEDESTRIAN BRIDGE FROM WEST OF IL RT 53 (DUPAGE) TO IL 53 NORTH OF EXISTING CK (DUPAGE)

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: PEDESTRIAN FACILITY

BICYCLE FACILITY

Project Work Types After Revision: PEDESTRIAN FACILITY

BICYCLE FACILITY

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 14 3645 2734

ILL CONSTRUCTION 11 50 0 Member Initiative

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 14 3645 2734

ILL CONSTRUCTION 12 50 0 Member Initiative

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

08-06-0030 DuPage Council of Mayors Change $481 $481 $ 0 0%

US 34 OGDEN AVE FROM NORTH AURORA/RAYMOND RD (DUPAGE) 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: SIGNALS - MODERNIZATION

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Project Work Types After Revision: SIGNALS - MODERNIZATION

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

HSIP CONSTRUCTION 11 535 481 1-78079-0000

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

HSIP CONSTRUCTION 12 535 481 1-78079-0000

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

08-06-0030 DuPage Council of Mayors Change $481 $481 $ 0 0%

US 34 OGDEN AVE FROM NORTH AURORA/RAYMOND RD (DUPAGE) 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: SIGNALS - MODERNIZATION

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Project Work Types After Revision: SIGNALS - MODERNIZATION

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

HSIP CONSTRUCTION 11 535 481 1-78079-0000

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

HSIP CONSTRUCTION 12 535 481 1-78079-0000

Gray Financial Data Records  are for informational purposes only and not included in the TIP.

This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1) 

through (7)
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

08-06-0069 IDOT District 1 Local Roads Change $640 $640 $ 0 0%

DIEHL RD FROM EOLA RD (DUPAGE) IL 59 (DUPAGE) 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

HPP CONSTRUCTION 11 800 640 1201160000; HPP 1625

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

HPP CONSTRUCTION 12 800 640 1201160000; HPP 1625

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

08-06-0071 IDOT District 1 Local Roads Change $328 $328 $ 0 0%

GENEVA SPUR FROM GREAT WESTERN TRAIL (DUPAGE) TO ILLINOIS PRAIRIE PATH (DUPAGE)

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: BICYCLE FACILITY

Project Work Types After Revision: BICYCLE FACILITY

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-U CONSTRUCTION 11 410 328 1102240000

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-U CONSTRUCTION 12 410 328 1102240000

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

08-06-0091 IDOT Office of Planning & Programming Change $117 $117 $ 0 0%

PLAINFIELD-NAPERVILLE RD FROM 95TH ST (WILL) TO DU PAGE RIVER (WILL) 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: ENHANCEMENT - LANDSCAPING

Project Work Types After Revision: ENHANCEMENT - LANDSCAPING

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E IMPLEMENTATION 11 146 117 102009

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E IMPLEMENTATION 12 146 117 102009

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

08-07-0003 DuPage Council of Mayors Change $3212 $4112 $ 900 28.02%

THORNDALE AVE FROM ROHLWING RD (DUPAGE) TO ARLINGTON HEIGHTS RD (DUPAGE) 

Completion Year Before Revision: 2012

Completion Year After Revision: 2012

Project Work Types Before Revision: BRIDGE/STRUCTURE - RECONST/REHAB CHNG IN LANE USE/WIDTHS

HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE
HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

SIGNALS - INTERCONNECTS AND TIMING

Project Work Types After Revision: BRIDGE/STRUCTURE - RECONST/REHAB CHNG IN LANE USE/WIDTHS

HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT
SIGNALS - INTERCONNECTS AND TIMING

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ENGINEERING-II CMAQ A 330 264

CMAQ CONSTRUCTION CMAQ A 250 200

STP-L CONSTRUCTION 12 4789 3212

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ CONSTRUCTION 12 5140 4112

Gray Financial Data Records  are for informational purposes only and not included in the TIP.

This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1) 
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

08-07-0013 DuPage Council of Mayors Change $532 $532 $ 0 0%

KUHN RD FROM LIES RD (DUPAGE) TO KLEIN CREEK (DUPAGE) 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: BICYCLE FACILITY

Project Work Types After Revision: BICYCLE FACILITY

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ENGINEERING-II 10 153 122

CMAQ ROW ACQUISITION 11 28 22

STP-L CONSTRUCTION 12 582 436

CMAQ CONSTRUCTION 11 92 74 Includes E3.

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ENGINEERING-II 10 153 122

CMAQ ROW ACQUISITION 12 28 22

STP-L CONSTRUCTION 12 582 436

CMAQ CONSTRUCTION 12 92 74 Includes E3.

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

08-07-0013 DuPage Council of Mayors Change $532 $532 $ 0 0%

KUHN RD FROM LIES RD (DUPAGE) TO KLEIN CREEK (DUPAGE) 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: BICYCLE FACILITY

Project Work Types After Revision: BICYCLE FACILITY

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ENGINEERING-II 10 153 122

CMAQ ROW ACQUISITION 11 28 22

STP-L CONSTRUCTION 12 582 436

CMAQ CONSTRUCTION 11 92 74 Includes E3.

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ENGINEERING-II 10 153 122

CMAQ ROW ACQUISITION 12 28 22

STP-L CONSTRUCTION 12 582 436

CMAQ CONSTRUCTION 12 92 74 Includes E3.

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

08-07-0016 IDOT District 1 Local Roads Change $2662 $2662 $ 0 0%

ARDMORE AVENUE FROM CC & P RR (DUPAGE) 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Project Work Types After Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING-II 11 161 129

BRR CONSTRUCTION 11 3024 2419 Includes E3

BRR ENGINEERING-I 11 142 114

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING-II 13 161 129

BRR CONSTRUCTION 13 3024 2419 Includes E3

BRR ENGINEERING-I 12 142 114

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

08-08-0019 DuPage Council of Mayors Change $12 $12 $ 0 0%

SAFE ROUTES TO SCHOOL - DOWNERS GROVE FROM (DUPAGE) HENRY PUFFER SCHOOL

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 11 12 12

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 12 12 12

Gray Financial Data Records  are for informational purposes only and not included in the TIP.
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

08-08-0019 DuPage Council of Mayors Change $12 $12 $ 0 0%

SAFE ROUTES TO SCHOOL - DOWNERS GROVE FROM (DUPAGE) HENRY PUFFER SCHOOL

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 11 12 12

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 12 12 12

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

08-08-0020 DuPage Council of Mayors Change $350 $350 $ 0 0%

SAFE ROUTES TO SCHOOL - GLENDALE HEIGHTS FROM (COOK) MARQUARDT MIDDLE SCHOOL

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: PEDESTRIAN FACILITY

BICYCLE FACILITY

Project Work Types After Revision: PEDESTRIAN FACILITY

BICYCLE FACILITY

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 11 350 350 E2+CONST+CE

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 12 350 350 E2+CONST+CE

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

08-08-0020 DuPage Council of Mayors Change $350 $350 $ 0 0%

SAFE ROUTES TO SCHOOL - GLENDALE HEIGHTS FROM (COOK) MARQUARDT MIDDLE SCHOOL

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: PEDESTRIAN FACILITY

BICYCLE FACILITY

Project Work Types After Revision: PEDESTRIAN FACILITY

BICYCLE FACILITY

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 11 350 350 E2+CONST+CE

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 12 350 350 E2+CONST+CE

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

08-08-0021 DuPage Council of Mayors Change $1 $1 $ 0 0%

SAFE ROUTES TO SCHOOL - GLENDALE HEIGHTS FROM (DUPAGE) BLACK HAWK ELEM SCHOOL, G STANLEY HALL ELEM SCHOOL, MARQUARDT MIDDLE SCHOOL, RESKIN ELEM SCHOO

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 11 1 1

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 12 1 1

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

08-08-0021 DuPage Council of Mayors Change $1 $1 $ 0 0%

SAFE ROUTES TO SCHOOL - GLENDALE HEIGHTS FROM (DUPAGE) BLACK HAWK ELEM SCHOOL, G STANLEY HALL ELEM SCHOOL, MARQUARDT MIDDLE SCHOOL, RESKIN ELEM SCHOO

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 11 1 1

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 12 1 1

Gray Financial Data Records  are for informational purposes only and not included in the TIP.
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

08-08-0022 DuPage Council of Mayors Change $4 $4 $ 0 0%

SAFE ROUTES TO SCHOOL - GLENDALE HEIGHTS FROM (DUPAGE) BLACK HAWK ELEM, G STANLEY HALL ELEM, MARQUARDT MIDDLE SCHOOL, RESKIN ELEM, AMERICANA INTERMED

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 11 4 4

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 12 4 4

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

08-08-0022 DuPage Council of Mayors Change $4 $4 $ 0 0%

SAFE ROUTES TO SCHOOL - GLENDALE HEIGHTS FROM (DUPAGE) BLACK HAWK ELEM, G STANLEY HALL ELEM, MARQUARDT MIDDLE SCHOOL, RESKIN ELEM, AMERICANA INTERMED

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 11 4 4

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 12 4 4

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

08-08-0023 DuPage Council of Mayors Change $2 $2 $ 0 0%

SAFE ROUTES TO SCHOOL - GLENDALE HEIGHTS FROM (DUPAGE) BLACK HAWK ELEM SCHOOL, G STANLEY HALL ELEM SCHOOL, MARQUARDT MIDDLE SCHOOL, RESKIN ELEM SCHOO

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 11 2 2

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 12 2 2

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

08-08-0023 DuPage Council of Mayors Change $2 $2 $ 0 0%

SAFE ROUTES TO SCHOOL - GLENDALE HEIGHTS FROM (DUPAGE) BLACK HAWK ELEM SCHOOL, G STANLEY HALL ELEM SCHOOL, MARQUARDT MIDDLE SCHOOL, RESKIN ELEM SCHOO

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 11 2 2

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 12 2 2

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

08-08-0024 DuPage Council of Mayors Change $5 $5 $ 0 0%

SAFE ROUTES TO SCHOOL-NAPERVILLE FROM (WILL) EDGEWOOD, GOODRICH, SIPLEY, MEADOWVIEW, THOMAS JEFFERSON JR HIGH, MURPHY, WILLOW CREEK SCHOOLS

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 11 5 5

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 12 5 5

Gray Financial Data Records  are for informational purposes only and not included in the TIP.

This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1) 

through (7)

CMAP, the Chicago Metropolitan Agency for Planning -- 233 South Wacker Drive, Suite 800, Chicago, IL 60606   312-454-0400 (voice), 312-454-0411 (fax)

Pre-Revision Post-Revision Change in
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Project: Action
Federal Funds

(000)

Federal Funds

(000)

Federal Funds

(000)
Percentage Change

08-08-0024 DuPage Council of Mayors Change $5 $5 $ 0 0%

SAFE ROUTES TO SCHOOL-NAPERVILLE FROM (WILL) EDGEWOOD, GOODRICH, SIPLEY, MEADOWVIEW, THOMAS JEFFERSON JR HIGH, MURPHY, WILLOW CREEK SCHOOLS

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 11 5 5

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 12 5 5

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

08-08-0027 DuPage Council of Mayors Change $22 $22 $ 0 0%

SAFE ROUTES TO SCHOOL-WESTMONT FROM (LAKE) MAERCKER, WESTVIEW HILLS MIDDLE, WESTMONT JR HIGH, CE MILLER, JT MANNING, SOUTH ELEM SCHOOLS

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 11 22 22

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 12 22 22

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

08-08-0027 DuPage Council of Mayors Change $22 $22 $ 0 0%

SAFE ROUTES TO SCHOOL-WESTMONT FROM (LAKE) MAERCKER, WESTVIEW HILLS MIDDLE, WESTMONT JR HIGH, CE MILLER, JT MANNING, SOUTH ELEM SCHOOLS

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 11 22 22

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 12 22 22

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

08-08-0029 DuPage Council of Mayors Change $19 $19 $ 0 0%

SAFE ROUTES TO SCHOOL-WOODRIDGE FROM (LAKE) EDGEWOOD, GOODRICH, MEADOWVIEW, THOMAS JEFFERSON JR HIGH, MURPHY, WILLOW CREEK, AND SIPLEY SCHOOLS

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 11 19 19

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 12 19 19

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

08-08-0029 DuPage Council of Mayors Change $19 $19 $ 0 0%

SAFE ROUTES TO SCHOOL-WOODRIDGE FROM (LAKE) EDGEWOOD, GOODRICH, MEADOWVIEW, THOMAS JEFFERSON JR HIGH, MURPHY, WILLOW CREEK, AND SIPLEY SCHOOLS

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 11 19 19

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 12 19 19

Gray Financial Data Records  are for informational purposes only and not included in the TIP.

This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1) 
through (7)

CMAP, the Chicago Metropolitan Agency for Planning -- 233 South Wacker Drive, Suite 800, Chicago, IL 60606   312-454-0400 (voice), 312-454-0411 (fax)

Project: Action Pre-Revision
Federal Funds

Post-Revision
Federal Funds

Change in
Federal Funds

Percentage Change
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(000) (000) (000)

08-08-0034 IDOT District 1 Local Roads Change $420 $420 $ 0 0%

MAPLE ST FROM OVER SPRING BROOK CREEK (DUPAGE) 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Project Work Types After Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING 12 50 40

BRR CONSTRUCTION 12 420 336

BRR ENGINEERING-I 09 85 68

BRR ENGINEERING-II 11 55 44

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING 13 50 40

BRR CONSTRUCTION 13 420 336

BRR ENGINEERING-I 09 85 68

BRR ENGINEERING-II 12 55 44

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

08-09-0011 DuPage Council of Mayors Change $799 $799 $ 0 0%

IL 56 BUTTERFIELD ROAD FROM COMMONWEALTH LANE (DUPAGE) 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Financial Data Before 
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 13 1141 799

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 13 1141 799

CMAQ CONSTRUCTION CMAQ A 471 377

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

08-09-0011 DuPage Council of Mayors Change $799 $799 $ 0 0%

IL 56 BUTTERFIELD ROAD FROM COMMONWEALTH LANE (DUPAGE) 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Financial Data Before 

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 13 1141 799

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 13 1141 799

CMAQ CONSTRUCTION CMAQ A 471 377

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

08-09-0012 DuPage Council of Mayors Change $1392 $1392 $ 0 0%

W. Branch DuPage River Trail FROM Great Western Trail (DUPAGE/Carol Stream) TO Army Trail Road (DUPAGE/Carol Stream) Fair Oaks Road Trail

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: BICYCLE FACILITY

PEDESTRIAN FACILITY

Project Work Types After Revision: BICYCLE FACILITY

PEDESTRIAN FACILITY

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E IMPLEMENTATION 11 371 302 102350

STP-L CONSTRUCTION 13 1454 1090

STP-E ENGINEERING-I 10 177 136 Awarded 5-20-2010

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E IMPLEMENTATION 12 371 302 102350

STP-L CONSTRUCTION 13 1454 1090

STP-E ENGINEERING-I 10 177 136 Awarded 5-20-2010

Gray Financial Data Records  are for informational purposes only and not included in the TIP.

This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1) 
through (7)

CMAP, the Chicago Metropolitan Agency for Planning -- 233 South Wacker Drive, Suite 800, Chicago, IL 60606   312-454-0400 (voice), 312-454-0411 (fax)

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

08-09-0012 DuPage Council of Mayors Change $1392 $1392 $ 0 0%
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W. Branch DuPage River Trail FROM Great Western Trail (DUPAGE/Carol Stream) TO Army Trail Road (DUPAGE/Carol Stream) Fair Oaks Road Trail

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: BICYCLE FACILITY

PEDESTRIAN FACILITY

Project Work Types After Revision: BICYCLE FACILITY

PEDESTRIAN FACILITY

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E IMPLEMENTATION 11 371 302 102350

STP-L CONSTRUCTION 13 1454 1090

STP-E ENGINEERING-I 10 177 136 Awarded 5-20-2010

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E IMPLEMENTATION 12 371 302 102350

STP-L CONSTRUCTION 13 1454 1090

STP-E ENGINEERING-I 10 177 136 Awarded 5-20-2010

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

08-09-0016 DuPage County Division of Transportation Change $0 $0 $ 0

CH 33 75th St FROM Adams St (DUPAGE) TO Plainfield Rd (DUPAGE) ADD TO JULY CONFORMITY

Completion Year Before Revision: 2013
Completion Year After Revision: 2013

Project Work Types Before Revision: HIGHWAY/ROAD - ADD LANES
HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

SIGNALS - INTERCONNECTS AND TIMING

Project Work Types After Revision: HIGHWAY/ROAD - ADD LANES

HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

SIGNALS - INTERCONNECTS AND TIMING

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

MFT-ALL CONSTRUCTION 13 1000 0 includes E3

MFT-ALL CONSTRUCTION 13 11000 0 FFY10

MFT-ALL ENGINEERING-II 14 350 0

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

MFT-ALL CONSTRUCTION 13 1000 0 includes E3

MFT-ALL CONSTRUCTION 13 11000 0 FFY10

MFT-ALL ENGINEERING-II 14 350 0

CMAQ ROW ACQUISITION CMAQ A 125 100 II08123820

CMAQ CONSTRUCTION CMAQ A 12500 10000 II08123820

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

08-09-0019 DuPage Council of Mayors Change $120 $120 $ 0 0%

Salt Creek Canoe Trail Access Areas FROM Salt Creek Park FP (DUPAGE) TO Salt Creek Greenway FP (DUPAGE)

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

RECTP CONSTRUCTION 11 150 120

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

RECTP CONSTRUCTION 12 150 120

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

08-09-0019 DuPage Council of Mayors Change $120 $120 $ 0 0%

Salt Creek Canoe Trail Access Areas FROM Salt Creek Park FP (DUPAGE) TO Salt Creek Greenway FP (DUPAGE)

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

RECTP CONSTRUCTION 11 150 120

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

RECTP CONSTRUCTION 12 150 120

Gray Financial Data Records  are for informational purposes only and not included in the TIP.

This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1) 

through (7)
CMAP, the Chicago Metropolitan Agency for Planning -- 233 South Wacker Drive, Suite 800, Chicago, IL 60606   312-454-0400 (voice), 312-454-0411 (fax)
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

08-09-0082 IDOT District 1 Local Roads Change $1778 $1778 $ 0 0%

FAU 2646 Williams Road FROM Over West Branch DuPage River (DUPAGE/Warrenville) Structure No. 022-3024 SN: 09-00030-00-BR PE1 - Local Only

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: BRIDGE/STRUCTURE - REPLACE

Project Work Types After Revision: BRIDGE/STRUCTURE - REPLACE

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING-II 11 160 128

BRR ROW ACQUISITION 11 240 192

BRR CONSTRUCTION 12 1820 1458 Includes E3

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING-II 12 160 128

BRR ROW ACQUISITION 12 240 192

BRR CONSTRUCTION 13 1820 1458 Includes E3

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

08-09-0084 DuPage Council of Mayors Change $23 $23 $ 0 0%

Safe Routes to School - Addison School District 4 FROM (DUPAGE/Addison) ARDMORE ELEM SCHOOL,INDIAN TRAIL JR HIGH SCHOOL,LINCOLN ELEM SCHOOL,ARMY TRAI

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: PEDESTRIAN FACILITY

MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: PEDESTRIAN FACILITY

MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 11 23 23 Create a park-and-walk program

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 12 23 23 Create a park-and-walk program

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

08-09-0084 DuPage Council of Mayors Change $23 $23 $ 0 0%

Safe Routes to School - Addison School District 4 FROM (DUPAGE/Addison) ARDMORE ELEM SCHOOL,INDIAN TRAIL JR HIGH SCHOOL,LINCOLN ELEM SCHOOL,ARMY TRAI

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: PEDESTRIAN FACILITY
MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: PEDESTRIAN FACILITY
MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 11 23 23 Create a park-and-walk program

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 12 23 23 Create a park-and-walk program

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

08-09-0085 DuPage Council of Mayors Change $14 $14 $ 0 0%

Safe Routes to School - Hinsdale, Clarendon Hills, Burr Ridge FROM (DUPAGE/Hinsdale) MONROE ELEM SCHOOL,PROSPECT ELEM SCHOOL,WALKER SCHOOL,THE LANE E

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: SAFETY - PAVEMENT MARKING

Project Work Types After Revision: SAFETY - PAVEMENT MARKING

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 11 14 14 Install new or improved pavement markings or legends

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 12 14 14 Install new or improved pavement markings or legends

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

08-09-0085 DuPage Council of Mayors Change $14 $14 $ 0 0%

Safe Routes to School - Hinsdale, Clarendon Hills, Burr Ridge FROM (DUPAGE/Hinsdale) MONROE ELEM SCHOOL,PROSPECT ELEM SCHOOL,WALKER SCHOOL,THE LANE E

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: SAFETY - PAVEMENT MARKING

Project Work Types After Revision: SAFETY - PAVEMENT MARKING

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 11 14 14 Install new or improved pavement markings or legends

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 12 14 14 Install new or improved pavement markings or legends
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Gray Financial Data Records  are for informational purposes only and not included in the TIP.

This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1) 
through (7)
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

08-09-0086 DuPage Council of Mayors Change $240 $240 $ 0 0%

Safe Routes to School - Itasca FROM (DUPAGE/Itasca) ARLINGTON HEIGHTS ROAD AT NORTH STREET

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: SAFETY - MEDIAN PROJECTS

Project Work Types After Revision: SAFETY - MEDIAN PROJECTS

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S CONSTRUCTION 12 205 205 Includes E3

SR2S ENGINEERING-II 11 16 16 Install raised pedestrian islands for street crossings

SR2S ENGINEERING-I 11 19 19

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S CONSTRUCTION 12 205 205 Includes E3

SR2S ENGINEERING-II 12 16 16 Install raised pedestrian islands for street crossings

SR2S ENGINEERING-I 12 19 19

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

08-09-0086 DuPage Council of Mayors Change $240 $240 $ 0 0%

Safe Routes to School - Itasca FROM (DUPAGE/Itasca) ARLINGTON HEIGHTS ROAD AT NORTH STREET

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: SAFETY - MEDIAN PROJECTS

Project Work Types After Revision: SAFETY - MEDIAN PROJECTS

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S CONSTRUCTION 12 205 205 Includes E3

SR2S ENGINEERING-II 11 16 16 Install raised pedestrian islands for street crossings

SR2S ENGINEERING-I 11 19 19

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S CONSTRUCTION 12 205 205 Includes E3

SR2S ENGINEERING-II 12 16 16 Install raised pedestrian islands for street crossings

SR2S ENGINEERING-I 12 19 19

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

08-09-0087 DuPage Council of Mayors Change $250 $250 $ 0 0%

Safe Routes to School - Lisle AT Devon Avenue (Ogden Ave. (US 34) to Middleton Ave.)at Schiesher Elem. School

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: PEDESTRIAN FACILITY

Project Work Types After Revision: PEDESTRIAN FACILITY

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 11 250 250 Construct, replace or repair sidewalks

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 12 250 250 Construct, replace or repair sidewalks

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

08-09-0087 DuPage Council of Mayors Change $250 $250 $ 0 0%

Safe Routes to School - Lisle AT Devon Avenue (Ogden Ave. (US 34) to Middleton Ave.)at Schiesher Elem. School

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: PEDESTRIAN FACILITY

Project Work Types After Revision: PEDESTRIAN FACILITY

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 11 250 250 Construct, replace or repair sidewalks

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 12 250 250 Construct, replace or repair sidewalks

Gray Financial Data Records  are for informational purposes only and not included in the TIP.

This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1) 

through (7)
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

08-09-0088 DuPage Council of Mayors Change $250 $250 $ 0 0%

Safe Routes to School - Warrenville, Wheaton FROM (DUPAGE/Warrenville) 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: PEDESTRIAN FACILITY

BICYCLE FACILITY

Project Work Types After Revision: PEDESTRIAN FACILITY

BICYCLE FACILITY

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 11 250 250 Build off-road walking/bicycling paths

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 12 250 250 Build off-road walking/bicycling paths

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

08-09-0088 DuPage Council of Mayors Change $250 $250 $ 0 0%

Safe Routes to School - Warrenville, Wheaton FROM (DUPAGE/Warrenville) 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: PEDESTRIAN FACILITY

BICYCLE FACILITY

Project Work Types After Revision: PEDESTRIAN FACILITY

BICYCLE FACILITY

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 11 250 250 Build off-road walking/bicycling paths

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 12 250 250 Build off-road walking/bicycling paths

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

08-10-0002 CMAP Change $260 $224 $ -36 -13.85%

FAU 1370 Jefferson St Sidewalks FROM Evergreen St (DUPAGE/Bensenville) TO York Rd (DUPAGE/Bensenville) 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: PEDESTRIAN FACILITY

Project Work Types After Revision: PEDESTRIAN FACILITY

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ CONSTRUCTION 11 298 260

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ CONSTRUCTION 12 280 224 INCLUDES E3

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

08-10-0009 DuPage Council of Mayors Change $1052 $1052 $ 0 0%

YORK STREET FROM IL 38 ROOSEVELT RD 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Financial Data Before 

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 11 1503 1052

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 12 1503 1052

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

08-10-0009 DuPage Council of Mayors Change $1052 $1052 $ 0 0%

YORK STREET FROM IL 38 ROOSEVELT RD 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Financial Data Before 

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 11 1503 1052

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 12 1503 1052

Gray Financial Data Records  are for informational purposes only and not included in the TIP.
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

08-10-0011 DuPage Council of Mayors Change $641 $641 $ 0 0%

BOOK ROAD FROM 87TH STREET 111TH STREET 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 15 1282 641

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 12 1282 641

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

08-10-0011 DuPage Council of Mayors Change $641 $641 $ 0 0%

BOOK ROAD FROM 87TH STREET 111TH STREET 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 15 1282 641

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 12 1282 641

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

08-10-0012 DuPage Council of Mayors Change $525 $525 $ 0 0%

DIEHL ROAD AT IL 59 RAYMOND DR.

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 15 750 525

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 12 750 525

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

08-10-0012 DuPage Council of Mayors Change $525 $525 $ 0 0%

DIEHL ROAD AT IL 59 RAYMOND DR.

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 15 750 525

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 12 750 525

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

08-10-0029 IDOT District 1 Local Roads Change $2428 $2428 $ 0 0%

Hill Avenue FROM over E Branch DuPage River (DUPAGE/Lombard) SN 022-3025

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: BRIDGE/STRUCTURE - REPLACE

Project Work Types After Revision: BRIDGE/STRUCTURE - REPLACE

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING-I 11 135 108

BRR ENGINEERING-II 12 150 120

BRR CONSTRUCTION 14 2750 2200 Includes E3

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING-I 12 135 108

BRR ENGINEERING-II 13 150 120

BRR CONSTRUCTION 14 2750 2200 Includes E3

Gray Financial Data Records  are for informational purposes only and not included in the TIP.
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

08-10-0030 IDOT District 1 Local Roads Change $328 $328 $ 0 0%

Winfield Road FROM over Spring Brook (DUPAGE/Winfield) SN 022-0087

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Project Work Types After Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

MFT-LOC ENGINEERING-I 11 25 0

BRR ENGINEERING-II 11 25 20

BRR CONSTRUCTION 12 385 308 Includes E3

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

MFT-LOC ENGINEERING-I 12 25 0

BRR ENGINEERING-II 12 25 20

BRR CONSTRUCTION 13 385 308 Includes E3

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

08-10-0046 IDOT District 1 Local Roads Change $9825 $9825 $ 0 0%

Oak Street FROM over BNSF RR SN 022-6550

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: BRIDGE/STRUCTURE - REPLACE

Project Work Types After Revision: BRIDGE/STRUCTURE - REPLACE

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING-I 11 850 680

BRR ENGINEERING-II 13 1200 960

BRR ROW ACQUISITION 13 615 400

ILL ROW ACQUISITION 13 385 0

BRR CONSTRUCTION 15 4944 3955 Includes E3

ICC CONSTRUCTION 15 9845 0 Includes E3

STP-L CONSTRUCTION 15 5471 3830

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING-I 12 850 680

BRR ENGINEERING-II 13 1200 960

BRR ROW ACQUISITION 13 615 400

ILL ROW ACQUISITION 13 385 0

BRR CONSTRUCTION 15 4944 3955 Includes E3

ICC CONSTRUCTION 15 9845 0 Includes E3

STP-L CONSTRUCTION 15 5471 3830

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

08-11-0001 IDOT District 1 Division of Highways Change $13200 $13200 $ 0 0%

OGDEN AVE FROM AT CANADIAN NATIONAL RR (DUPAGE) 

Completion Year Before Revision: 2015
Completion Year After Revision: 2015

Project Work Types Before Revision: Highway/Road - Railroad Grade Separation

Project Work Types After Revision: Highway/Road - Railroad Grade Separation

Financial Data Before 

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

NHS CONSTRUCTION 15 16500 13200 1778240000

ILL ENGINEERING-I 10 1000 1778240100

ILL ENGINEERING-I 11 1000 1778240110

ILL ENGINEERING-II 11 1000 1778240200

ILL ENGINEERING-II 12 2000 1778240210

ILL ENGINEERING-II 13 2000 1778240220

ILL ENGINEERING 15 2475 1778240300

ILL ROW ACQUISITION 14 3300 1778240511

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

NHS CONSTRUCTION 15 16500 13200 1778240000

ILL ENGINEERING-I 10 1000 1778240100

ILL ENGINEERING-I 12 1000 1778240110

ILL ENGINEERING-II 14 1000 1778240200

ILL ENGINEERING-II 12 2000 1778240210

ILL ENGINEERING-II 13 2000 1778240220

ILL ENGINEERING 15 2475 1778240300

ILL ROW ACQUISITION 14 3300 1778240511

Gray Financial Data Records  are for informational purposes only and not included in the TIP.
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

08-11-0001 IDOT District 1 Division of Highways Change $13200 $13200 $ 0 0%

OGDEN AVE FROM AT CANADIAN NATIONAL RR (DUPAGE) 

Completion Year Before Revision: 2015

Completion Year After Revision: 2015

Project Work Types Before Revision: Highway/Road - Railroad Grade Separation

Project Work Types After Revision: Highway/Road - Railroad Grade Separation

Financial Data Before 
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

NHS CONSTRUCTION 15 16500 13200 1778240000

ILL ENGINEERING-I 10 1000 1778240100

ILL ENGINEERING-I 11 1000 1778240110

ILL ENGINEERING-II 11 1000 1778240200

ILL ENGINEERING-II 12 2000 1778240210

ILL ENGINEERING-II 13 2000 1778240220

ILL ENGINEERING 15 2475 1778240300

ILL ROW ACQUISITION 14 3300 1778240511

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

NHS CONSTRUCTION 15 16500 13200 1778240000

ILL ENGINEERING-I 10 1000 1778240100

ILL ENGINEERING-I 12 1000 1778240110

ILL ENGINEERING-II 14 1000 1778240200

ILL ENGINEERING-II 12 2000 1778240210

ILL ENGINEERING-II 13 2000 1778240220

ILL ENGINEERING 15 2475 1778240300

ILL ROW ACQUISITION 14 3300 1778240511

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

08-11-0002 IDOT District 1 Local Roads Change $266 $266 $ 0 0%

Various Locations in DuPage County AT 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

PEDESTRIAN FACILITY

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

PEDESTRIAN FACILITY

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

HSIP CONSTRUCTION 12 296 266

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

HSIP CONSTRUCTION 12 328 266

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

08-11-0003 IDOT District 1 Local Roads Change $260 $260 $ 0 0%

FAU 368 Army Trail Road FROM at UP RR (DUPAGE/Wayne) Rail/Highway Safety Program. Grant #AAR DOT 174 537T.

Completion Year Before Revision: 2011

Completion Year After Revision: 2011

Project Work Types Before Revision: SAFETY - RAILROAD CROSSING IMPROVEMENTS

Project Work Types After Revision: SAFETY - RAILROAD CROSSING IMPROVEMENTS

Financial Data Before 

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

FED-GEN IMPLEMENTATION 11 260 260 Rail/Hwy Safety Program

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

FED-GEN IMPLEMENTATION 12 260 260 Rail/Hwy Safety Program

Gray Financial Data Records  are for informational purposes only and not included in the TIP.
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

08-11-0004 DuPage Council of Mayors Change $544 $544 $ 0 0%

IL 56 Butterfield Road FROM CN Railway (DUPAGE/Warrenville) TO Winfield Road (DUPAGE/Warrenville) IL 59 to Winfield segment of ITEP Project 129097 is

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: ENHANCEMENT - LANDSCAPING

PEDESTRIAN FACILITY
BICYCLE FACILITY

SAFETY - LIGHTING

Project Work Types After Revision: ENHANCEMENT - LANDSCAPING

PEDESTRIAN FACILITY

BICYCLE FACILITY
SAFETY - LIGHTING

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E IMPLEMENTATION 11 1921 544

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E IMPLEMENTATION 12 1921 544

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

08-11-0004 DuPage Council of Mayors Change $544 $544 $ 0 0%

IL 56 Butterfield Road FROM CN Railway (DUPAGE/Warrenville) TO Winfield Road (DUPAGE/Warrenville) IL 59 to Winfield segment of ITEP Project 129097 is

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: ENHANCEMENT - LANDSCAPING

PEDESTRIAN FACILITY
BICYCLE FACILITY

SAFETY - LIGHTING

Project Work Types After Revision: ENHANCEMENT - LANDSCAPING

PEDESTRIAN FACILITY

BICYCLE FACILITY
SAFETY - LIGHTING

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E IMPLEMENTATION 11 1921 544

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E IMPLEMENTATION 12 1921 544

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

08-11-0008 IDOT District 1 Division of Highways Deleted Project $0

IL 83 KINGERY HWY FROM I- 88 0.5 MI S OF I-88 (DUPAGE/Clarendon Hills) TO 0.3 MI N OF KNOLLWOOD RD (DUPAGE/Westmont)

Completion Year:  Unspecified

Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 11 3825 1785430000

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

08-11-0012 DuPage Council of Mayors Change $612 $707 $ 95 15.52%

FAU 2542 Fair Oaks Rd. FROM IL 64 FAU 0307 North Ave. (DUPAGE) TO FAU 0367 Army Trail Rd. (DUPAGE)

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 13 874 612

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 12 1027 707

Gray Financial Data Records  are for informational purposes only and not included in the TIP.
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

08-11-0012 DuPage Council of Mayors Change $612 $707 $ 95 15.52%

FAU 2542 Fair Oaks Rd. FROM IL 64 FAU 0307 North Ave. (DUPAGE) TO FAU 0367 Army Trail Rd. (DUPAGE)

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 13 874 612

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 12 1027 707

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

08-11-0017 DuPage Council of Mayors Change $490 $490 $ 0 0%

FAU 2667 Church Rd. FROM FAU 3564 Grove St. (DUPAGE/Bensenville) TO FAU 1376 Grand Ave. (DUPAGE/Bensenville)

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 12 700 490

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 13 700 490

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

08-11-0017 DuPage Council of Mayors Change $490 $490 $ 0 0%

FAU 2667 Church Rd. FROM FAU 3564 Grove St. (DUPAGE/Bensenville) TO FAU 1376 Grand Ave. (DUPAGE/Bensenville)

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 12 700 490

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 13 700 490

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

08-11-0028 DuPage Council of Mayors Change $774 $774 $ 0 0%

FAU 3805 Newport Blvd. FROM FAU 1348 Devon Ave. (DUPAGE/Bartlett) TO FAU 0361 Stearns Rd. (DUPAGE/Bartlett) 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 11 1106 774

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 12 1106 774

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

08-11-0028 DuPage Council of Mayors Change $774 $774 $ 0 0%

FAU 3805 Newport Blvd. FROM FAU 1348 Devon Ave. (DUPAGE/Bartlett) TO FAU 0361 Stearns Rd. (DUPAGE/Bartlett) 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 11 1106 774

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 12 1106 774

Gray Financial Data Records  are for informational purposes only and not included in the TIP.

This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1) 
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Project: Action
Federal Funds

(000)

Federal Funds

(000)

Federal Funds

(000)
Percentage Change

08-11-0032 DuPage Council of Mayors Change $200 $200 $ 0 0%

St. James Farm Preserve Trail FROM (DUPAGE) Development of an equestrian trail

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

RECTP IMPLEMENTATION 11 361 200

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

RECTP IMPLEMENTATION 12 361 200

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

08-11-0032 DuPage Council of Mayors Change $200 $200 $ 0 0%

St. James Farm Preserve Trail FROM (DUPAGE) Development of an equestrian trail

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

RECTP IMPLEMENTATION 11 361 200

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

RECTP IMPLEMENTATION 12 361 200

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

08-11-0033 DuPage Council of Mayors Change $200 $200 $ 0 0%

Manville Oaks Trail FROM (DUPAGE) In conjunction with the West Chicago Park District, develop a 2-mile crushed stone trail in Manville Oaks Park.

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

RECTP IMPLEMENTATION 11 369 200

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

RECTP IMPLEMENTATION 12 369 200

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

08-11-0033 DuPage Council of Mayors Change $200 $200 $ 0 0%

Manville Oaks Trail FROM (DUPAGE) In conjunction with the West Chicago Park District, develop a 2-mile crushed stone trail in Manville Oaks Park.

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

RECTP IMPLEMENTATION 11 369 200

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

RECTP IMPLEMENTATION 12 369 200

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

08-11-0034 DuPage Council of Mayors Change $1447 $1447 $ 0 0%

County Line Rd./I-55 Interchange FROM (DUPAGE/Burr Ridge) (DUPAGE/Burr Ridge) 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: ENHANCEMENT - LANDSCAPING

Project Work Types After Revision: ENHANCEMENT - LANDSCAPING

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E IMPLEMENTATION 11 1924 1447

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E IMPLEMENTATION 12 1924 1447

Gray Financial Data Records  are for informational purposes only and not included in the TIP.

This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1) 
through (7)
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Project: Action Pre-Revision
Federal Funds

Post-Revision
Federal Funds

Change in
Federal Funds

Percentage Change
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(000) (000) (000)

08-11-0034 DuPage Council of Mayors Change $1447 $1447 $ 0 0%

County Line Rd./I-55 Interchange FROM (DUPAGE/Burr Ridge) (DUPAGE/Burr Ridge) 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: ENHANCEMENT - LANDSCAPING

Project Work Types After Revision: ENHANCEMENT - LANDSCAPING

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E IMPLEMENTATION 11 1924 1447

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E IMPLEMENTATION 12 1924 1447

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

08-11-0035 DuPage Council of Mayors Change $1165 $1165 $ 0 0%

York St. & Addison St. FROM Various (DUPAGE/Elmhurst) TO Various (DUPAGE/Elmhurst) Various locations along Addison Ave. and York St.

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: ENHANCEMENT - LANDSCAPING
SAFETY - LIGHTING

Project Work Types After Revision: ENHANCEMENT - LANDSCAPING
SAFETY - LIGHTING

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E CONSTRUCTION 11 1465 1165 Includes E3.

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E CONSTRUCTION 12 1465 1165 Includes E3.

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

08-11-0035 DuPage Council of Mayors Change $1165 $1165 $ 0 0%

York St. & Addison St. FROM Various (DUPAGE/Elmhurst) TO Various (DUPAGE/Elmhurst) Various locations along Addison Ave. and York St.

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: ENHANCEMENT - LANDSCAPING

SAFETY - LIGHTING

Project Work Types After Revision: ENHANCEMENT - LANDSCAPING

SAFETY - LIGHTING

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E CONSTRUCTION 11 1465 1165 Includes E3.

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E CONSTRUCTION 12 1465 1165 Includes E3.

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

08-11-0036 DuPage Council of Mayors Change $570 $570 $ 0 0%

W. 22nd St. FROM Spring Rd. (DUPAGE/Oak Brook) TO Salt Creek (DUPAGE/Oak Brook)

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: ENHANCEMENT - LANDSCAPING

Project Work Types After Revision: ENHANCEMENT - LANDSCAPING

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E ENGINEERING-II 11 59 48

STP-E CONSTRUCTION 11 653 522 Includes E3.

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E ENGINEERING-II 11 59 48

STP-E CONSTRUCTION 12 653 522 Includes E3.

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

08-11-0036 DuPage Council of Mayors Change $570 $570 $ 0 0%

W. 22nd St. FROM Spring Rd. (DUPAGE/Oak Brook) TO Salt Creek (DUPAGE/Oak Brook)

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: ENHANCEMENT - LANDSCAPING

Project Work Types After Revision: ENHANCEMENT - LANDSCAPING

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E ENGINEERING-II 11 59 48

STP-E CONSTRUCTION 11 653 522 Includes E3.

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E ENGINEERING-II 11 59 48

STP-E CONSTRUCTION 12 653 522 Includes E3.
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

08-11-0038 DuPage Council of Mayors Change $900 $900 $ 0 0%

Ardmore Ave. FROM UP-W RR Tracks (DUPAGE/Villa Park) TO IL 64 North Ave. (DUPAGE/Villa Park)

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: ENHANCEMENT - LANDSCAPING

SAFETY - LIGHTING
PEDESTRIAN FACILITY

Project Work Types After Revision: ENHANCEMENT - LANDSCAPING
SAFETY - LIGHTING

PEDESTRIAN FACILITY

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E IMPLEMENTATION 11 98 78

STP-E CONSTRUCTION 12 1082 822 Includes E3.

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E IMPLEMENTATION 12 98 78

STP-E CONSTRUCTION 12 1082 822 Includes E3.

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

08-11-0038 DuPage Council of Mayors Change $900 $900 $ 0 0%

Ardmore Ave. FROM UP-W RR Tracks (DUPAGE/Villa Park) TO IL 64 North Ave. (DUPAGE/Villa Park)

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: ENHANCEMENT - LANDSCAPING

SAFETY - LIGHTING

PEDESTRIAN FACILITY

Project Work Types After Revision: ENHANCEMENT - LANDSCAPING

SAFETY - LIGHTING
PEDESTRIAN FACILITY

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E IMPLEMENTATION 11 98 78

STP-E CONSTRUCTION 12 1082 822 Includes E3.

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E IMPLEMENTATION 12 98 78

STP-E CONSTRUCTION 12 1082 822 Includes E3.

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

08-11-0043 IDOT District 1 Division of Highways Change $5850 $5850 $ 0 0%

I- 55 STEVENSON EXPY FROM AT COUNTY LINE RD (2.6 MI W OF US 45) (DUPAGE/Burr Ridge)

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Project Work Types After Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

I-M CONSTRUCTION 12 6500 5850 1774590000

ILL ENGINEERING-II 11 450 1774590010

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

I-M CONSTRUCTION 12 6500 5850 1774590000

ILL ENGINEERING-II 11 450 1774590010/ESTABLISHED

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

08-12-0002 IDOT District 1 Division of Highways New Project $0

IL 38 Roosevelt Rd FROM Ardmore Av (DUPAGE/Villa Park)

Completion Year:  Unspecified

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ROW ACQUISITION CMAQ A 200 160 1-78861-0004

CMAQ CONSTRUCTION CMAQ A 500 400 1-78861-0000 (FY 2016)

Gray Financial Data Records  are for informational purposes only and not included in the TIP.
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

08-12-0003 DuPage Council of Mayors New Project $0

IL 56 Butterfield Rd FROM York St (DUPAGE/Elmhurst)

Completion Year:  Unspecified

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ENGINEERING-I CMAQ A 140 112

CMAQ ENGINEERING-II CMAQ A 160 128

CMAQ ROW ACQUISITION CMAQ A 437 350

CMAQ CONSTRUCTION CMAQ A 1282 1026

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

08-12-0004 DuPage County Division of Transportation New Project $0

55th St FROM Main St (DUPAGE/Westmont)

Completion Year:  Unspecified

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ENGINEERING-I CMAQ A 65 52 II08123821

CMAQ ENGINEERING-II CMAQ A 130 104 II08123821

CMAQ ROW ACQUISITION CMAQ A 185 148 II08123821

CMAQ CONSTRUCTION CMAQ A 1400 1120 II08123821

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

08-12-0005 DuPage Council of Mayors New Project $0

CH 38 Schmale Rd FROM Bloomingdale Ct (DUPAGE/Glendale Heights) TO Fullerton Rd (DUPAGE/Glendale Heights) 

Completion Year:  2014

Project Work Types After Revision: SIGNALS - INTERCONNECTS AND TIMING

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ENGINEERING-II CMAQ A 50 40

CMAQ CONSTRUCTION CMAQ A 440 352

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

08-12-0006 DuPage County Division of Transportation New Project $0

CH 21 Fabyan Pkwy/Washington St FROM IL 38 Roosevelt Rd (DUPAGE/West Chicago) 

Completion Year:  Unspecified

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ENGINEERING-II CMAQ A 750 525 II08123813

CMAQ ROW ACQUISITION CMAQ A 250 200 II08123813

CMAQ CONSTRUCTION CMAQ A 8000 5600 II08123813

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

08-12-0007 IDOT District 1 Division of Highways New Project $0

IL 59 S Neltnor Blv FROM IL 38 Roosevelt Rd (South Ramps) (DUPAGE/West Chicago) 

Completion Year:  Unspecified

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ CONSTRUCTION CMAQ A 400 320 1-78860-0000

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

08-12-0008 DuPage Council of Mayors New Project $0

Bikeway Signage - Wheaton Bicycle Network AT Along routes specified in the City's bike plan.

Completion Year:  Unspecified

Project Work Types After Revision: BICYCLE FACILITY

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ IMPLEMENTATION CMAQ A 167 134

Gray Financial Data Records  are for informational purposes only and not included in the TIP.
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

08-12-0009 DuPage Council of Mayors New Project $0

Various Downtown Bicycle Racks AT 

Completion Year:  Unspecified

Project Work Types After Revision: BICYCLE FACILITY

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ IMPLEMENTATION CMAQ A 45 36

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

08-12-0010 DuPage County Division of Transportation New Project $0

55th St FROM CH 35 Dunham Rd (DUPAGE) TO Clarendon Hills Rd (DUPAGE) 

Completion Year:  2015

Project Work Types After Revision: SIGNALS - INTERCONNECTS AND TIMING

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ENGINEERING-II CMAQ A 100 80 SI08123514 2014

CMAQ CONSTRUCTION CMAQ A 830 664 SI08123514 2015

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

08-12-0011 DuPage County Division of Transportation New Project $0

Central Signal System - Phase I AT Bounded by US 20 (N), IL 59 (W), IL 38 (S), I-355 (E)

Completion Year:  2014

Project Work Types After Revision: SIGNALS - INTERCONNECTS AND TIMING

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ENGINEERING-II CMAQ A 100 80 2012

CMAQ CONSTRUCTION CMAQ A 795 636 2013

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

08-12-0012 DuPage County Division of Transportation New Project $0

Central Signal System - Phase II AT Bounded by US 20 (N), IL 59 (W), IL 38 (S), I-355 (E)

Completion Year:  2015

Project Work Types After Revision: SIGNALS - MODERNIZATION

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ENGINEERING-II CMAQ A 100 80 2013

CMAQ CONSTRUCTION CMAQ A 746 597 2014

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

08-12-0013 IDOT District 1 Division of Highways New Project $0

IL 59 FROM IL 38 North Ramps (DUPAGE) 

Completion Year:  Unspecified

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ROW ACQUISITION CMAQ A 100 80 1-78851-0004

CMAQ CONSTRUCTION CMAQ A 700 560 1-78851-0000

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

08-12-0013 IDOT District 1 Division of Highways New Project $0

IL 59 FROM IL 38 North Ramps (DUPAGE) 

Completion Year:  Unspecified

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ROW ACQUISITION CMAQ A 100 80 1-78851-0004

CMAQ CONSTRUCTION CMAQ A 700 560 1-78851-0000

Gray Financial Data Records  are for informational purposes only and not included in the TIP.
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

08-98-0041 IDOT District 1 Division of Highways Change $30968 $32943 $ 1975 6.38%

IL 64 NORTH AVENUE FROM KAUTZ ROAD (DUPAGE) TO IL 59 INGALTON RD (DUPAGE)

Completion Year Before Revision: 2012

Completion Year After Revision: 2012

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

BRIDGE/STRUCTURE - REPLACE
HIGHWAY/ROAD - ADD LANES

SAFETY - LIGHTING

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

BRIDGE/STRUCTURE - REPLACE

HIGHWAY/ROAD - ADD LANES
SAFETY - LIGHTING

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL ROW ACQUISITION 10 1500 0 1-71674-0511 (ESTABLISHED)

NHS CONSTRUCTION 11 100 80 1-71674-0120

NHS CONSTRUCTION 11 165 132 1-71674-0130 (AWARDED)

ILL ROW ACQUISITION 11 2383 1-71674-0512 (ESTABLISHED)

NHS CONSTRUCTION 12 37445 29956 1-71674-0100

ILL ROW ACQUISITION 12 1500 1-71674-0513

NHS CONSTRUCTION 12 1000 800 1-7167-1000 (@ Powis Rd)

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL ROW ACQUISITION 10 1500 0 1-71674-0511 (ESTABLISHED)

NHS CONSTRUCTION 11 100 80 1-71674-0120

NHS CONSTRUCTION 11 165 132 1-71674-0130 (AWARDED)

ILL ROW ACQUISITION 11 2383 1-71674-0512 (ESTABLISHED)

NHS CONSTRUCTION 12 39755 31804 1-71674-0100

ILL ROW ACQUISITION 12 1500 1-71674-0513

NHS CONSTRUCTION 12 1000 800 1-7167-1000 (@ Powis Rd)

CMAQ CONSTRUCTION 12 159 127

Gray Financial Data Records  are for informational purposes only and not included in the TIP.
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

09-00-0012 IDOT District 1 Division of Highways Change $7012 $7952 $ 940 13.41%

IL 64 NORTH AVE FROM 7TH AVE (KANE) TO DUNHAM RD (KANE) 

Completion Year Before Revision: 2012

Completion Year After Revision: 2012

Project Work Types Before Revision: HIGHWAY/ROAD - WIDEN LANES AND RESURFACE

HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES
SAFETY - LIGHTING

SAFETY - BARRIERS

MISCELLANEOUS - EXEMPT PROJECTS
HIGHWAY/ROAD - RECONSTRUCT IN KIND

Project Work Types After Revision: HIGHWAY/ROAD - WIDEN LANES AND RESURFACE
HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES

SAFETY - LIGHTING

SAFETY - BARRIERS
MISCELLANEOUS - EXEMPT PROJECTS

HIGHWAY/ROAD - RECONSTRUCT IN KIND

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

NHS CONSTRUCTION 12 9650 6864 1-75962-0100

ILL ENGINEERING-II 12 55 1-75962-0108

ILL ENGINEERING 13 1000 1-75962-0150

ILL ENGINEERING 11 250 1-75962-0200 (ESTABLISHED)

ILL ROW ACQUISITION 11 1500 1-75962-0612 (ESTABLISHED)

ILL ENGINEERING 12 3500 1-75962-0250

CMAQ CONSTRUCTION 12 185 148 1-75962-0100

ILL ROW ACQUISITION 12 1500 1-75962-0613

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

NHS CONSTRUCTION 12 10844 7819 1-75962-0100

ILL ENGINEERING-II 12 55 1-75962-0108

ILL ENGINEERING 13 1000 1-75962-0150

ILL ENGINEERING 11 250 1-75962-0200 (ESTABLISHED)

ILL ROW ACQUISITION 11 1500 1-75962-0612 (ESTABLISHED)

ILL ENGINEERING 12 3500 1-75962-0250

CMAQ CONSTRUCTION 12 166 133 1-75962-0100

ILL ROW ACQUISITION 12 1500 1-75962-0613

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

09-00-0018 Kane/Kendall Council of Mayors Change $2411 $2411 $ 0 0%

VAN BUREN ST FROM BARRINGTON AVE (KANE/East Dundee) TO FOX RIVER DR (KANE/East Dundee)

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - RECONSTRUCT IN KIND

Project Work Types After Revision: HIGHWAY/ROAD - RECONSTRUCT IN KIND

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 11 3825 2411 E3 INCLUDED

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 12 3825 2411 E3 INCLUDED

Gray Financial Data Records  are for informational purposes only and not included in the TIP.
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

09-00-0021 Kane/Kendall Council of Mayors Change $2166 $1360 $ -806 -37.21%

FAU 2525 DUNDEE AVE FROM FAU 1320 SUMMIT ST (KANE/Elgin) ROUNDABOUT LOCATED AT THE INTERSECTION OF DUNDEE AVE AND SUMMIT ST

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT
SIGNALS - MODERNIZATION

Hiighway/Road - Roundabout

Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

SIGNALS - MODERNIZATION
Hiighway/Road - Roundabout

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 12 1075 806 M-8003 (400)

CMAQ CONSTRUCTION 12 929 743 FROM 09-03-0006 E3 INCLUDED

CMAQ ROW ACQUISITION 11 772 617 CMM-M-8003(398)

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION MYB 1075 806 M-8003 (400)

CMAQ CONSTRUCTION 12 929 743 FROM 09-03-0006 E3 INCLUDED

CMAQ ROW ACQUISITION 11 772 617 CMM-M-8003(398)

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

09-00-0028 Kane/Kendall Council of Mayors Change $2519 $2519 $ 0 0%

FAU 1550 GAME FARM RD/SOMONAUK ST FROM US 34 (KENDALL/Yorkville) IL 47 (KENDALL/Yorkville)

Completion Year Before Revision: 2015

Completion Year After Revision: 2015

Project Work Types Before Revision: PEDESTRIAN FACILITY

HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES

HIGHWAY/ROAD - RECONSTRUCT IN KIND

Project Work Types After Revision: PEDESTRIAN FACILITY

HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES
HIGHWAY/ROAD - RECONSTRUCT IN KIND

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 15 6130 2344

STP-L ROW ACQUISITION 11 350 175

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 15 6130 2344

STP-L ROW ACQUISITION 11 350 175 AWARDED

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

09-01-0008 IDOT Office of Planning & Programming Change $1728 $1728 $ 0 0%

BIKE FAC-KANE CO DOT-SOUTH ST TRAIL EXTENSION FROM (KANE/Geneva) (KANE/Geneva) ALONG SOUTH ST FROM KANEVILLE RD TO AND UNDER RANDALL RD.

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: PEDESTRIAN FACILITY
BICYCLE FACILITY

Project Work Types After Revision: PEDESTRIAN FACILITY
BICYCLE FACILITY

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E CONSTRUCTION 12 1989 1448

STP-E ENGINEERING 12 199 139 E3

STP-E ENGINEERING-I 10 137 110

STP-E ENGINEERING-II 11 176 141

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E CONSTRUCTION 12 1989 1448

STP-E ENGINEERING 12 199 139 E3

STP-E ENGINEERING-I 10 137 110 AWARDED

STP-E ENGINEERING-II 11 176 141 AWARDED

Gray Financial Data Records  are for informational purposes only and not included in the TIP.
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

09-02-0001 IDOT District 3 Division of Highways Change $17600 $17600 $ 0 0%

IL 71 FROM ORCHARD RD (CO HWY 9A) (KENDALL) TO US 34 CHICAGO RD/WOLF'S CROSSING (KENDALL)

Completion Year Before Revision: 2013

Completion Year After Revision: 2013

Project Work Types Before Revision: HIGHWAY/ROAD - ADD LANES

Project Work Types After Revision: HIGHWAY/ROAD - ADD LANES

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-U CONSTRUCTION 13 22200 17600 incl. utility adj.

ILL ROW ACQUISITION 10 70

ILL ROW ACQUISITION 11 2529

ILL ROW ACQUISITION 12 1900

ILL CONSTRUCTION 13 2000 construction engineering

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-U CONSTRUCTION 13 22200 17600 incl. utility adj.

ILL ROW ACQUISITION 10 70

ILL ROW ACQUISITION 11 576

ILL ROW ACQUISITION 12 1950

ILL CONSTRUCTION 13 2000 construction engineering

ILL ROW ACQUISITION 13 1200

ILL ROW ACQUISITION 12 700 Illinois Jobs Now

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

09-02-9033 IDOT District 3 Division of Highways Change $90161 $87178 $ -2983 -3.31%

PRAIRIE PARKWAY FROM US 34 (KENDALL) IL 71 (KENDALL) 

Completion Year Before Revision: 2017
Completion Year After Revision: 2017

Project Work Types Before Revision: HIGHWAY/ROAD - NEW ROAD
HIGHWAY/ROAD - CORRIDOR IMPROVEMENT

INTERCHANGE - NEW

Project Work Types After Revision: HIGHWAY/ROAD - NEW ROAD

HIGHWAY/ROAD - CORRIDOR IMPROVEMENT

INTERCHANGE - NEW

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

NCP ROW ACQUISITION 14 510 408

NCP ROW ACQUISITION 11 2991 2393

NCP IMPLEMENTATION 15 104000 83200 BRIDGE GRADING & INTERCHANGE

NCP ENGINEERING-II 11 5100 4080

NCP ENGINEERING-I 11 100 80

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

NCP ROW ACQUISITION 12 1878 1503

NCP ROW ACQUISITION 11 594 475

NCP IMPLEMENTATION 15 104000 83200 BRIDGE GRADING & INTERCHANGE

NCP ENGINEERING-II 12 2400 1920

NCP ENGINEERING-I 12 100 80

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

09-06-0003 CMAP Change $1874 $1828 $ -46 -2.45%

CH 34 RANDALL RD FROM FOOTHILL RD (KANE/Elgin) TO US 20 US Route 20 (KANE/Elgin)

Completion Year Before Revision: 2012

Completion Year After Revision: 2012

Project Work Types Before Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

SIGNALS - MODERNIZATION

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

SIGNALS - MODERNIZATION

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ENGINEERING-II 11 166 133 awarded

GEN-OP ROW ACQUISITION 09 500 0 AWARDED

CMAQ CONSTRUCTION 11 2176 1741 INCLUDES E3

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ENGINEERING-II 11 166 133 awarded

GEN-OP ROW ACQUISITION 09 500 0 AWARDED

CMAQ CONSTRUCTION 12 2118 1695 INCLUDES E3

Gray Financial Data Records  are for informational purposes only and not included in the TIP.

This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1) 

through (7)

CMAP, the Chicago Metropolitan Agency for Planning -- 233 South Wacker Drive, Suite 800, Chicago, IL 60606   312-454-0400 (voice), 312-454-0411 (fax)

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change
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09-06-0017 Kane/Kendall Council of Mayors Change $863 $863 $ 0 0%

FAU 3900 CROSS STREET FROM IL 47 AT MAIN STREET (KANE/Sugar Grove) (KANE/Sugar Grove)

Completion Year Before Revision: 2014

Completion Year After Revision: 2014

Project Work Types Before Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

SIGNALS - MODERNIZATION
PEDESTRIAN FACILITY

Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)
HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

SIGNALS - MODERNIZATION

PEDESTRIAN FACILITY

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 12 1151 863 INCLUDES E3

GEN-OP ENGINEERING-II 11 102 0

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 12 1151 863 INCLUDES E3

GEN-OP ENGINEERING-II 12 102 0

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

09-06-0020 Kane/Kendall Council of Mayors Change $2250 $2250 $ 0 0%

MAIN STREET FROM RANDALL RD (KANE) TO IL 31 BATAVIA AVE (KANE) 

Completion Year Before Revision: 2013

Completion Year After Revision: 2013

Project Work Types Before Revision: PEDESTRIAN FACILITY

SIGNALS - ADD SIGNALS AT SINGLE INTERSECTION
HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

Project Work Types After Revision: PEDESTRIAN FACILITY
SIGNALS - ADD SIGNALS AT SINGLE INTERSECTION

HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 14 6747 2250 E3 INCLUDED

GEN-OP ENGINEERING-II 11 490 0

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 14 6747 2250 E3 INCLUDED

GEN-OP ENGINEERING-II 12 490 0

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

09-06-0035 IDOT District 1 Division of Highways Deleted Project $0

IL 25 5TH AVE FROM E MAIN ST (NORTH OF IL 64) (KANE)

Completion Year:  Unspecified

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 11 3000 0 1-76486-0100

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

09-06-0036 IDOT District 1 Division of Highways Deleted Project $0

IL 25 RIVER RD FROM BUTTERFIELD RD (N OF IL 56) (KANE)

Completion Year:  Unspecified

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 11 1261 0 1-76486-0200

Gray Financial Data Records  are for informational purposes only and not included in the TIP.
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

09-06-0037 IDOT District 1 Division of Highways Change $0 $0 $ 0

IL 31 ILL 31 FROM FERSON CK (KANE)

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: BRIDGE/STRUCTURE - REPLACE

Project Work Types After Revision: BRIDGE/STRUCTURE - REPLACE

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 12 3100 1-77434-0000

ILL ROW ACQUISITION 11 100 1774340004

ILL ROW ACQUISITION 12 85 1774340005

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 12 3100 1-77434-0000

ILL ROW ACQUISITION 11 100 1774340004/ESTABLISHED

ILL ROW ACQUISITION 12 85 1774340005

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

09-06-0038 IDOT District 1 Division of Highways Deleted Project $0

IL 31 2ND ST FROM E. MAIN ST (N OF IL 64) (KANE)

Completion Year:  Unspecified

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 11 3000 0 1-76486-0300

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

09-06-0050 IDOT District 1 Division of Highways Change $494 $487 $ -7 -1.42%

TH 0256 AUSTIN AVE FROM OVER INDIAN CREEK (KANE) 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Project Work Types After Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR CONSTRUCTION 12 425 340 1109810000

BRR ENGINEERING-II 11 142 114 1109810002

BRR CONSTRUCTION 12 50 40 1109810003; ENGINEERING 3

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR CONSTRUCTION 12 466 373 1109810000; INCLUDES E3 -0003

BRR ENGINEERING-II 11 142 114 AWARDED - 1109810002

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

09-06-0063 Kane/Kendall Council of Mayors Change $54 $54 $ 0 0%

METTEL ROAD - SOUTH SIDE FROM MITCHELL RD (KANE) 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: ENHANCEMENT - LANDSCAPING

Project Work Types After Revision: ENHANCEMENT - LANDSCAPING

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E IMPLEMENTATION 11 68 54 102058

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E IMPLEMENTATION 12 68 54 102058

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

09-06-0064 IDOT Office of Planning & Programming Change $729 $729 $ 0 0%

BIKE FAC-GENEVA PARK DISTRICT-FOX RIVER TRAIL FROM ISLAND PARK BRIDGES (N AND S) (KANE/Geneva)

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: BICYCLE FACILITY

PEDESTRIAN FACILITY

Project Work Types After Revision: BICYCLE FACILITY

PEDESTRIAN FACILITY

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E ENGINEERING-II 11 87 60 ITEP # 129166

STP-E CONSTRUCTION 12 960 669 ITEP # 129166 / INCLUDES E3

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E ENGINEERING-II 11 87 60 AWARDED - ITEP # 129166

STP-E CONSTRUCTION 12 960 669 ITEP # 129166 / INCLUDES E3
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

09-07-0020 IDOT District 1 Division of Highways Deleted Project $0

US 20 FROM IL 47 72 (NORTH JUNCTION) (KANE/RUTLAND TWP) TO IL 47 72 (SOUTH JUNCTION) (KANE/RUTLAND TWP) 

Completion Year:  Unspecified

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION RECONSTRUCTION

BRIDGE/STRUCTURE - REPLACE

SAFETY - LIGHTING

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-U CONSTRUCTION MYB 1250 1000

ILL ROW ACQUISITION MYB 250 0

STP-U CONSTRUCTION MYB 1250 1000 INCLUDES ROW

ILL ROW ACQUISITION MYB 250 0

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

09-07-0021 IDOT District 1 Local Roads Change $9908 $9788 $ -120 -1.21%

DOWNER PLACE FROM FOX RIVER (E&W BRANCH) (KANE) 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Project Work Types After Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING-II 11 600 480

BRR CONSTRUCTION 11 11785 9428 includes E3

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING-II 11 450 360 AWARDED

BRR CONSTRUCTION 11 11785 9428 includes E3 - AWARDED

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

09-07-0024 Kane County Division of Transportation Change $268 $340 $ 72 26.87%

COUNTY ENGINEER SALARY AT

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-C IMPLEMENTATION 11 64 64

STP-C IMPLEMENTATION 09 60 60 AWARDED

STP-C IMPLEMENTATION 12 66 66

STP-C IMPLEMENTATION 13 68 68

STP-C IMPLEMENTATION 10 62 62 AWARDED

STP-C IMPLEMENTATION 14 70 70

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-C IMPLEMENTATION 11 64 64 AWARDED

STP-C IMPLEMENTATION 09 60 60 AWARDED

STP-C IMPLEMENTATION 12 66 66

STP-C IMPLEMENTATION 13 68 68

STP-C IMPLEMENTATION 10 62 62 AWARDED

STP-C IMPLEMENTATION 14 70 70

STP-C IMPLEMENTATION 15 72 72

Gray Financial Data Records  are for informational purposes only and not included in the TIP.

This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1) 

through (7)
CMAP, the Chicago Metropolitan Agency for Planning -- 233 South Wacker Drive, Suite 800, Chicago, IL 60606   312-454-0400 (voice), 312-454-0411 (fax)

Chicago Metropolitan Agency for Planning Modifications Report November 18, 2011

Page 101 of 175



Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

09-08-0012 IDOT District 1 Local Roads Change $2298 $2298 $ 0 0%

JERICHO ROAD FROM BLACKBERRY CREEK (KANE) 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Project Work Types After Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING-II 11 200 160

BRR ROW ACQUISITION 11 250 200

BRR CONSTRUCTION 13 2200 1760

BRR ENGINEERING 13 222 178 E3

BRR ENGINEERING-I 10 210 168

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING-II 11 200 160

BRR ROW ACQUISITION 12 250 200

BRR CONSTRUCTION 13 2200 1760

BRR ENGINEERING 13 222 178 E3

BRR ENGINEERING-I 10 210 168

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

09-08-0021 IDOT District 1 Local Roads Change $0 $0 $ 0

SWITZER RD FROM US 20 (KANE) TO PLANK RD (KANE) 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL IMPLEMENTATION 11 100 0 00032910001

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL IMPLEMENTATION 12 100 0 00032910001

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

09-08-0029 Kane/Kendall Council of Mayors Change $14 $14 $ 0 0%

SAFE ROUTES TO SCHOOL-PINGREE GROVE FROM (KANE) CAMBRIDGE LAKES LEARNING CENTER

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 11 14 14

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 11 14 14 AWARDED

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

09-08-0030 Kane/Kendall Council of Mayors Change $3 $3 $ 0 0%

SAFE ROUTES TO SCHOOL-PINGREE GROVE FROM (KANE) CAMBRIDGE LAKES LEARNING CENTER

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 11 3 3

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 12 3 3

Gray Financial Data Records  are for informational purposes only and not included in the TIP.
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

09-08-0032 Kane County Division of Transportation Change $725 $725 $ 0 0%

CH 34 RANDALL RD FROM CH 21 BIG TIMBER RD (KANE/Elgin) 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Financial Data Before 
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

GEN-OP ROW ACQUISITION 11 100 0

GEN-OP ENGINEERING-II 11 120 0

HSIP CONSTRUCTION 12 1600 725

GEN-OP ENGINEERING 12 160 0 E3

GEN-OP ENGINEERING-I 10 96 0 AWARDED

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

GEN-OP ROW ACQUISITION 11 100 0 AWARDED

GEN-OP ENGINEERING-II 11 120 0 AWARDED

HSIP CONSTRUCTION 12 1600 725

GEN-OP ENGINEERING 12 160 0 E3

GEN-OP ENGINEERING-I 10 96 0 AWARDED

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

09-08-0037 Kane County Division of Transportation Change $1825 $1825 $ 0 0%

CH 10 MAIN STREET FROM OVER BLACKBERRY CREEK (KANE) 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: BRIDGE/STRUCTURE - REPLACE

Project Work Types After Revision: BRIDGE/STRUCTURE - REPLACE

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING 12 174 139 E3

BRR ENGINEERING-I 09 200 160 AWARDED

BRR ENGINEERING-II 11 210 168

BRR ROW ACQUISITION 11 158 126

BRR CONSTRUCTION 12 1740 1392

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING 13 174 139 E3

BRR ENGINEERING-I 09 200 160 AWARDED

BRR ENGINEERING-II 12 210 168

BRR ROW ACQUISITION 12 158 126

BRR CONSTRUCTION 13 1740 1392

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

09-08-0038 Kane County Division of Transportation Change $1184 $1184 $ 0 0%

CH 46 WALKER ROAD FROM OVER BURLINGTON CREEK (KANE) 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: BRIDGE/STRUCTURE - REPLACE

Project Work Types After Revision: BRIDGE/STRUCTURE - REPLACE

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING-II 12 158 126

BRR ROW ACQUISITION 11 53 42

BRR CONSTRUCTION 13 1155 924

BRR ENGINEERING 13 115 92 E3

BRR ENGINEERING-I 10 150 120 AWARDED

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING-II 12 158 126

BRR ROW ACQUISITION 12 53 42

BRR CONSTRUCTION 13 1155 924

BRR ENGINEERING 13 115 92 E3

BRR ENGINEERING-I 10 150 120 AWARDED

Gray Financial Data Records  are for informational purposes only and not included in the TIP.
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

09-08-0042 Kane County Division of Transportation Change $1516 $1281 $ -235 -15.5%

BURR ROAD FROM FERSON CREEK (KANE) STRUCTURE # 045-3079;

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Project Work Types After Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING-I 10 130 104 AWARDED

BRR ENGINEERING-II 11 145 116

BRR ROW ACQUISITION 11 100 80

BRR CONSTRUCTION 12 1650 1320 E3 INCLUDED

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING-I 10 130 104 AWARDED

BRR ENGINEERING-II 11 145 116 AWARDED

BRR ROW ACQUISITION 11 100 80 AWARDED

BRR CONSTRUCTION 12 1412 1085 E3 INCLUDED

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

09-08-0045 Kane County Division of Transportation Change $708 $708 $ 0 0%

PRAIRIE STREET FROM BLACKBERRY CREEK (KANE) STRUCTURE # 045-3094

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Project Work Types After Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING-I 09 133 107 AWARDED

BRR CONSTRUCTION 12 764 611 E3 INCLUDED

BRR ENGINEERING-II 11 121 97

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING-I 09 133 107 AWARDED

BRR CONSTRUCTION 13 764 611 E3 INCLUDED

BRR ENGINEERING-II 12 121 97

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

09-08-0047 Kane County Division of Transportation Change $1516 $1516 $ 0 0%

CH 78 BLISS ROAD FROM OVER BLACKBERRY CREEK (KANE) 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Project Work Types After Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ROW ACQUISITION 11 105 84

BRR CONSTRUCTION 14 1450 1160

BRR ENGINEERING-II 12 195 156

BRR ENGINEERING 14 145 116 E3

BRR ENGINEERING-I 10 175 140 AWARDED

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ROW ACQUISITION 12 105 84

BRR CONSTRUCTION 14 1450 1160

BRR ENGINEERING-II 12 195 156

BRR ENGINEERING 14 145 116 E3

BRR ENGINEERING-I 10 175 140 AWARDED

Gray Financial Data Records  are for informational purposes only and not included in the TIP.
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

09-09-0015 IDOT District 1 Local Roads Change $4821 $4821 $ 0 0%

OHIO STREET FROM BNSF RR AT INDIAN CREEK (KANE) 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Project Work Types After Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING-I 11 276 221

BRR ENGINEERING-II 12 250 200

BRR CONSTRUCTION 12 5500 4400 INCLUDES E3

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING-I 12 276 221 AWARDED

BRR ENGINEERING-II 13 250 200

BRR CONSTRUCTION 13 5500 4400 INCLUDES E3

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

09-09-0016 IDOT District 1 Local Roads Change $0 $0 $ 0

MCCLURE ROAD FROM BNSF RR (KANE) AAR DOT #079 554A

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: SAFETY - RAILROAD CROSSING IMPROVEMENTS

Project Work Types After Revision: SAFETY - RAILROAD CROSSING IMPROVEMENTS

Financial Data Before 

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL Alternatives Analysis 11 8 0

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL Alternatives Analysis 12 8 0

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

09-09-0020 Kendall County Highway Department Change $0 $0 $ 0

GROVE RD FROM IL 126 1/2 MILE NORTH (KENDALL) TO IL 126 700' SOUTH (KENDALL) 

Completion Year Before Revision: 2012

Completion Year After Revision: 2012

Project Work Types Before Revision: HIGHWAY/ROAD - NEW ROAD

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Project Work Types After Revision: HIGHWAY/ROAD - NEW ROAD

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

GEN-OP ENGINEERING-I 10 100 0

GEN-OP ROW ACQUISITION 11 500 0

GEN-OP CONSTRUCTION 12 2000 0

GEN-OP ENGINEERING-II 11 150 0

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

GEN-OP ENGINEERING-I 10 100 0

GEN-OP ROW ACQUISITION 12 400 0

GEN-OP CONSTRUCTION 13 2000 0

GEN-OP ENGINEERING-II 12 200 0

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

09-09-0034 IDOT District 1 Local Roads Change $1600 $1600 $ 0 0%

Indian Trail FROM over Fox River 2 structures 045-3088;045-3089

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Project Work Types After Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING-I 11 300 240

BRR ENGINEERING-II 11 300 240

BRR CONSTRUCTION 12 8000 640

BRR ENGINEERING 12 600 480

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING-I 12 300 240

BRR ENGINEERING-II 13 300 240

BRR CONSTRUCTION 14 8000 640

BRR ENGINEERING 14 600 480

Gray Financial Data Records  are for informational purposes only and not included in the TIP.

This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1) 
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

09-09-0039 IDOT District 3 Division of Highways Change $0 $0 $ 0

IL 47 FROM IL 71 Stagecoach Trail (KENDALL/Yorkville) TO CH 23 Caton Farm Road (KENDALL)

Completion Year Before Revision: 2017

Completion Year After Revision: 2017

Project Work Types Before Revision: HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

HIGHWAY/ROAD - ADD LANES

Project Work Types After Revision: HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

HIGHWAY/ROAD - ADD LANES

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL ENGINEERING-I 11 600 0

ILL ENGINEERING-II 12 800

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL ENGINEERING-I 12 233 0

ILL ENGINEERING-II 12 200

ILL ENGINEERING-II 13 600

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

09-09-0041 Kane/Kendall Council of Mayors Change $200 $200 $ 0 0%

Elburn Forest Preserve AT Develop four miles of equestrian/hiking trail, with interpretive and wayfinding signs, a 20-car parking lot, a picnic shelt

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

RECTP CONSTRUCTION 11 250 200

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

RECTP CONSTRUCTION 11 250 200 AWARDED

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

09-09-0094 Kane/Kendall Council of Mayors Change $6 $6 $ 0 0%

Safe Routes to School - Plano FROM (KENDALL/Plano) CENTENNIAL ELEM SCHOOL,PLANO MIDDLE SCHOOL,P H MILLER ELEM SCHOOL,Emily G Johns School

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 11 6 6 Host International Walk to School Day or other special event

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 12 6 6 Host International Walk to School Day or other special event

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

09-09-0095 Kane/Kendall Council of Mayors Change $210 $210 $ 0 0%

Safe Routes to School - Plano FROM (KENDALL/Plano) Emily G Johns School,P H MILLER ELEM SCHOOL,CENTENNIAL ELEM SCHOOL,PLANO MIDDLE SCHOOL

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: PEDESTRIAN FACILITY

Project Work Types After Revision: PEDESTRIAN FACILITY

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 11 210 210 Construct, replace or repair sidewalks

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 12 210 210 Construct, replace or repair sidewalks

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

09-09-0096 Kane/Kendall Council of Mayors Change $37 $37 $ 0 0%

Safe Routes to School - Plano FROM (KENDALL/Plano) CENTENNIAL ELEM SCHOOL,P H MILLER ELEM SCHOOL,PLANO MIDDLE SCHOOL,Emily G Johns School

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: SAFETY - BEACONS

Project Work Types After Revision: SAFETY - BEACONS

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 11 37 37 Create traffic controls using traffic lights or signs

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 12 37 37 Create traffic controls using traffic lights or signs

Gray Financial Data Records  are for informational purposes only and not included in the TIP.
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

09-09-0097 Kane/Kendall Council of Mayors Change $98 $98 $ 0 0%

Safe Routes to School - Yorkville FROM (KENDALL/Yorkville) YORKVILLE INTERMEDIATE SCHOOL,CIRCLE CENTER GRADE SCHOOL

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: PEDESTRIAN FACILITY

Project Work Types After Revision: PEDESTRIAN FACILITY

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 11 98 98 Construct, replace or repair sidewalks

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 12 98 98 Construct, replace or repair sidewalks

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

09-09-0098 Kane/Kendall Council of Mayors Change $134 $134 $ 0 0%

Safe Routes to School - Yorkville FROM (KENDALL/Yorkville) YORKVILLE INTERMEDIATE SCHOOL,CIRCLE CENTER GRADE SCHOOL

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: PEDESTRIAN FACILITY

Project Work Types After Revision: PEDESTRIAN FACILITY

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 11 134 134 Install, enhance or repair crosswalks

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 12 134 134 Install, enhance or repair crosswalks

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

09-10-0003 CMAP Change $100 $100 $ 0 0%

CH 8 Fabyan Pwy FROM Nagle Blv IL 25 IL 25 

Completion Year Before Revision: 2013

Completion Year After Revision: 2013

Project Work Types Before Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ENGINEERING-II CMAQ A 160 128

CMAQ CONSTRUCTION CMAQ A 1954 1628

CMAQ ROW ACQUISITION CMAQ A 255 204

CMAQ ENGINEERING-I 11 173 100

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ENGINEERING-II CMAQ A 160 128

CMAQ CONSTRUCTION CMAQ A 1954 1628

CMAQ ROW ACQUISITION CMAQ A 255 204

CMAQ ENGINEERING-I 11 173 100

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

09-10-0006 CMAP Change $1076 $1076 $ 0 0%

Farnsworth Ave FROM Molitor/Diehl Rd (KANE/Aurora) TO E. New York St (KANE/Aurora)

Completion Year Before Revision: 2011

Completion Year After Revision: 2011

Project Work Types Before Revision: SIGNALS - INTERCONNECTS AND TIMING

Project Work Types After Revision: SIGNALS - INTERCONNECTS AND TIMING

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ENGINEERING-II 11 112 90

CMAQ CONSTRUCTION 11 1232 986

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ENGINEERING-II 11 112 90 AWARDED

CMAQ CONSTRUCTION 11 1232 986 AWARDED

Gray Financial Data Records  are for informational purposes only and not included in the TIP.
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

09-10-0030 IDOT District 1 Division of Highways Change $0 $0 $ 0

US 20 LAKE ST FROM W OF RANDELL RD (KANE/Elgin) TO E OF SHALES PARKWAY (KANE/Elgin)

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 11 8355 1-77865-0100

ILL ENGINEERING MYB 3000 1778650200

ILL ENGINEERING-I 11 750 1-77865-0300

ILL ENGINEERING-I 12 1750 1-77865-0310

ILL ENGINEERING-II MYB 2000 1778650400

ILL ROW ACQUISITION MYB 500 1778650511

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 11 8355 1-77865-0100

ILL ENGINEERING MYB 3000 1778650200

ILL ENGINEERING-I 11 750 1-77865-0300/ESTABLISHED

ILL ENGINEERING-I 12 1750 1-77865-0310

ILL ENGINEERING-II MYB 2000 1778650400

ILL ROW ACQUISITION MYB 500 1778650511

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

09-11-0006 Kane/Kendall Council of Mayors Change $1868 $1868 $ 0 0%

FAU 1441 WILSON STREET FROM WATER STREET (KANE/Batavia) TO ISLAND AVENUE (KANE/Batavia) DESIGN WORK ON WILSON STREET FROM ILL RTE 31 TO WATER STREET 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: ENHANCEMENT - LANDSCAPING

PEDESTRIAN FACILITY

Project Work Types After Revision: ENHANCEMENT - LANDSCAPING

PEDESTRIAN FACILITY

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E ENGINEERING-I 11 149 119 ITEP # 129095

STP-E ENGINEERING-II 13 192 154 ITEP # 129095

STP-E CONSTRUCTION 14 2367 1595 ITEP # 129095 / E3 INCLUDED

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E ENGINEERING-I 12 149 119 ITEP # 129095

STP-E ENGINEERING-II 13 192 154 ITEP # 129095

STP-E CONSTRUCTION 14 2367 1595 ITEP # 129095 / E3 INCLUDED

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

09-11-0007 Kane/Kendall Council of Mayors Change $98 $98 $ 0 0%

REHABILITATION OF HISTORIC PLANO DEPOT AT 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: HISTORIC PRESERVATION

Project Work Types After Revision: HISTORIC PRESERVATION

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E IMPLEMENTATION 11 125 98 ITEP # 329005

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E IMPLEMENTATION 12 125 98 ITEP # 329005

Gray Financial Data Records  are for informational purposes only and not included in the TIP.
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

09-11-0008 Kane/Kendall Council of Mayors Change $1389 $1389 $ 0 0%

FAU 3793 KENNEDY ROAD FROM FAU 0326 IL ROUTE 47 (KENDALL/Yorkville) TO FAU 3788 MILL ROAD (KENDALL/Yorkville) 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: BICYCLE FACILITY

Project Work Types After Revision: BICYCLE FACILITY

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E ENGINEERING-I 11 106 85

STP-E ENGINEERING-II 13 132 107

STP-E ROW ACQUISITION 13 14 14

STP-E CONSTRUCTION 14 1479 1183

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E ENGINEERING-I 12 106 85

STP-E ENGINEERING-II 13 132 107

STP-E ROW ACQUISITION 13 14 14

STP-E CONSTRUCTION 14 1479 1183

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

09-11-0009 Kane/Kendall Council of Mayors Change $200 $200 $ 0 0%

Baker Woods Equestrian Trails FROM (KENDALL) Develop 2.5 mile limestone equestrian trail, with 150-foot bridge across Aux Sable Creek.

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

RECTP IMPLEMENTATION 11 523 200

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

RECTP IMPLEMENTATION 12 523 200

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

09-11-0012 Kane County Division of Transportation Change $36 $36 $ 0 0%

Rural Traffic Sign Upgrade Program FROM Various Locations in Kane County Agencies involved include the Township Road Districts of Big Roack, Burlingt

Completion Year Before Revision: 2011

Completion Year After Revision: 2011

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

HSIP CONSTRUCTION 11 40 36

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

HSIP CONSTRUCTION 12 40 36

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

09-11-0022 Kane/Kendall Council of Mayors Change $0 $0 $ 0

FAU 1321 CHICAGO STREET FROM FAU 1320 CENTER STREET (KANE/Elgin) TO FAU 360 LIBERTY STREET (KANE/Elgin)

Completion Year Before Revision: 2016

Completion Year After Revision: 2016

Project Work Types Before Revision: PEDESTRIAN FACILITY

HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

Project Work Types After Revision: PEDESTRIAN FACILITY

HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

Financial Data Before 

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

GEN-OP ENGINEERING-I 11 140 0

GEN-OP ENGINEERING-II 12 140 0

STP-L CONSTRUCTION MYB 2610 1957 INCLUDES E3

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

GEN-OP ENGINEERING-I 12 140 0

GEN-OP ENGINEERING-II 13 140 0

STP-L CONSTRUCTION MYB 2610 1957 INCLUDES E3

Gray Financial Data Records  are for informational purposes only and not included in the TIP.
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Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change
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FAU 1321 CHICAGO STREET FROM FAU 1320 CENTER STREET (KANE/Elgin) TO FAU 360 LIBERTY STREET (KANE/Elgin)

Completion Year Before Revision: 2016

Completion Year After Revision: 2016

Project Work Types Before Revision: PEDESTRIAN FACILITY

HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

Project Work Types After Revision: PEDESTRIAN FACILITY

HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

Financial Data Before 

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

GEN-OP ENGINEERING-I 11 140 0

GEN-OP ENGINEERING-II 12 140 0

STP-L CONSTRUCTION MYB 2610 1957 INCLUDES E3

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

GEN-OP ENGINEERING-I 12 140 0

GEN-OP ENGINEERING-II 13 140 0

STP-L CONSTRUCTION MYB 2610 1957 INCLUDES E3

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

09-11-0022 Kane/Kendall Council of Mayors Change $0 $0 $ 0

FAU 1321 CHICAGO STREET FROM FAU 1320 CENTER STREET (KANE/Elgin) TO FAU 360 LIBERTY STREET (KANE/Elgin)

Completion Year Before Revision: 2016
Completion Year After Revision: 2016

Project Work Types Before Revision: PEDESTRIAN FACILITY
HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

Project Work Types After Revision: PEDESTRIAN FACILITY
HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

Financial Data Before 
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

GEN-OP ENGINEERING-I 11 140 0

GEN-OP ENGINEERING-II 12 140 0

STP-L CONSTRUCTION MYB 2610 1957 INCLUDES E3

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

GEN-OP ENGINEERING-I 12 140 0

GEN-OP ENGINEERING-II 13 140 0

STP-L CONSTRUCTION MYB 2610 1957 INCLUDES E3

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

09-11-0038 Kane County Division of Transportation Change $2340 $2340 $ 0 0%

Multiple AT Project consists of 4 distinct elements with total project cost, federal funds and local funds as follows: Burlington Rd from Lenchow Ro

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

HSIP ENGINEERING-II 11 260 234

HSIP CONSTRUCTION 12 2340 2106 Includes E3

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

HSIP ENGINEERING-II 12 260 234

HSIP CONSTRUCTION 12 2340 2106 Includes E3

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

09-11-0038 Kane County Division of Transportation Change $2340 $2340 $ 0 0%

Multiple AT Project consists of 4 distinct elements with total project cost, federal funds and local funds as follows: Burlington Rd from Lenchow Ro

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

HSIP ENGINEERING-II 11 260 234

HSIP CONSTRUCTION 12 2340 2106 Includes E3

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

HSIP ENGINEERING-II 12 260 234

HSIP CONSTRUCTION 12 2340 2106 Includes E3

Gray Financial Data Records  are for informational purposes only and not included in the TIP.

This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1) 

through (7)

CMAP, the Chicago Metropolitan Agency for Planning -- 233 South Wacker Drive, Suite 800, Chicago, IL 60606   312-454-0400 (voice), 312-454-0411 (fax)

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

09-12-0002 Kane/Kendall Council of Mayors New Project $0
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Hill Av FROM Ohio St (KANE/Aurora) TO Montgomery Rd (KANE/Aurora) 

Completion Year:  2014

Project Work Types After Revision: SIGNALS - INTERCONNECTS AND TIMING

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ CONSTRUCTION CMAQ A 683 547

CMAQ ENGINEERING-II CMAQ A 50 40

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

09-12-0003 IDOT District 1 Division of Highways New Project $0

IL 47 IL 72 Higgins Rd FROM US 20 (KANE) North Junction

Completion Year:  Unspecified

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ROW ACQUISITION CMAQ A 200 160 1-74336-0100

CMAQ CONSTRUCTION CMAQ A 1750 1400 1-74336-0000

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

09-12-0004 Kane/Kendall Council of Mayors New Project $0

Eola Rd FROM E New York St (KANE/Aurora) TO Wolf's Crossing Rd (KANE/Aurora) 

Completion Year:  2014

Project Work Types After Revision: SIGNALS - INTERCONNECTS AND TIMING

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ENGINEERING-II CMAQ A 112 89

CMAQ CONSTRUCTION CMAQ A 1723 1378

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

09-12-0005 Kane/Kendall Council of Mayors New Project $0

IL 31 FROM IL 25 (KANE/Batavia) Various Locations along IL 31 and IL 25

Completion Year:  Unspecified

Project Work Types After Revision: PEDESTRIAN FACILITY

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ENGINEERING-I CMAQ A 42 34

CMAQ ENGINEERING-II CMAQ A 42 34

CMAQ CONSTRUCTION CMAQ A 524 419

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

09-12-0006 Kane County Division of Transportation New Project $0

CH 8 Fabyan Pkwy FROM CH 84 Kaneville Rd (KANE)

Completion Year:  Unspecified

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ENGINEERING-I CMAQ A 110 88 II09123782

CMAQ ENGINEERING-II CMAQ A 140 112 II09123782

CMAQ CONSTRUCTION CMAQ A 1354 1083 II09123782

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

09-12-0007 IDOT District 1 Division of Highways New Project $0

IL 47 IL 72 FROM US 20 (KANE) South Segment

Completion Year:  Unspecified

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ROW ACQUISITION CMAQ A 200 160 1-74331-0100

CMAQ CONSTRUCTION CMAQ A 1250 1000 1-74331-0000

Gray Financial Data Records  are for informational purposes only and not included in the TIP.

This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1) 
through (7)

CMAP, the Chicago Metropolitan Agency for Planning -- 233 South Wacker Drive, Suite 800, Chicago, IL 60606   312-454-0400 (voice), 312-454-0411 (fax)
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

09-12-0007 IDOT District 1 Division of Highways New Project $0

IL 47 IL 72 FROM US 20 (KANE) South Segment

Completion Year:  Unspecified

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ROW ACQUISITION CMAQ A 200 160 1-74331-0100

CMAQ CONSTRUCTION CMAQ A 1250 1000 1-74331-0000

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

09-12-0008 Kane/Kendall Council of Mayors New Project $0

Mill Rd Multi-Use Path FROM 80' E of Orchard Rd (KENDALL/Oswego) TO IL 31 450' W of Fox Chase Dr (KENDALL/Oswego)

Completion Year:  Unspecified

Project Work Types After Revision: BICYCLE FACILITY

PEDESTRIAN FACILITY

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ENGINEERING-II CMAQ A 50 40

CMAQ CONSTRUCTION CMAQ A 238 190

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

09-12-0009 Kane/Kendall Council of Mayors New Project $0

Elgin CBD AT Kimball St (N), Fox River (W), Prairie St (S), Center St (E)

Completion Year:  Unspecified

Project Work Types After Revision: BICYCLE FACILITY

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ IMPLEMENTATION CMAQ A 96 77

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

09-12-0010 Kane/Kendall Council of Mayors New Project $0

Kane County Bike Rack Program AT 

Completion Year:  Unspecified

Project Work Types After Revision: BICYCLE FACILITY

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ IMPLEMENTATION CMAQ A 84 67

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

09-12-0011 Kane County Division of Transportation New Project $0

CH 8 Fabyan Pkwy FROM CH 77 Kirk Rd (KANE)

Completion Year:  Unspecified

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

SIGNALS - MODERNIZATION

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ENGINEERING-I CMAQ A 356 285 II09123781

CMAQ ENGINEERING-II CMAQ A 445 356 II09123781

CMAQ ROW ACQUISITION CMAQ A 350 280 II09123781

CMAQ CONSTRUCTION CMAQ A 4807 3846 II09123781

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

09-12-0012 Kane/Kendall Council of Mayors New Project $0

McCoy Dr/Commons Dr FROM Gregory St/New York St (KANE/Aurora) IL 59 US 34 (KANE/Aurora) 

Completion Year:  2014

Project Work Types After Revision: SIGNALS - INTERCONNECTS AND TIMING

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ENGINEERING-II CMAQ A 63 50 2013

CMAQ CONSTRUCTION CMAQ A 859 687 2014

Gray Financial Data Records  are for informational purposes only and not included in the TIP.

This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1) 

through (7)

CMAP, the Chicago Metropolitan Agency for Planning -- 233 South Wacker Drive, Suite 800, Chicago, IL 60606   312-454-0400 (voice), 312-454-0411 (fax)
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

09-12-0014 Kane County Division of Transportation New Project $0

CH 37 Stearns Rd FROM Randall Rd (KANE) TO IL 25 Dunham Rd (KANE) 

Completion Year:  2015

Project Work Types After Revision: SIGNALS - INTERCONNECTS AND TIMING

MISCELLANEOUS - EXEMPT PROJECTS

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ENGINEERING-II CMAQ A 200 160 2013

CMAQ CONSTRUCTION CMAQ A 2036 1629 2014

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

09-12-0014 Kane County Division of Transportation New Project $0

CH 37 Stearns Rd FROM Randall Rd (KANE) TO IL 25 Dunham Rd (KANE) 

Completion Year:  2015

Project Work Types After Revision: SIGNALS - INTERCONNECTS AND TIMING

MISCELLANEOUS - EXEMPT PROJECTS

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ENGINEERING-II CMAQ A 200 160 2013

CMAQ CONSTRUCTION CMAQ A 2036 1629 2014

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

09-94-0036 IDOT District 3 Division of Highways Change $39223 $37625 $ -1598 -4.07%

IL 47 Bridge Street FROM FAU 3793 Kennedy Road (KENDALL/Yorkville) TO IL 71 Stagecoach Trail (KENDALL/Yorkville) 

Completion Year Before Revision: 2012

Completion Year After Revision: 2012

Project Work Types Before Revision: HIGHWAY/ROAD - ADD LANES

HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE
HIGHWAY/ROAD - WIDEN LANES AND RESURFACE

SAFETY - RAILROAD CROSSING IMPROVEMENTS

Project Work Types After Revision: HIGHWAY/ROAD - ADD LANES
HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

HIGHWAY/ROAD - WIDEN LANES AND RESURFACE
SAFETY - RAILROAD CROSSING IMPROVEMENTS

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

HPPLU ROW ACQUISITION 10 1155 924

HPPLU ROW ACQUISITION 11 5845 3076

ILL ROW ACQUISITION 12 2500 0

ICC CONSTRUCTION 12 500 0 RR crossing improvement

ILL CONSTRUCTION 12 2000 0 construction engineering

NHS CONSTRUCTION 12 45200 36000 incl. utility adj.

ILL ROW ACQUISITION 11 643 parking space funds

ILL ENGINEERING-II 11 195

ILL CONSTRUCTION 11 40

STP-L CONSTRUCTION 12 194 147 KKCOM - SIGNAL PREEMP

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

HPPLU ROW ACQUISITION 10 1155 924

HPPLU ROW ACQUISITION 11 1871 466

ILL ROW ACQUISITION 12 3710 0

ICC CONSTRUCTION 12 500 0 RR crossing improvement

ILL CONSTRUCTION 12 2000 0 construction engineering

NHS CONSTRUCTION 12 45200 36000 incl. utility adj.

ILL ROW ACQUISITION 11 643 parking space funds

ILL ENGINEERING-II 11 148

ILL CONSTRUCTION 11 36

STP-L CONSTRUCTION 12 194 147 KKCOM - SIGNAL PREEMP

HPPLU ROW ACQUISITION 12 1264 1012

Gray Financial Data Records  are for informational purposes only and not included in the TIP.

This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1) 
through (7)

CMAP, the Chicago Metropolitan Agency for Planning -- 233 South Wacker Drive, Suite 800, Chicago, IL 60606   312-454-0400 (voice), 312-454-0411 (fax)
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

09-95-0014 Kane/Kendall Council of Mayors Change $4714 $4714 $ 0 0%

FAU 4006 MAPLE AVE FROM FAU 4006 BESINGER AVE (KANE/Carpentersville) TO FAU 4005 WASHINGTON ST (KANE/Carpentersville) 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: PEDESTRIAN FACILITY

HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)
BICYCLE FACILITY

SAFETY - LIGHTING

Project Work Types After Revision: PEDESTRIAN FACILITY

HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

BICYCLE FACILITY
SAFETY - LIGHTING

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 14 5640 4114 E3 INCLUDED

STP-L ROW ACQUISITION 12 140 70

STP-L ENGINEERING-II 11 310 155

STP-E IMPLEMENTATION 11 626 375 102337

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 14 5640 4114 E3 INCLUDED

STP-L ROW ACQUISITION 12 140 70

STP-L ENGINEERING-II 12 310 155

STP-E IMPLEMENTATION 12 626 375 102337

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

09-96-0011 IDOT District 3 Division of Highways Change $0 $0 $ 0

US 34 Veterans Parkway FROM IL 47 Bridge Street (KENDALL/Yorkville) TO FAU 3792 Orchard Road (KENDALL/Oswego) 

Completion Year Before Revision: 2017

Completion Year After Revision: 2017

Project Work Types Before Revision: HIGHWAY/ROAD - ADD LANES

HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE
HIGHWAY/ROAD - CURB AND GUTTER

Project Work Types After Revision: HIGHWAY/ROAD - ADD LANES
HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

HIGHWAY/ROAD - CURB AND GUTTER

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL ENGINEERING-II 10 500 0

STP-R CONSTRUCTION MYB 14130 11304

ILL ENGINEERING-II 11 180

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL ENGINEERING-II 10 500 0

NCP CONSTRUCTION MYB 31600 25200 incl. utility

ILL ENGINEERING-II 11 115

ILL ENGINEERING-II 12 142

Gray Financial Data Records  are for informational purposes only and not included in the TIP.

This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1) 

through (7)
CMAP, the Chicago Metropolitan Agency for Planning -- 233 South Wacker Drive, Suite 800, Chicago, IL 60606   312-454-0400 (voice), 312-454-0411 (fax)
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

09-96-0018 Kane County Division of Transportation Change $26908 $26908 $ 0 0%

STEARNS ROAD BRIDGE CORRIDOR FROM RANDALL RD (KANE) TO EAST OF DUNHAM RD (KANE) AND OVER FOX RIVER

Completion Year Before Revision: 2014

Completion Year After Revision: 2014

Project Work Types Before Revision: HIGHWAY/ROAD - NEW ROAD

BRIDGE/STRUCTURE - NEW

Project Work Types After Revision: HIGHWAY/ROAD - NEW ROAD

BRIDGE/STRUCTURE - NEW

Financial Data Before

Revision

Fund

Source
Project Phase FFY

Total

Cost

Federal

Cost
Segment

DEM CONSTRUCTION 09 5625 4500 CONTRACT 4 / AWARDED

STP-L CONSTRUCTION 09 3167 2500 CONTRACT 4 / AWARDED

STP-E CONSTRUCTION 09 303 242 CONTRACT 3 / ITEP #102182 / AWARDED

CMAQ CONSTRUCTION 09 2779 2223 CONTRACT 3 / INTERSECTION IMPROVEMENT / AWARDED

EQB CONSTRUCTION 09 10115 8092 CONTRACT 4 / AWARDED

ILL
ROW 

ACQUISITION
11 630 0 AMENDMENT #6

ILL CONSTRUCTION 09 5760 0 CONTRACT 2 / INCLUDES E3 / AWARDED

ILL CONSTRUCTION 09 3104 0 CONTRACT 4 / INCLUDES E3 / AWARDED

GEN-OP CONSTRUCTION 09 3104 0 CONTRACT 4 / INCLUDES E3 / AWARDED

GEN-OP CONSTRUCTION 11 345 0 LANDSCAPING / INCLUDES E3

LRA CONSTRUCTION 09 1100 1100 CONTRACT 3 / AWARDED

DEM CONSTRUCTION 09 552 442 CONTRACT 2 / AWARDED

HPP CONSTRUCTION 09 7048 5635 CONTRACT 2 / INCLUDES E3 / AWARDED

ILL CONSTRUCTION 09 1144 0 CONTRACT 5 / INCLUDES E3 / AWARDED

ILL CONSTRUCTION 09 6514 0 CONTRACT 3 / INCLUDES E3 / AWARDED

HPP CONSTRUCTION 09 11440 9152 CONTRACT 5 / INCLUDES E3 / AWARDED

HPP CONSTRUCTION 09 12054 9643 CONTRACT 3 / INCLUDES E3 / AWARDED

GEN-OP CONSTRUCTION 09 760 0 CONTRACT 2 / INCLUDES E3 / AWARDED

GEN-OP CONSTRUCTION 09 1514 0 CONTRACT 3 / INCLUDES E3 / AWARDED

GEN-OP CONSTRUCTION 09 1144 0 CONTRACT 5 / INCLUDES E3 / AWARDED

HPP
ROW 

ACQUISITION
11 6300 5040 AMENDMENT #6

GEN-OP
ROW 

ACQUISITION
11 630 0 AMENDMENT #6

HPP CONSTRUCTION 09 3654 2924 CONSTRUCTION CORRIDOR MANAGEMENT (E3) / AWARDED

ILL CONSTRUCTION 09 365 0 CONSTRUCTION CORRIDOR MANAGEMENT (E3) / AWARDED

GEN-OP CONSTRUCTION 09 365 0 CONSTRUCTION CORRIDOR MANAGEMENT (E3) / AWARDED

HPP CONSTRUCTION 11 3450 2760 LANDSCAPING / INCLUDES E3

ILL CONSTRUCTION 11 345 0 LANDSCAPING / INCLUDES E3

ILL CONSTRUCTION 12 160 0 CONTRACT 2A - ULTIMATE MCLEAN FEN

GEN-OP CONSTRUCTION 12 160 0 CONTRACT 2A - ULTIMATE MCLEAN FEN

HPP CONSTRUCTION 13 15932 12746
CONTRACT 3A - ULTIMATE IL 25 - DUNHAM ROAD TO N. OF
BREWSTER

ILL CONSTRUCTION 13 1593 0 CONTRACT 3A - ULTIMATE IL 25 DUNHAM ROAD TO N. OF BREWSTER

GEN-OP CONSTRUCTION 13 1593 0 CONTRACT 3A - ULTIMATE IL 25 DUNHAM ROAD TO N. OF BREWSTER

HPP CONSTRUCTION 12 1602 1282 CONTRACT 2A - ULTIMATE MCLEAN FEN

HPP ENGINEERING-II 10 329 263
CONTRACT 5B - ULTIMATE UMBDENSTOCK OVER CC & P RR -
AWARDED

ILL ENGINEERING-II 10 33 0
CONTRACT 5B - ULTIMATE UMBDENSTOCK OVER CC & P RR -
AWARDED

GEN-OP ENGINEERING-II 10 33 0
CONTRACT 5B - ULTIMATE UMBDENSTOCK OVER CC & P RR -
AWARDED

HPP CONSTRUCTION 12 4184 3347 CONTRACT 5B - ULTIMATE UMBDENSTOCK OVER CC & P RR

ILL CONSTRUCTION 12 418 0 CONTRACT 5B - ULTIMATE UMBDENSTOCK OVER CC & P RR

GEN-OP CONSTRUCTION 12 418 0 CONTRACT 5B - ULTIMATE UMBDENSTOCK OVER CC & P RR

HPP ENGINEERING-II 10 1670 1336
CONTRACT 3A - ULTIMATE IL 25 DUNHAM ROAD TO CC&P -
AWARDED

GEN-OP ENGINEERING-II 10 167 0
CONTRACT 3A - ULTIMATE IL 25 DUNHAM ROAD TO CC&P -

AWARDED

ILL ENGINEERING-II 10 167 0
CONTRACT 3A - ULTIMATE IL 25 DUNHAM ROAD TO CC&P -

AWARDED

HPP CONSTRUCTION 09 9940 7952 CONTRACT 4 / INCLUDES E3 / AWARDED

HPP ENGINEERING-II 10 106 85 LANDSCAPING - AWARDED

ILL ENGINEERING-II 10 11 0 LANDSCAPING - AWARDED

GEN-OP ENGINEERING-II 10 11 0 LANDSCAPING - AWARDED

HPP ENGINEERING-II 10 177 141 CONTRACT 2A - ULTIMATE MCLEAN FEN - AWARDED

ILL ENGINEERING-II 10 18 0 CONTRACT 2A - ULTIMATE MCLEAN FEN - AWARDED

GEN-OP ENGINEERING-II 10 18 0 CONTRACT 2A - ULTIMATE MCLEAN FEN - AWARDED

HPP ENGINEERING-II 12 164 131 CONTRACT 5A - ULTIMATE STEARNS AT RANDALL

GEN-OP ENGINEERING-II 12 16 0 CONTRACT 5A - ULTIMATE STEARNS AT RANDALL

ILL ENGINEERING-II 12 16 0 CONTRACT 5A - ULTIMATE STEARNS AT RANDALL

HPP CONSTRUCTION 14 2003 1602 INCLUDES E3 - CONTRACT 5A - ULTIMATE STEARNS AT RANDALL

GEN-OP CONSTRUCTION 14 200 0 INCLUDES E3 - CONTRACT 5A - ULTIMATE STEARNS AT RANDALL

ILL CONSTRUCTION 14 200 0 INCLUDES E3 - CONTRACT 5A - ULTIMATE STEARNS AT RANDALL

Financial Data After Revision
Fund
Source

Project Phase FFY
Total
Cost

Federal
Cost

Segment

DEM CONSTRUCTION 09 5625 4500 CONTRACT 4 / AWARDED
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STP-L CONSTRUCTION 09 3167 2500 CONTRACT 4 / AWARDED

STP-E CONSTRUCTION 09 303 242 CONTRACT 3 / ITEP #102182 / AWARDED

CMAQ CONSTRUCTION 09 2779 2223 CONTRACT 3 / INTERSECTION IMPROVEMENT / AWARDED

EQB CONSTRUCTION 09 10115 8092 CONTRACT 4 / AWARDED

ILL
ROW 

ACQUISITION
12 630 0 AMENDMENT #6

ILL CONSTRUCTION 09 5760 0 CONTRACT 2 / INCLUDES E3 / AWARDED

ILL CONSTRUCTION 09 3104 0 CONTRACT 4 / INCLUDES E3 / AWARDED

GEN-OP CONSTRUCTION 09 3104 0 CONTRACT 4 / INCLUDES E3 / AWARDED

GEN-OP CONSTRUCTION 12 345 0 LANDSCAPING / INCLUDES E3

LRA CONSTRUCTION 09 1100 1100 CONTRACT 3 / AWARDED

DEM CONSTRUCTION 09 552 442 CONTRACT 2 / AWARDED

HPP CONSTRUCTION 09 7048 5635 CONTRACT 2 / INCLUDES E3 / AWARDED

ILL CONSTRUCTION 09 1144 0 CONTRACT 5 / INCLUDES E3 / AWARDED

ILL CONSTRUCTION 09 6514 0 CONTRACT 3 / INCLUDES E3 / AWARDED

HPP CONSTRUCTION 09 11440 9152 CONTRACT 5 / INCLUDES E3 / AWARDED

HPP CONSTRUCTION 09 12054 9643 CONTRACT 3 / INCLUDES E3 / AWARDED

GEN-OP CONSTRUCTION 09 760 0 CONTRACT 2 / INCLUDES E3 / AWARDED

GEN-OP CONSTRUCTION 09 1514 0 CONTRACT 3 / INCLUDES E3 / AWARDED

GEN-OP CONSTRUCTION 09 1144 0 CONTRACT 5 / INCLUDES E3 / AWARDED

HPP
ROW 
ACQUISITION

12 6300 5040 AMENDMENT #6

GEN-OP
ROW 
ACQUISITION

12 630 0 AMENDMENT #6

HPP CONSTRUCTION 09 3654 2924 CONSTRUCTION CORRIDOR MANAGEMENT (E3) / AWARDED

ILL CONSTRUCTION 09 365 0 CONSTRUCTION CORRIDOR MANAGEMENT (E3) / AWARDED

GEN-OP CONSTRUCTION 09 365 0 CONSTRUCTION CORRIDOR MANAGEMENT (E3) / AWARDED

HPP CONSTRUCTION 12 3450 2760 LANDSCAPING / INCLUDES E3

ILL CONSTRUCTION 12 345 0 LANDSCAPING / INCLUDES E3

ILL CONSTRUCTION 12 160 0 CONTRACT 2A - ULTIMATE MCLEAN FEN

GEN-OP CONSTRUCTION 12 160 0 CONTRACT 2A - ULTIMATE MCLEAN FEN

HPP CONSTRUCTION 13 15932 12746
CONTRACT 3A - ULTIMATE IL 25 - DUNHAM ROAD TO N. OF

BREWSTER

ILL CONSTRUCTION 13 1593 0 CONTRACT 3A - ULTIMATE IL 25 DUNHAM ROAD TO N. OF BREWSTER

GEN-OP CONSTRUCTION 13 1593 0 CONTRACT 3A - ULTIMATE IL 25 DUNHAM ROAD TO N. OF BREWSTER

HPP CONSTRUCTION 12 1602 1282 CONTRACT 2A - ULTIMATE MCLEAN FEN

HPP ENGINEERING-II 10 329 263
CONTRACT 5B - ULTIMATE UMBDENSTOCK OVER CC & P RR -

AWARDED

ILL ENGINEERING-II 10 33 0
CONTRACT 5B - ULTIMATE UMBDENSTOCK OVER CC & P RR -

AWARDED

GEN-OP ENGINEERING-II 10 33 0
CONTRACT 5B - ULTIMATE UMBDENSTOCK OVER CC & P RR -

AWARDED

HPP CONSTRUCTION 12 4184 3347 CONTRACT 5B - ULTIMATE UMBDENSTOCK OVER CC & P RR

ILL CONSTRUCTION 12 418 0 CONTRACT 5B - ULTIMATE UMBDENSTOCK OVER CC & P RR

GEN-OP CONSTRUCTION 12 418 0 CONTRACT 5B - ULTIMATE UMBDENSTOCK OVER CC & P RR

HPP ENGINEERING-II 10 1670 1336
CONTRACT 3A - ULTIMATE IL 25 DUNHAM ROAD TO CC&P -

AWARDED

GEN-OP ENGINEERING-II 10 167 0
CONTRACT 3A - ULTIMATE IL 25 DUNHAM ROAD TO CC&P -

AWARDED

ILL ENGINEERING-II 10 167 0
CONTRACT 3A - ULTIMATE IL 25 DUNHAM ROAD TO CC&P -

AWARDED

HPP CONSTRUCTION 09 9940 7952 CONTRACT 4 / INCLUDES E3 / AWARDED

HPP ENGINEERING-II 10 106 85 LANDSCAPING - AWARDED

ILL ENGINEERING-II 10 11 0 LANDSCAPING - AWARDED

GEN-OP ENGINEERING-II 10 11 0 LANDSCAPING - AWARDED

HPP ENGINEERING-II 10 177 141 CONTRACT 2A - ULTIMATE MCLEAN FEN - AWARDED

ILL ENGINEERING-II 10 18 0 CONTRACT 2A - ULTIMATE MCLEAN FEN - AWARDED

GEN-OP ENGINEERING-II 10 18 0 CONTRACT 2A - ULTIMATE MCLEAN FEN - AWARDED

HPP ENGINEERING-II 12 164 131 CONTRACT 5A - ULTIMATE STEARNS AT RANDALL

GEN-OP ENGINEERING-II 12 16 0 CONTRACT 5A - ULTIMATE STEARNS AT RANDALL

ILL ENGINEERING-II 12 16 0 CONTRACT 5A - ULTIMATE STEARNS AT RANDALL

HPP CONSTRUCTION 14 2003 1602 INCLUDES E3 - CONTRACT 5A - ULTIMATE STEARNS AT RANDALL

GEN-OP CONSTRUCTION 14 200 0 INCLUDES E3 - CONTRACT 5A - ULTIMATE STEARNS AT RANDALL

ILL CONSTRUCTION 14 200 0 INCLUDES E3 - CONTRACT 5A - ULTIMATE STEARNS AT RANDALL

Gray Financial Data Records  are for informational purposes only and not included in the TIP.
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

09-96-0019 Kane/Kendall Council of Mayors Change $4821 $6963 $ 2142 44.43%

FAU 2287 RED GATE RD EXTENSION FROM IL 31 AT RED GATE RD (KANE/St. Charles) TO IL 25 S/O ARMY TRAIL RD (KANE/St. Charles) OVER FOX RIVER

Completion Year Before Revision: 2013

Completion Year After Revision: 2013

Project Work Types Before Revision: BRIDGE/STRUCTURE - NEW

HIGHWAY/ROAD - NEW ROAD
BICYCLE FACILITY

Project Work Types After Revision: BRIDGE/STRUCTURE - NEW
HIGHWAY/ROAD - NEW ROAD

BICYCLE FACILITY

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

GEN-OP CONSTRUCTION 12 20887 0 INCLUDES E3

ILL CONSTRUCTION 12 6000 0 ILLINOIS FIRST

TCSP ENGINEERING 11 613 490 using for CE

STP-L CONSTRUCTION 12 3807 2855

DEM ENGINEERING-II 11 1100 780

STP-E CONSTRUCTION 12 870 696 ITEP # 129198

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 12 6000 0 ILLINOIS FIRST; INCLUDES E3

TCSP CONSTRUCTION 12 565 452

STP-L CONSTRUCTION 12 14694 2855

DEM ENGINEERING-II 11 1100 780 AWARDED

STP-E CONSTRUCTION 12 870 696 ITEP # 129198

CMAQ CONSTRUCTION 12 2400 1920

SEC115 CONSTRUCTION 12 260 260 HD REMAINING FROM PE

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

10-00-0119 Lake County Department of Transportation Change $0 $0 $ 0

CEDAR LAKE ROAD FROM HART ROAD (LAKE) TO IL 120 IL 120 (LAKE) 

Completion Year Before Revision: 2020
Completion Year After Revision: 2020

Project Work Types Before Revision: HIGHWAY/ROAD - VERTICAL/HORIZONTAL ALGNMENT (E.G. CLEARANCE)
HIGHWAY/ROAD - EXTEND ROAD

SIGNALS - ADD SIGNALS AT SINGLE INTERSECTION

HIGHWAY/ROAD - ADD LANES

Project Work Types After Revision: HIGHWAY/ROAD - VERTICAL/HORIZONTAL ALGNMENT (E.G. CLEARANCE)

HIGHWAY/ROAD - EXTEND ROAD
SIGNALS - ADD SIGNALS AT SINGLE INTERSECTION

HIGHWAY/ROAD - ADD LANES

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

MFT-ALL CONSTRUCTION 11 3955 0

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

MFT-ALL CONSTRUCTION 15 3955 0 IL 120 to Nippersink Rd -- includes E3

MFT-ALL CONSTRUCTION 15 2500 0 Nippersink Rd to Hart Rd

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

10-00-0128 CMAP Change $4992 $4992 $ 0 0%

RIVER ROAD FROM ROBERTS ROAD (LAKE) 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Financial Data Before 
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ CONSTRUCTION 11 5700 4560

CMAQ ENGINEERING-II 12 413 330

CMAQ ROW ACQUISITION 12 128 102

CMAQ ENGINEERING-I 09 272 218 Awarded

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ CONSTRUCTION 14 5700 4560

CMAQ ENGINEERING-II 12 413 330

CMAQ ROW ACQUISITION 12 128 102

CMAQ ENGINEERING-I 09 272 218 Awarded

Gray Financial Data Records  are for informational purposes only and not included in the TIP.

This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1) 
through (7)

CMAP, the Chicago Metropolitan Agency for Planning -- 233 South Wacker Drive, Suite 800, Chicago, IL 60606   312-454-0400 (voice), 312-454-0411 (fax)

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

10-00-0129 Lake County Department of Transportation Change $3880 $3880 $ 0 0%
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HART ROAD FROM US 14 NORTHWEST HIGHWAY (LAKE) 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

SAFETY - RAILROAD CROSSING IMPROVEMENTS

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

SAFETY - RAILROAD CROSSING IMPROVEMENTS

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

CTEF ENGINEERING-I 09 234 0

CTEF ENGINEERING-II 12 213 0

CTEF ROW ACQUISITION 12 228 0

CTEF CONSTRUCTION 14 3043 0

CTEF CONSTRUCTION 14 304 0 E3

STP-L CONSTRUCTION 14 5000 3500 NW COUNCIL ADDITION

STP-L ROW ACQUISITION 12 760 380 NW Council STP-L

CTEF CONSTRUCTION 14 1200 0

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CTEF ENGINEERING-I 09 234 0

CTEF ENGINEERING-II 12 213 0

CTEF ROW ACQUISITION 12 228 0

CTEF CONSTRUCTION 14 3043 0

CTEF CONSTRUCTION 14 304 0 E3

STP-L CONSTRUCTION 14 5000 3500 NW COUNCIL ADDITION

STP-L ROW ACQUISITION 12 760 380 NW Council STP-L

CTEF CONSTRUCTION 14 1200 0

CMAQ ENGINEERING-II CMAQ A 633 506 II10123814

CMAQ ROW ACQUISITION CMAQ A 824 659 II10123814

CMAQ CONSTRUCTION CMAQ A 2875 2300 II10123814

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

10-01-0022 IDOT District 1 Division of Highways Change $29600 $29600 $ 0 0%

IL 22 FROM QUENTIN RD (LAKE) TO IL 83 W OF (LAKE) 

Completion Year Before Revision: 2016

Completion Year After Revision: 2016

Project Work Types Before Revision: HIGHWAY/ROAD - ADD LANES

Project Work Types After Revision: HIGHWAY/ROAD - ADD LANES

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL ENGINEERING-II 13 2000 0 1-71354-0102

ILL ROW ACQUISITION 11 2000 0 1-71354-0101

NHS CONSTRUCTION 13 37000 29600 1-71354-0100

ILL ENGINEERING-II 11 250 1713540112

ILL ENGINEERING-II 14 1200 1713540122

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL ENGINEERING-II 13 2000 0 1-71354-0102

ILL ROW ACQUISITION 11 2000 0 1-71354-0101/ESTABLISHED

NHS CONSTRUCTION 13 37000 29600 1-71354-0100

ILL ENGINEERING-II 12 250 1713540112

ILL ENGINEERING-II 14 1200 1713540122

Gray Financial Data Records  are for informational purposes only and not included in the TIP.
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

10-06-0019 IDOT District 1 Local Roads Change $455 $455 $ 0 0%

MIDLOTHIAN RD FROM ENTRANCE TO LAKE ZURICH HS (LAKE) 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

HIGHWAY/ROAD - CURB AND GUTTER
SIGNALS - ADD SIGNALS AT SINGLE INTERSECTION

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT
HIGHWAY/ROAD - CURB AND GUTTER

SIGNALS - ADD SIGNALS AT SINGLE INTERSECTION

PEDESTRIAN FACILITY

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

HPP ENGINEERING-II 11 57 46 HPP 2987

HPP IMPLEMENTATION 11 614 409 HPP 2987

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

HPP ENGINEERING-II 12 57 46 HPP 2987

HPP IMPLEMENTATION 12 614 409 HPP 2987

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

10-06-0022 IDOT District 1 Division of Highways Deleted Project $0

IL 22 W. MAIN ST FROM W. JCT BYPASS TO E JCT BYPASS (LAKE)

Completion Year:  Unspecified

Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 11 1275 1-73542-0600

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

10-08-0020 Lake County Council of Mayors Change $1 $1 $ 0 0%

SAFE ROUTES TO SCHOOL-WAUCONDA FROM (LAKE) WAUCONDA ELEMENTARY SCHOOL

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 11 1 1

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 12 1 1

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

10-08-0021 Lake County Council of Mayors Change $4 $4 $ 0 0%

SAFE ROUTES TO SCHOOL-WAUCONDA FROM (LAKE) WAUCONDA ELEMENTARY SCHOOL

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 11 4 4

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 12 4 4

Gray Financial Data Records  are for informational purposes only and not included in the TIP.
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

10-08-0028 Lake County Department of Transportation Change $0 $0 $ 0

WADSWORTH ROAD FROM US 41 (LAKE)

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Financial Data Before 
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

CTEF ENGINEERING-I 13 367 0

CTEF ENGINEERING-II 15 321 0

CTEF ROW ACQUISITION 15 335 0

CTEF CONSTRUCTION MYB 4582 0

CTEF CONSTRUCTION MYB 458 0 E3

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CTEF ENGINEERING-I 13 367 0

CTEF ENGINEERING-II 15 321 0

CTEF ROW ACQUISITION 15 335 0

CTEF CONSTRUCTION MYB 4582 0

CTEF CONSTRUCTION MYB 458 0 E3

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

10-09-0014 IDOT District 1 Local Roads Change $272 $272 $ 0 0%

OAKWOOD STREET FROM INDIAN CREEK (LAKE) 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Project Work Types After Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING-I 11 20 16

BRR ENGINEERING-II 12 20 16

BRR CONSTRUCTION 13 300 240 INCLUDES E3

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING-I 12 20 16

BRR ENGINEERING-II 12 20 16

BRR CONSTRUCTION 13 300 240 INCLUDES E3

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

10-09-0024 IDOT District 1 Division of Highways Change $0 $0 $ 0

IL 131 GREEN BAY ROAD FROM RUSSELL ROAD (LAKE) TO SUNSET AVENUE (LAKE) PHASE 1 STUDY IS A POTENTIAL ADD LANES TO IL 131

Completion Year Before Revision: 2015

Completion Year After Revision: 2015

Project Work Types Before Revision: HIGHWAY/ROAD - ADD LANES

HIGHWAY/ROAD - WIDEN LANES AND RESURFACE

Project Work Types After Revision: HIGHWAY/ROAD - ADD LANES

HIGHWAY/ROAD - WIDEN LANES AND RESURFACE

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL ENGINEERING-I 1680 0 1-75131-0201(ESTABLISHED)

ILL ENGINEERING-II MYB 5600 0 1-75131-0202

ILL ROW ACQUISITION MYB 10650 0 1-75131-0204

NHS CONSTRUCTION MYB 56000 44800 1-75131-0100

ILL ENGINEERING MYB 6720 0 1-75131-0203

ILL ENGINEERING-I 11 1680 1-75131-0212

ILL ENGINEERING-I 09 1380 0 1-75131-0205 (ESTABLISHED)

ILL ENGINEERING-I 11 180 1-75131-0211

ILL ENGINEERING-I 12 680 1-75131-0213

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL ENGINEERING-I 1680 0 1-75131-0201(ESTABLISHED)

ILL ENGINEERING-II MYB 5600 0 1-75131-0202

ILL ROW ACQUISITION MYB 10650 0 1-75131-0204

NHS CONSTRUCTION MYB 56000 44800 1-75131-0100

ILL ENGINEERING MYB 6720 0 1-75131-0203

ILL ENGINEERING-I 11 1680 1-75131-0212/ESTABLISHED

ILL ENGINEERING-I 09 1380 0 1-75131-0205 (ESTABLISHED)

ILL ENGINEERING-I MYB 180 1-75131-0211/SPLIT FUNDED

ILL ENGINEERING-I 12 680 1-75131-0213

Gray Financial Data Records  are for informational purposes only and not included in the TIP.
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

10-09-0113 Lake County Department of Transportation Deleted Project $0

CH V73 Along the West Side of Midlothian Road FROM CH A33 Peterson Road (LAKE/Mundelein) TO IL 176 Maple Avenue (LAKE/Mundelein)

Completion Year:  Unspecified

Project Work Types After Revision: BICYCLE FACILITY

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

MFT-ALL CONSTRUCTION 11 1688 0

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

10-09-0142 Lake County Council of Mayors Change $250 $250 $ 0 0%

Safe Routes to School - Mundelein FROM (LAKE/Mundelein) LINCOLN ELEM SCHOOL,MECHANICS GROVE ELEM SCHOOL,WASHINGTON ELEM SCHOOL,CARL SANDBURG MIDDLE S

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: PEDESTRIAN FACILITY

Project Work Types After Revision: PEDESTRIAN FACILITY

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 11 250 250 Construct, replace or repair sidewalks

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 12 250 250 Construct, replace or repair sidewalks

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

10-09-0146 IDOT District 1 Division of Highways Change $0 $0 $ 0

US 45 US 45 FROM S OF MILBURN BYP (LAKE) TO IL 132 N OF ILL 132 (LAKE) 

Completion Year Before Revision: 2030
Completion Year After Revision: 2030

Project Work Types Before Revision: HIGHWAY/ROAD - ADD LANES

Project Work Types After Revision: HIGHWAY/ROAD - ADD LANES

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

NHS CONSTRUCTION MYB 16000 12800 1-77717-0000

ILL ENGINEERING-I 11 1304 1-77717-0001

ILL ENGINEERING-II 13 1896 1-77717-0002

ILL ENGINEERING MYB 1600 1-77717-0003

ILL ROW ACQUISITION MYB 3000 1-77717-0004

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

NHS CONSTRUCTION MYB 16000 12800 1-77717-0000

ILL ENGINEERING-I 11 1304 1-77717-0001/ESTABLISHED

ILL ENGINEERING-II 13 1896 1-77717-0002

ILL ENGINEERING MYB 1600 1-77717-0003

ILL ROW ACQUISITION MYB 3000 1-77717-0004

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

10-09-0147 IDOT District 1 Division of Highways Change $0 $0 $ 0

IL 83 MILWAUKEE AVE FROM PETITE LAKE RD (LAKE/Grayslake) IL 120 ILL 120 

Completion Year Before Revision: 2030

Completion Year After Revision: 2030

Project Work Types Before Revision: HIGHWAY/ROAD - ADD LANES

Project Work Types After Revision: HIGHWAY/ROAD - ADD LANES

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

NHS CONSTRUCTION MYB 59760 47808 1-77718-0000

ILL ENGINEERING-I 11 4859 1-77718-0001

ILL ENGINEERING-II 14 6992 1-77718-0002

ILL ENGINEERING MYB 5976 1-77718-0003

ILL ROW ACQUISITION MYB 11205 1-77718-0004

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

NHS CONSTRUCTION MYB 59760 47808 1-77718-0000

ILL ENGINEERING-I 11 4859 1-77718-0001/ESTABLISHED

ILL ENGINEERING-II 14 6992 1-77718-0002

ILL ENGINEERING MYB 5976 1-77718-0003

ILL ROW ACQUISITION MYB 11205 1-77718-0004

Gray Financial Data Records  are for informational purposes only and not included in the TIP.

This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1) 
through (7)
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Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

10-09-0148 IDOT District 1 Division of Highways Change $0 $0 $ 0
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IL 137 BUCKLEY RD FROM IL 83 (LAKE/Libertyville) TO PETERSEN RD (LAKE/Grayslake)

Completion Year Before Revision: 2030

Completion Year After Revision: 2030

Project Work Types Before Revision: HIGHWAY/ROAD - ADD LANES

Project Work Types After Revision: HIGHWAY/ROAD - ADD LANES

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

NHS CONSTRUCTION MYB 18000 14400 1-77719-0000

ILL ENGINEERING-I 11 1415 1-77719-0001

ILL ENGINEERING-II 14 2140 1-77719-0002

ILL ENGINEERING MYB 2340 1-77719-0003

ILL ROW ACQUISITION MYB 4725 1-77719-0004

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

NHS CONSTRUCTION MYB 18000 14400 1-77719-0000

ILL ENGINEERING-I 12 1415 1-77719-0001

ILL ENGINEERING-II 14 2140 1-77719-0002

ILL ENGINEERING MYB 2340 1-77719-0003

ILL ROW ACQUISITION MYB 4725 1-77719-0004

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

10-09-0149 IDOT District 1 Division of Highways Change $0 $0 $ 0

IL 173 ROSECRANS RD FROM IL 83 ILL 83 (LAKE/Antioch) TO I- 94 I-94 (LAKE/Antioch) 

Completion Year Before Revision: 2030

Completion Year After Revision: 2030

Project Work Types Before Revision: HIGHWAY/ROAD - ADD LANES

Project Work Types After Revision: HIGHWAY/ROAD - ADD LANES

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

NHS CONSTRUCTION MYB 53680 42944 1-77720-0000

ILL ENGINEERING-I 11 4452 1-77720-0001

ILL ENGINEERING-II 14 6361 1-77720-0002

ILL ENGINEERING MYB 5368 1-77720-0003

ILL ROW ACQUISITION MYB 10065 1-77720-0004

ILL ROW ACQUISITION 13 1000 1-77720-0005

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

NHS CONSTRUCTION MYB 53680 42944 1-77720-0000

ILL ENGINEERING-I 11 4452 1-77720-0001/ESTABLISHED

ILL ENGINEERING-II 14 6361 1-77720-0002

ILL ENGINEERING MYB 5368 1-77720-0003

ILL ROW ACQUISITION MYB 10065 1-77720-0004

ILL ROW ACQUISITION 13 1000 1-77720-0005

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

10-10-0003 CMAP Change $134 $134 $ 0 0%

Prairie Crossing Bike Path/Midlothian Rd AT 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: BICYCLE FACILITY

PEDESTRIAN FACILITY

Project Work Types After Revision: BICYCLE FACILITY

PEDESTRIAN FACILITY

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ CONSTRUCTION CMAQ A 2292 1910

CMAQ ENGINEERING-II 11 161 134

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ CONSTRUCTION CMAQ A 2292 1910

CMAQ ENGINEERING-II 11 161 134

Gray Financial Data Records  are for informational purposes only and not included in the TIP.
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

10-10-0019 IDOT Office of Planning & Programming Change $684 $684 $ 0 0%

Various County & State Routes FROM at Everett Road (LAKE/Lincolnshire) 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: ENHANCEMENT - LANDSCAPING

Project Work Types After Revision: ENHANCEMENT - LANDSCAPING

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E IMPLEMENTATION 11 10 8 102330 (Stage 1)

STP-E IMPLEMENTATION 11 200 160 102330 (Stage 2)

STP-E IMPLEMENTATION 12 645 516 102330 (Stages 3 through 7)

TBD IMPLEMENTATION MYB 8847 0 Unfunded ITEP request (1644 federal share requested)

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E IMPLEMENTATION 12 10 8 102330 (Stage 1)

STP-E IMPLEMENTATION 12 200 160 102330 (Stage 2)

STP-E IMPLEMENTATION 12 645 516 102330 (Stages 3 through 7)

TBD IMPLEMENTATION MYB 8847 0 Unfunded ITEP request (1644 federal share requested)

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

10-10-0023 IDOT District 1 Division of Highways Change $0 $0 $ 0

IL 21 MILWAUKEE AVE FROM IL 120 BELVIDERE RD (LAKE/Waukegan) TO IL 137 BUCKLEY RD (LAKE/Gurnee)

Completion Year Before Revision: 2013

Completion Year After Revision: 2013

Project Work Types Before Revision: HIGHWAY/ROAD - ADD LANES

SAFETY - LIGHTING

SAFETY - BARRIERS
BRIDGE/STRUCTURE - REPLACE

HIGHWAY/ROAD - WIDEN LANES AND RESURFACE
MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: HIGHWAY/ROAD - ADD LANES
SAFETY - LIGHTING

SAFETY - BARRIERS

BRIDGE/STRUCTURE - REPLACE
HIGHWAY/ROAD - WIDEN LANES AND RESURFACE

MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before 

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL ENGINEERING 12 1250 1-71388-0201

ILL ROW ACQUISITION 11 2000 1-71388-0511

ILL ENGINEERING-II 11 546 1-71388-6206

OTH CONSTRUCTION 11 23000 1-71388-0200 ‘Challenge Bond Funds’

ILL ENGINEERING 11 1250 1-71388-1201

OTH CONSTRUCTION 11 2075 1-71388-0210 'Challenge Bond Funds'

ILL ROW ACQUISITION 12 3000 1-71388-0513

OTH CONSTRUCTION 12 210 1-71388-0214 (BEAM FAB)

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL ENGINEERING 12 1250 1-71388-0201

ILL ROW ACQUISITION 11 2000 1-71388-0511/ESTABLISHED

ILL ENGINEERING-II 11 546 1-71388-6206/ESTABLISHED

OTH CONSTRUCTION 11 23000 1-71388-0200 ‘Challenge Bond Funds’

ILL ENGINEERING 11 1250 1-71388-1201/ESTABLISHED

OTH CONSTRUCTION 11 2075 1-71388-0210 'Challenge Bond Funds'

ILL ROW ACQUISITION 12 3000 1-71388-0513

OTH CONSTRUCTION 12 210 1-71388-0214 (BEAM FAB)

Gray Financial Data Records  are for informational purposes only and not included in the TIP.
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

10-10-0029 IDOT District 1 Local Roads Change $480 $480 $ 0 0%

Atkinson Road FROM over Middlefork N Br Chicago River (LAKE/Green Oaks) 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: BRIDGE/STRUCTURE - REPLACE

Project Work Types After Revision: BRIDGE/STRUCTURE - REPLACE

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING-I 11 50 40

BRR ENGINEERING-II 12 50 40

BRR CONSTRUCTION 13 500 400 Includes E3

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING-I 12 50 40

BRR ENGINEERING-II 12 50 40

BRR CONSTRUCTION 13 500 400 Includes E3

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

10-10-0036 Lake County Department of Transportation Deleted Project $0

CH A47 Deerfield Road FROM US US45 Milwaukee Avenue (LAKE/Riverwoods) TO Des Plaines River (LAKE/Riverwoods)

Completion Year:  Unspecified

Project Work Types After Revision: BICYCLE FACILITY

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

MFT-ALL ENGINEERING-I 11 31 0

MFT-ALL ENGINEERING-II 11 26 0

MFT-ALL CONSTRUCTION 12 279 0

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

10-11-0007 IDOT District 1 Division of Highways Change $600 $600 $ 0 0%

IL 53 FROM AT OLD HICKS RD (LAKE/Long Grove) 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - INTERSECTION RECONSTRUCTION

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION RECONSTRUCTION

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-U CONSTRUCTION 15 750 600 1763250100

ILL ROW ACQUISITION 12 100 1763250101

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-U CONSTRUCTION 14 750 600 1763250100

ILL ROW ACQUISITION 12 100 1763250101

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

10-11-0018 IDOT Office of Planning & Programming Change $313 $313 $ 0 0%

US 45 Lake Street FROM Wellington Ave (LAKE/Mundelein) TO Park Street (LAKE/Mundelein) 600 linear feet from just north of Wellington Ave to just nort

Completion Year Before Revision: 2014

Completion Year After Revision: 2014

Project Work Types Before Revision: ENHANCEMENT - LANDSCAPING

Project Work Types After Revision: ENHANCEMENT - LANDSCAPING

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E ENGINEERING-II 11 20 16

STP-E CONSTRUCTION 11 380 297

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E ENGINEERING-II 12 20 16

STP-E CONSTRUCTION 12 380 297

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

10-11-0033 Lake County Council of Mayors Change $145 $145 $ 0 0%

Shag Bark Prairie Acquisition FROM (LAKE) Sponsored by Round Lake Area Park District, the acquisition of a 5-acre parcal contiguous to two park distr

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

RECTP IMPLEMENTATION 11 181 145

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

RECTP IMPLEMENTATION 12 181 145
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

10-11-0037 IDOT District 1 Local Roads Change $2800 $2800 $ 0 0%

IL 14 US 14 (NW Hwy) FROM at CN Railroad (LAKE/Barrington) 

Completion Year Before Revision: 2017

Completion Year After Revision: 2017

Project Work Types Before Revision: Highway/Road - Railroad Grade Separation

Project Work Types After Revision: Highway/Road - Railroad Grade Separation

Financial Data Before 
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

Tiger ENGINEERING-I 11 3500 2800 TIGER 2 Grant/1-77892-0000

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

Tiger ENGINEERING-I 12 3500 2800 TIGER 2 Grant/1-77892-0000

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

10-11-0037 IDOT District 1 Local Roads Change $2800 $2800 $ 0 0%

IL 14 US 14 (NW Hwy) FROM at CN Railroad (LAKE/Barrington) 

Completion Year Before Revision: 2017

Completion Year After Revision: 2017

Project Work Types Before Revision: Highway/Road - Railroad Grade Separation

Project Work Types After Revision: Highway/Road - Railroad Grade Separation

Financial Data Before 
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

Tiger ENGINEERING-I 11 3500 2800 TIGER 2 Grant/1-77892-0000

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

Tiger ENGINEERING-I 12 3500 2800 TIGER 2 Grant/1-77892-0000

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

10-11-0039 Lake County Council of Mayors Change $604 $604 $ 0 0%

FAU 2718 Wilmot Road FROM FAU 2715 Telegraph Road (LAKE/Bannockburn) TO FAU 3714 North Ave (LAKE/Bannockburn)

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 13 862 604 Includes E3

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 12 862 604 Includes E3

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

10-11-0056 Lake County Council of Mayors Change $2100 $2100 $ 0 0%

FAU 1210 Beach Road FROM Manor Street (LAKE/Beach Park) TO IL 137 Sheridan Road (LAKE/Bellwood)

Completion Year Before Revision: 2020

Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - RECONSTRUCT IN KIND

Project Work Types After Revision: HIGHWAY/ROAD - RECONSTRUCT IN KIND

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 13 3000 2100 Includes E3

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 12 3000 2100 Includes E3

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

10-11-0060 Lake County Department of Transportation Change $226 $226 $ 0 0%

CH W11 Butterfield Rd FROM IL 60 at Townline Road (LAKE/Vernon Hills) 

Completion Year Before Revision: 2020
Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Financial Data Before 
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

TCSP ENGINEERING-I 11 283 226

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

TCSP ENGINEERING-I 12 283 226

Gray Financial Data Records  are for informational purposes only and not included in the TIP.
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Project: Action
Federal Funds

(000)

Federal Funds

(000)

Federal Funds

(000)
Percentage Change

10-11-0060 Lake County Department of Transportation Change $226 $226 $ 0 0%

CH W11 Butterfield Rd FROM IL 60 at Townline Road (LAKE/Vernon Hills) 

Completion Year Before Revision: 2020

Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Financial Data Before 

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

TCSP ENGINEERING-I 11 283 226

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

TCSP ENGINEERING-I 12 283 226

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

10-12-0001 Lake County Council of Mayors New Project $0

Lake ST FROM Washington St (LAKE/Grayslake) TO Belvidere Rd (LAKE/Grayslake) 

Completion Year:  2015

Project Work Types After Revision: SIGNALS - INTERCONNECTS AND TIMING

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ENGINEERING-II CMAQ A 61 49

CMAQ CONSTRUCTION CMAQ A 614 491

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

10-12-0002 Lake County Council of Mayors New Project $0

Bicycle Parking Facility adjacent to Lake Forest Train Station AT 

Completion Year:  Unspecified

Project Work Types After Revision: BICYCLE FACILITY

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ENGINEERING-I CMAQ A 3 2

CMAQ ENGINEERING-II CMAQ A 5 4

CMAQ CONSTRUCTION CMAQ A 52 42

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

10-12-0003 Lake County Council of Mayors New Project $0

Aptakisic Rd AT 

Completion Year:  Unspecified

Project Work Types After Revision: SIGNALS - MODERNIZATION

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ENGINEERING-II CMAQ A 44 36

CMAQ CONSTRUCTION CMAQ A 444 355

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

10-12-0004 Lake County Department of Transportation New Project $0

IL 176 Gilmer/Hawley AT 

Completion Year:  2013

Project Work Types After Revision: SIGNALS - MODERNIZATION

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ENGINEERING-II CMAQ A 117 94 OT10123580

CMAQ CONSTRUCTION CMAQ A 1174 939 OT10123580

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

10-12-0005 IDOT District 1 Division of Highways New Project $0

IL 68 Dundee Rd FROM Buffalo Grove Rd (COOK/Buffalo Grove)

Completion Year:  Unspecified

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ROW ACQUISITION CMAQ A 200 160 1-78854-0004

CMAQ CONSTRUCTION CMAQ A 2500 2000 1-78854-0000

Gray Financial Data Records  are for informational purposes only and not included in the TIP.
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

10-12-0007 IDOT District 1 Division of Highways New Project $0

IL 43 WAUKEGAN RD FROM IL 120 OVER BELVIDERE RD (LAKE/Park City)

Completion Year:  Unspecified

Project Work Types After Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 12 765 1787430000

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

10-12-0008 IDOT District 1 Division of Highways New Project $0

US 12 RAND RD AT TO OVER PISTAKEE LAKE CHANNEL (LAKE/Fox Lake)

Completion Year:  Unspecified

Project Work Types After Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 12 420 1787400000

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

10-12-0009 IDOT District 1 Division of Highways New Project $0

US 12 RAND RD FROM OVER NIPPERSINK LAKE CHANNEL (LAKE/Fox Lake)

Completion Year:  Unspecified

Project Work Types After Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 12 2780 1787410000

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

10-94-0001 IDOT District 1 Division of Highways Change $12172 $12172 $ 0 0%

IL 22 HALF DAY RD FROM IL 83 MUNDELEIN RD (LAKE) TO US 41 SKOKIE HWY (LAKE) 

Completion Year Before Revision: 2016
Completion Year After Revision: 2016

Project Work Types Before Revision: HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE
BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

HIGHWAY/ROAD - ADD LANES

Project Work Types After Revision: HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

HIGHWAY/ROAD - ADD LANES

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

NHS CONSTRUCTION 11 13215 10572 1-73541-0300;E OF I-94 TO W OF US 41

NHS CONSTRUCTION 14 1000 800 1-77233-0200

ILL ENGINEERING 10 1900 0 1-73541-0350 (ESTABLISHED)

ILL ROW ACQUISITION 10 1500 0 1-73541-0515 (ESTABLISHED)

NHS CONSTRUCTION 13 1000 800 1-77233-0300

NHS CONSTRUCTION 10 73 58 1-73541-0312 (TREE REMOVAL) (AWARDED)

ILL ENGINEERING 11 1750 1735410351

ILL ROW ACQUISITION 11 1290 1735410517

ILL CONSTRUCTION 11 1280 1735410309

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

NHS CONSTRUCTION 11 13215 10572 1-73541-0300;E OF I-94 TO W OF US 41

NHS CONSTRUCTION 14 1000 800 1-77233-0200

ILL ENGINEERING 10 1900 0 1-73541-0350 (ESTABLISHED)

ILL ROW ACQUISITION 10 1500 0 1-73541-0515 (ESTABLISHED)

NHS CONSTRUCTION 13 1000 800 1-77233-0300

NHS CONSTRUCTION 10 73 58 1-73541-0312 (TREE REMOVAL) (AWARDED)

ILL ENGINEERING 11 1750 1735410351/ESTABLISHED

ILL ROW ACQUISITION 11 1290 1735410517/ESTABLISHED

ILL CONSTRUCTION 11 1280 1735410309/ESTABLISHED

Gray Financial Data Records  are for informational purposes only and not included in the TIP.
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

10-94-0007 IDOT District 1 Division of Highways Change $0 $0 $ 0

US 45 LAKE AVE FROM 1)ROLLINS RD TO WASHINGTON ST (LAKE) TO IL 120 2)WASHINGTON ST TO N OF ILL 120 (LAKE) PHASE 1 STUDY IL 132 TO IL 176.

Completion Year Before Revision: 2015

Completion Year After Revision: 2015

Project Work Types Before Revision: HIGHWAY/ROAD - ADD LANES

MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: HIGHWAY/ROAD - ADD LANES

MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 09 200 1-71097-0302 (DEMOLITION)/AWARDED

ILL ROW ACQUISITION 10 3000 0 1-71097-0350 (ESTABLISHED)

ILL ROW ACQUISITION 10 1000 0 1-71097-0351 (ESTABLISHED)

ILL ENGINEERING 10 3281 0 1-71097-0360 (ESTABLISHED)

ILL ROW ACQUISITION 11 1000 1-71097-0513

ILL ENGINEERING-II 12 1680 1-71097-0106

NHS CONSTRUCTION MYB 130000 10400 1-71097-0100

ILL ENGINEERING MYB 1700 1-71097-0110

ILL ROW ACQUISITION MYB 1500 1-71097-0511

ILL CONSTRUCTION 10 25833 1-71097-0300 (WASHINGTON TO N/O ILL 120) (AWARDED)

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 09 200 1-71097-0302 (DEMOLITION)/AWARDED

ILL ROW ACQUISITION 10 3000 0 1-71097-0350 (ESTABLISHED)

ILL ROW ACQUISITION 10 1000 0 1-71097-0351 (ESTABLISHED)

ILL ENGINEERING 10 3281 0 1-71097-0360 (ESTABLISHED)

ILL ROW ACQUISITION 12 1000 1-71097-0513

ILL ENGINEERING-II 12 1680 1-71097-0106

NHS CONSTRUCTION MYB 130000 10400 1-71097-0100

ILL ENGINEERING MYB 1700 1-71097-0110

ILL ROW ACQUISITION MYB 1500 1-71097-0511

ILL CONSTRUCTION 10 25833 1-71097-0300 (WASHINGTON TO N/O ILL 120) (AWARDED)

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

10-96-0005 Lake County Council of Mayors Change $7680 $7680 $ 0 0%

QUENTIN RD FROM IL 22 (LAKE) TO LAKE COOK RD (LAKE) 

Completion Year Before Revision: 2020
Completion Year After Revision: 2020

Project Work Types Before Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

HIGHWAY/ROAD - ADD LANES

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

HIGHWAY/ROAD - ADD LANES

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 12 10971 7680 S of Long Grove Rd to Boschome -- includes E3

STP-L CONSTRUCTION MYB 9000 6300 White Pine to Cuba Rd -- includes E3

STP-L CONSTRUCTION MYB 9000 6300 Cuba Rd to IL 22 -- includes E3

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 12 10971 7680 S of Long Grove Rd to Boschome -- includes E3

STP-L CONSTRUCTION MYB 9000 6300 White Pine to Cuba Rd -- includes E3

STP-L CONSTRUCTION MYB 9000 6300 Cuba Rd to IL 22 -- includes E3

Gray Financial Data Records  are for informational purposes only and not included in the TIP.
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

11-00-0001 IDOT District 1 Division of Highways Change $10920 $10920 $ 0 0%

IL 31 FRONT ST FROM IL 120 ELM ST (MCHENRY) IL 176 (MCHENRY) 

Completion Year Before Revision: 2020

Completion Year After Revision: 2020

Project Work Types Before Revision: HIGHWAY/ROAD - ADD LANES

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Project Work Types After Revision: HIGHWAY/ROAD - ADD LANES

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL ENGINEERING-II MYB 4200 0 1-75939-0122 (2016)

HPP ENGINEERING MYB 820 656 1-75939-0105

ILL ENGINEERING MYB 8930 0 1-75939-0105

ILL ROW ACQUISITION MYB 8000 0 1-75939-0511

NHS CONSTRUCTION MYB 75000 60000 1-75939-0200

HPP ENGINEERING-II 15 1600 1280 1-75939-0102

NHS CONSTRUCTION 12 12050 9640 1-76296-0100; INTERSECTION

ILL ROW ACQUISITION 11 15000 0 1-76296-0103; IL 31 @ IL 176

ILL ENGINEERING-I 09 300 0 1759390109 (ESTABLISHED)

ILL ENGINEERING-II MYB 30 1-75939-0106

ILL ENGINEERING-II MYB 200 1-75939-0512

ILL ENGINEERING-II 11 160 1-76296-0108

ILL ENGINEERING 12 1000 1-76296-0110

ILL ENGINEERING 13 500 1-76296-0120

ILL CONSTRUCTION MYB 8000 1-75939-0250

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL ENGINEERING-II MYB 4200 0 1-75939-0122 (2016)

HPP ENGINEERING MYB 820 656 1-75939-0105

ILL ENGINEERING MYB 8930 0 1-75939-0105

ILL ROW ACQUISITION MYB 8000 0 1-75939-0511

NHS CONSTRUCTION MYB 75000 60000 1-75939-0200

HPP ENGINEERING-II 15 1600 1280 1-75939-0102

NHS CONSTRUCTION 12 12050 9640 1-76296-0100; INTERSECTION

ILL ROW ACQUISITION 11 15000 0 1-76296-0103; IL 31 @ IL 176/ESTABLISHED

ILL ENGINEERING-I 09 300 0 1759390109 (ESTABLISHED)

ILL ENGINEERING-II MYB 30 1-75939-0106

ILL ENGINEERING-II MYB 200 1-75939-0512

ILL ENGINEERING-II 11 160 1-76296-0108/ESTABLISHED

ILL ENGINEERING 12 1000 1-76296-0110

ILL ENGINEERING 13 500 1-76296-0120

ILL CONSTRUCTION MYB 8000 1-75939-0250

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

11-00-0200 McHenry County Division of Transportation Change $0 $0 $ 0

IL 31 FROM IL 120 (MCHENRY) TO NORTH OF GRACY RD (MCHENRY) 

Completion Year Before Revision: 2020

Completion Year After Revision: 2020

Project Work Types Before Revision: BRIDGE/STRUCTURE - NEW

HIGHWAY/ROAD - NEW ROAD

SIGNALS - NEW SIGNALS FOR MULTIPLE INTERSECTIONS

Project Work Types After Revision: BRIDGE/STRUCTURE - NEW

HIGHWAY/ROAD - NEW ROAD
SIGNALS - NEW SIGNALS FOR MULTIPLE INTERSECTIONS

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

OTH ENGINEERING-II 11 270 0

OTH ROW ACQUISITION 11 14000 0

OTH CONSTRUCTION MYB 31400 0 FY 13

OTH ENGINEERING-I 11 800 0

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

OTH ENGINEERING-II 12 270 0

OTH ROW ACQUISITION 12 14000 0

OTH CONSTRUCTION MYB 31400 0 FY 13

OTH ENGINEERING-I 12 800 0

Gray Financial Data Records  are for informational purposes only and not included in the TIP.
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

11-01-0001 IDOT District 1 Local Roads Change $742 $742 $ 0 0%

MCCULLOM LAKE RD FROM RINGWOOD RD (MCHENRY/MCHENRY TWP) TO WONDER LAKE (MCHENRY/MCHENRY TWP)

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - VERTICAL/HORIZONTAL ALGNMENT (E.G. CLEARANCE)

Project Work Types After Revision: HIGHWAY/ROAD - VERTICAL/HORIZONTAL ALGNMENT (E.G. CLEARANCE)

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

HSIP IMPLEMENTATION 11 900 742

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

HSIP IMPLEMENTATION 12 900 742

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

11-01-0003 McHenry County Council of Mayors Change $1585 $1585 $ 0 0%

BIKE FAC-IDNR-GIT-MORAINE HILLS/MCHENRY-LAKE SEGMT FROM MORAINE HILLS ST PARK (MCHENRY) TO DOWELL RD (LAKE) ALONG COMMONWEALTH EDISON ROW

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: BICYCLE FACILITY

Project Work Types After Revision: BICYCLE FACILITY

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

OTH ROW ACQUISITION 11 575 0

STP-E CONSTRUCTION 12 1676 1341

STP-E ENGINEERING-II 11 152 122

STP-E ENGINEERING-I 11 152 122

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

OTH ROW ACQUISITION 12 575 0

STP-E CONSTRUCTION 12 1676 1341

STP-E ENGINEERING-II 12 152 122

STP-E ENGINEERING-I 12 152 122

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

11-03-0012 McHenry County Council of Mayors Change $0 $0 $ 0

KREUTZER RD FROM MAIN ST (MCHENRY) IL 47 (MCHENRY) 

Completion Year Before Revision: 2015

Completion Year After Revision: 2015

Project Work Types Before Revision: BRIDGE/STRUCTURE - NEW

HIGHWAY/ROAD - NEW ROAD

Project Work Types After Revision: BRIDGE/STRUCTURE - NEW

HIGHWAY/ROAD - NEW ROAD

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION MYB 4700 1500

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION MYB 4400 1500

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

11-04-0001 CMAP Change $3377 $3377 $ 0 0%

JOHNSBURG RD FROM IL 31 (MCHENRY) TO CHAPEL HILL RD (MCHENRY) ITEP funds to be used for enhancement/streetscape of Johnsburg Road from Spring Grove R

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: Hiighway/Road - Roundabout

ENHANCEMENT - LANDSCAPING

Project Work Types After Revision: Hiighway/Road - Roundabout

ENHANCEMENT - LANDSCAPING

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

MFT-LOC ROW ACQUISITION 11 400 0

CMAQ CONSTRUCTION 11 3400 2564

STP-L CONSTRUCTION MYB 5500 1500

MFT-LOC ENGINEERING-II 11 400 0

STP-E CONSTRUCTION 12 1016 813

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

MFT-LOC ROW ACQUISITION 12 400 0

CMAQ CONSTRUCTION 12 3400 2564

STP-L CONSTRUCTION MYB 5500 1500

MFT-LOC ENGINEERING-II 12 400 0

STP-E CONSTRUCTION 12 1016 813

Gray Financial Data Records  are for informational purposes only and not included in the TIP.
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

11-06-0025 IDOT District 1 Local Roads Change $1250 $1250 $ 0 0%

THOMPSON RD FROM NIPPERSINK CRK (.1 MI N WONDERMERE) (MCHENRY) SN 06-00005-00-BR

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: BRIDGE/STRUCTURE - REPLACE

Project Work Types After Revision: BRIDGE/STRUCTURE - REPLACE

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL ENGINEERING 11 95 0 1002000000

BRR ENGINEERING-II 09 138 110

BRR ROW ACQUISITION 09 19 16

BRR CONSTRUCTION 13 1562 1250 Includes E3

ILL CONSTRUCTION 13 854 0 1002000001

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL ENGINEERING 13 95 0 1002000000

BRR ENGINEERING-II 09 138 110

BRR ROW ACQUISITION 09 19 16

BRR CONSTRUCTION 13 1562 1250 Includes E3

ILL CONSTRUCTION 13 854 0 1002000001

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

11-06-0031 IDOT District 1 Local Roads Change $1000 $1000 $ 0 0%

MCCONNELL RD / WASHBURN CONN FROM WASHBURN ST (MCHENRY) TO MCCONNELL RD (MCHENRY) 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - PAVEMENT PATCHING

Project Work Types After Revision: HIGHWAY/ROAD - PAVEMENT PATCHING

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-U CONSTRUCTION 11 1500 1000 1102280000

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-U CONSTRUCTION 14 1500 1000 1102280000

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

11-06-0032 IDOT District 1 Local Roads Change $8472 $8472 $ 0 0%

MILLER RD/BULL VALLEY RD FROM RIDGE RD (MCHENRY) TO RIVER RD (MCHENRY) 

Completion Year Before Revision: 2012
Completion Year After Revision: 2012

Project Work Types Before Revision: HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

HIGHWAY/ROAD - ADD LANES
HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES

Project Work Types After Revision: HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE
HIGHWAY/ROAD - ADD LANES

HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES

Financial Data Before 

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

TCSP ENGINEERING-II 11 1209 720

MFT-LOC ROW ACQUISITION 11 2100 0

STP-L CONSTRUCTION MYB 30822 1500 CH51 3860

HPP CONSTRUCTION 11 18562 5288 1201210000; HPP 1964

HPP ENGINEERING-I 11 765 612 HPP 1964

CMAQ ENGINEERING-II 11 370 296 awarded

CMAQ CONSTRUCTION 11 1946 1556

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

TCSP ENGINEERING-II 12 1209 720

MFT-LOC ROW ACQUISITION 12 2100 0

STP-L CONSTRUCTION MYB 30822 1500 CH51 3860

HPP CONSTRUCTION 12 18562 5288 1201210000; HPP 1964

HPP ENGINEERING-I 12 765 612 HPP 1964

CMAQ ENGINEERING-II 12 370 296 awarded

CMAQ CONSTRUCTION 12 1946 1556

Gray Financial Data Records  are for informational purposes only and not included in the TIP.
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

11-06-0044 IDOT District 1 Local Roads Change $27 $27 $ 0 0%

RANDALL RD FROM BUNKER HILL/HUNTINGTON RD (MCHENRY) 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Financial Data Before 
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

HSIP IMPLEMENTATION 11 30 27

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

HSIP IMPLEMENTATION 12 30 27

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

11-07-0009 McHenry County Council of Mayors Change $0 $0 $ 0

MAIN ST FROM LIBERTY RD (MCHENRY) TO CH 45 VIRGINIA RD (MCHENRY) 

Completion Year Before Revision: 2013

Completion Year After Revision: 2013

Project Work Types Before Revision: HIGHWAY/ROAD - WIDEN LANES AND RESURFACE

HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES
HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Project Work Types After Revision: HIGHWAY/ROAD - WIDEN LANES AND RESURFACE
HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

MFT-LOC ENGINEERING-I 11 159 0

MFT-LOC ENGINEERING-II 11 114 0

MFT-LOC ROW ACQUISITION 11 858 0

STP-L CONSTRUCTION MYB 5146 1500

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

MFT-LOC ENGINEERING-I 11 159 0

MFT-LOC ENGINEERING-II 12 114 0

MFT-LOC ROW ACQUISITION 12 858 0

STP-L CONSTRUCTION MYB 5146 1500

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

11-07-0015 McHenry County Division of Transportation Change $0 $0 $ 0

ALDEN ROAD FROM STATE LINE ROAD (MCHENRY) TO NELSON ROAD (MCHENRY) 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - RECONSTRUCT IN KIND

Project Work Types After Revision: HIGHWAY/ROAD - RECONSTRUCT IN KIND

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

MFT-LOC ROW ACQUISITION 12 500 0

STP-C CONSTRUCTION MYB 2100 0

MFT-LOC ENGINEERING-II 11 300 0

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

MFT-LOC ROW ACQUISITION 12 500 0

STP-C CONSTRUCTION MYB 2100 1

MFT-LOC ENGINEERING-II 11 300 0

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

11-07-0015 McHenry County Division of Transportation Change $0 $0 $ 0

ALDEN ROAD FROM STATE LINE ROAD (MCHENRY) TO NELSON ROAD (MCHENRY) 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - RECONSTRUCT IN KIND

Project Work Types After Revision: HIGHWAY/ROAD - RECONSTRUCT IN KIND

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

MFT-LOC ROW ACQUISITION 12 500 0

STP-C CONSTRUCTION MYB 2100 0

MFT-LOC ENGINEERING-II 11 300 0

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

MFT-LOC ROW ACQUISITION 12 500 0

STP-C CONSTRUCTION MYB 2100 1

MFT-LOC ENGINEERING-II 12 300 0

Gray Financial Data Records  are for informational purposes only and not included in the TIP.
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

11-08-0012 McHenry County Division of Transportation Change $1424 $1424 $ 0 0%

GRAF RD BRIDGE FROM OVER W BRANCH OF PISCASAW CREEK (MCHENRY) SN 056-3122

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: BRIDGE/STRUCTURE - REPLACE

Project Work Types After Revision: BRIDGE/STRUCTURE - REPLACE

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

MFT-LOC ROW ACQUISITION 11 50 0

BRR ENGINEERING-II 11 256 205

BRR CONSTRUCTION 11 1524 1219

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

MFT-LOC ROW ACQUISITION 11 50 0

BRR ENGINEERING-II 11 256 205

BRR CONSTRUCTION 12 1524 1219

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

11-08-0025 McHenry County Division of Transportation Change $1674 $1674 $ 0 0%

COUNTY LINE RD BRIDGE FROM OVER KISHWAUKEE RIVER (MCHENRY) SN 056-3040

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: BRIDGE/STRUCTURE - REPLACE

Project Work Types After Revision: BRIDGE/STRUCTURE - REPLACE

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING-I 09 240 192

BRR ENGINEERING-II 11 92 74

MFT-LOC ROW ACQUISITION 11 50 0

BRR CONSTRUCTION 12 2000 1600

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING-I 09 240 192

BRR ENGINEERING-II 12 92 74

MFT-LOC ROW ACQUISITION 12 50 0

BRR CONSTRUCTION 13 2000 1600

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

11-08-0026 McHenry County Division of Transportation Change $258 $258 $ 0 0%

FRANKLINVILLE RD BRIDGE FROM TRIBUTORY OF KISHWAUKEE RIVER (MCHENRY) SN 056-3016

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: BRIDGE/STRUCTURE - REPLACE

Project Work Types After Revision: BRIDGE/STRUCTURE - REPLACE

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING-II 13 125 100 FFY13

MFT-LOC ROW ACQUISITION 13 50 0 FFY13

BRR CONSTRUCTION MYB 750 600 FY 14

BRR ENGINEERING-I 11 197 158 $197,100 PH I Contract $157,680 HBP (BRR)

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING-II 13 125 100 FFY13

MFT-LOC ROW ACQUISITION 13 50 0 FFY13

BRR CONSTRUCTION MYB 750 600 FY 14

BRR ENGINEERING-I 12 197 158 $197,100 PH I Contract $157,680 HBP (BRR)

Gray Financial Data Records  are for informational purposes only and not included in the TIP.
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

11-08-0028 McHenry County Division of Transportation Change $213 $213 $ 0 0%

FRANKLINVILLE RD BRIDGE FROM OVER KISHWAUKEE RIVER (MCHENRY) SN 056-3017

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: BRIDGE/STRUCTURE - REPLACE

Project Work Types After Revision: BRIDGE/STRUCTURE - REPLACE

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING-II 13 125 100

BRR CONSTRUCTION MYB 1200 960 FY 15

MFT-LOC ROW ACQUISITION 13 50 0

BRR ENGINEERING-I 11 141 113 $141,100 PH I Contract $112,880 HBP (BRR)

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING-II 13 125 100

BRR CONSTRUCTION MYB 1200 960 FY 15

MFT-LOC ROW ACQUISITION 13 50 0

BRR ENGINEERING-I 12 141 113 $141,100 PH I Contract $112,880 HBP (BRR)

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

11-08-0029 McHenry County Division of Transportation Change $788 $788 $ 0 0%

HILL RD BRIDGE FROM OVER N BRANCH OF NIPPERSINK CREEK (MCHENRY) SN 056-3202

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: BRIDGE/STRUCTURE - REPLACE

Project Work Types After Revision: BRIDGE/STRUCTURE - REPLACE

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING-I 09 137 110

BRR ENGINEERING-II 11 85 68

MFT-LOC ROW ACQUISITION 11 50 0

BRR CONSTRUCTION 12 900 720

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING-I 09 137 110

BRR ENGINEERING-II 12 85 68

MFT-LOC ROW ACQUISITION 12 50 0

BRR CONSTRUCTION 13 900 720

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

11-08-0030 McHenry County Division of Transportation Change $100 $100 $ 0 0%

KISHWAUKEE RD CULVERT FROM OVER N BRANCH OF KISHWAUKEE RIVER (MCHENRY) SN 056-3202

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: BRIDGE/STRUCTURE - REPLACE

Project Work Types After Revision: BRIDGE/STRUCTURE - REPLACE

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING-I 11 125 100

BRR ENGINEERING-II MYB 125 100

MFT-LOC ROW ACQUISITION MYB 50 0

BRR CONSTRUCTION MYB 400 320

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING-I 12 125 100

BRR ENGINEERING-II MYB 125 100

MFT-LOC ROW ACQUISITION MYB 50 0

BRR CONSTRUCTION MYB 400 320

Gray Financial Data Records  are for informational purposes only and not included in the TIP.
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

11-08-0031 McHenry County Division of Transportation Change $900 $900 $ 0 0%

LAWRENCE RD FROM OVER LAWRENCE CREEK (MCHENRY) SN 056-3010

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: BRIDGE/STRUCTURE - REPLACE

Project Work Types After Revision: BRIDGE/STRUCTURE - REPLACE

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING-II 11 125 100

MFT-LOC ROW ACQUISITION 11 50 0

BRR CONSTRUCTION 12 1000 800

BRR ENGINEERING-I 10 114 91

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING-II 12 125 100

MFT-LOC ROW ACQUISITION 12 50 0

BRR CONSTRUCTION 12 1000 800

BRR ENGINEERING-I 10 114 91

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

11-08-0032 McHenry County Division of Transportation Change $212 $212 $ 0 0%

LAWRENCE ROAD FROM LAWRENCE CREEK TRIBUTORY (MCHENRY) 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: BRIDGE/STRUCTURE - REPLACE

Project Work Types After Revision: BRIDGE/STRUCTURE - REPLACE

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING-II 13 125 100

MFT-LOC ROW ACQUISITION 13 50 0

BRR CONSTRUCTION MYB 750 600 FY 15

BRR ENGINEERING-I 11 140 112 $139,200 PH I Contract

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING-II 13 125 100

MFT-LOC ROW ACQUISITION 13 50 0

BRR CONSTRUCTION MYB 750 600 FY 15

BRR ENGINEERING-I 12 140 112 $139,200 PH I Contract

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

11-08-0033 McHenry County Division of Transportation Change $860 $860 $ 0 0%

NOE RD FROM OVER RUSH CREEK (MCHENRY) SN 056-3048

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: BRIDGE/STRUCTURE - REPLACE

Project Work Types After Revision: BRIDGE/STRUCTURE - REPLACE

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING-I 09 131 105

BRR ENGINEERING-II 11 175 140

MFT-LOC ROW ACQUISITION 11 50 0

BRR CONSTRUCTION 12 900 720

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING-I 09 131 105

BRR ENGINEERING-II 12 175 140

MFT-LOC ROW ACQUISITION 12 50 0

BRR CONSTRUCTION 13 900 720

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

11-09-0001 McHenry County Division of Transportation Change $0 $0 $ 0

CHARLES ROAD FROM RAFFEL ROAD (MCHENRY) 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - DIRECTIONAL/INFORMATIONAL SIGNS

Project Work Types After Revision: HIGHWAY/ROAD - DIRECTIONAL/INFORMATIONAL SIGNS

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

MFT-LOC CONSTRUCTION 11 1400 0

MFT-LOC ENGINEERING-II 11 140 0

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

MFT-LOC CONSTRUCTION 13 1400 0

MFT-LOC ENGINEERING-II 12 140 0
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

11-09-0005 IDOT District 1 Division of Highways Change $1659 $1659 $ 0 0%

IL 31 ILL 31 FROM @ AMES ROAD (MCHENRY/Prairie Grove) TO @ EDGEWOOD ROAD (MCHENRY/Prairie Grove)

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Financial Data Before 
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

HSIP CONSTRUCTION 12 1450 1305 1-78115-0000

HSIP ROW ACQUISITION 11 200 180 1-78115-0511

HSIP ROW ACQUISITION 12 193 174 1-78115-0512

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

HSIP CONSTRUCTION 12 1450 1305 1-78115-0000

HSIP ROW ACQUISITION 11 200 180 1-78115-0511/ESTABLISHED

HSIP ROW ACQUISITION 12 193 174 1-78115-0512

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

11-09-0050 IDOT District 1 Division of Highways Change $0 $0 $ 0

IL 47 ILL 47 FROM IL 176 S OF ILL 176 (MCHENRY/Huntley) TO UNION (MCHENRY/Huntley)

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 12 1750 1-77990-0000

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 12 1575 1-77990-0000

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

11-09-0051 IDOT District 1 Division of Highways Change $0 $0 $ 0

IL 47 ILL 47 FROM PRICE RD (MCHENRY/Hebron) TO 0.1 MI N OF WARE RD (MCHENRY/Hebron)

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 12 2160 1-77993-0000

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 12 2430 1-77993-0000

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

11-09-0065 IDOT District 1 Division of Highways Change $1320 $1120 $ -200 -15.15%

US 14 US 14 FROM IL 23 ILL 23 (MCHENRY) TO BUNKER HILL RD (MCHENRY) 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

NHS CONSTRUCTION 11 1650 1320 1-77822-0000

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

NHS CONSTRUCTION 14 1400 1120 1-77822-0000

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

11-10-0009 McHenry County Council of Mayors Change $0 $0 $ 0

FAU 0120 McHenry Avenue FROM IL 14 FAU 0305 US Route 14 (MCHENRY/Crystal Lake) TO FAU 0336 Rakow Road (MCHENRY/Crystal Lake) 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)
BICYCLE FACILITY

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION MYB 562 449

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION MYB 562 449

Gray Financial Data Records  are for informational purposes only and not included in the TIP.
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

11-10-0009 McHenry County Council of Mayors Change $0 $0 $ 0

FAU 0120 McHenry Avenue FROM IL 14 FAU 0305 US Route 14 (MCHENRY/Crystal Lake) TO FAU 0336 Rakow Road (MCHENRY/Crystal Lake) 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

BICYCLE FACILITY

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION MYB 562 449

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION MYB 562 449

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

11-11-0007 McHenry County Council of Mayors Change $935 $935 $ 0 0%

IL 14 US Route 14 FROM Lake Avenue (MCHENRY/Woodstock) TO McHenry County College (MCHENRY/Crystal Lake)

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: BICYCLE FACILITY

Project Work Types After Revision: BICYCLE FACILITY

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E ENGINEERING-II 11 75 60

STP-E CONSTRUCTION 11 1296 875

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E ENGINEERING-II 12 75 60

STP-E CONSTRUCTION 12 1296 875

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

11-11-0008 McHenry County Council of Mayors Change $92 $92 $ 0 0%

Winn Road FROM Elk Drive (MCHENRY/Spring Grove) TO Martin Drive (MCHENRY/Spring Grove)

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: BICYCLE FACILITY

PEDESTRIAN FACILITY

Project Work Types After Revision: BICYCLE FACILITY

PEDESTRIAN FACILITY

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E CONSTRUCTION 11 141 92

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E CONSTRUCTION 12 141 92

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

11-11-0012 McHenry County Council of Mayors Change $118 $118 $ 0 0%

Moraine Hills State Park FROM (MCHENRY) (LAKE) Volo Bog State Natural Area

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

RECTP IMPLEMENTATION 11 147 118

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

RECTP IMPLEMENTATION 12 147 118

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

11-11-0013 McHenry County Division of Transportation Change $205 $205 $ 0 0%

Various FROM (MCHENRY) (MCHENRY) Various locations in McHenry County using HSIP funding

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

HSIP CONSTRUCTION 11 228 205

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

HSIP CONSTRUCTION 12 228 205

Gray Financial Data Records  are for informational purposes only and not included in the TIP.
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

11-11-0019 IDOT District 1 Local Roads Change $393 $393 $ 0 0%

IL 173 Marengo Road FROM Mokeler Creek (MCHENRY/Harvard) 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Project Work Types After Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING-I 11 29 23

BRR ENGINEERING-II 12 30 24

BRR CONSTRUCTION 12 432 346 includes E3

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING-I 12 29 23

BRR ENGINEERING-II 12 30 24

BRR CONSTRUCTION 13 432 346 includes E3

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

11-12-0004 McHenry County Council of Mayors New Project $0

Crystal Lake Bikeway Corridor Improvements AT Crystal Lake Av, Walkup Av, Esther St, Golf Course Rd, Barlina Rd, Berkshire Dr

Completion Year:  Unspecified

Project Work Types After Revision: BICYCLE FACILITY

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ CONSTRUCTION CMAQ A 80 60

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

11-12-0006 McHenry County Council of Mayors New Project $0

Randall Rd Pedestrian Bridge FROM (MCHENRY/Algonquin)

Completion Year:  Unspecified

Project Work Types After Revision: PEDESTRIAN FACILITY

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ENGINEERING-I CMAQ A 150 120 BP11123537

CMAQ ENGINEERING-II CMAQ A 150 120 BP11123537

CMAQ ROW ACQUISITION CMAQ A 400 320 BP11123537

CMAQ CONSTRUCTION CMAQ A 3250 2600 BP11123537

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

11-12-0007 IDOT District 1 Division of Highways New Project $0

IL 23 FROM I- 90 JANE ADDAMS TOLLWAY (MCHENRY)

Completion Year:  Unspecified

Project Work Types After Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 12 570 1783770000

Gray Financial Data Records  are for informational purposes only and not included in the TIP.
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

11-97-0012 IDOT District 1 Division of Highways Change $37600 $37600 $ 0 0%

US 14 VIRGINIA ST FROM W OF LAKE SHORE DR (MCHENRY) TO S OF ILL 176(TERRA COTTA AVE) (MCHENRY) AND AT RIDGEFIELD RD

Completion Year Before Revision: 2015

Completion Year After Revision: 2015

Project Work Types Before Revision: HIGHWAY/ROAD - ADD LANES

HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES

Project Work Types After Revision: HIGHWAY/ROAD - ADD LANES

HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

NHS CONSTRUCTION 14 27000 21600 1-74133-0500

NHS CONSTRUCTION 14 20000 16000 1-74133-0600

ILL ENGINEERING-II 10 550 0 1-74133-0108 (ESTABLISHED)

ILL ROW ACQUISITION 11 4300 0 1-74133-0611

ILL ENGINEERING 14 3240 0 1-74133-0612

ILL ENGINEERING-II 10 370 0 1-74133-0110 (ESTABLISHED)

ILL ENGINEERING-II 09 555 0 1-74133-0115 (ESTABLISHED)

ILL ROW ACQUISITION 12 4300 0 1-74133-0711

ILL ENGINEERING 14 2400 0 1-74133-0712

ILL ROW ACQUISITION 12 1200 1-74133-0613

ILL ROW ACQUISITION 11 1200 1-74133-0713

ILL ENGINEERING-II 09 826 0 1741330116 (ESTABLISHED)

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

NHS CONSTRUCTION 14 27000 21600 1-74133-0500

NHS CONSTRUCTION 14 20000 16000 1-74133-0600

ILL ENGINEERING-II 10 550 0 1-74133-0108 (ESTABLISHED)

ILL ROW ACQUISITION 11 4300 0 1-74133-0611/ESTABLISHED

ILL ENGINEERING 14 3240 0 1-74133-0612

ILL ENGINEERING-II 10 370 0 1-74133-0110 (ESTABLISHED)

ILL ENGINEERING-II 09 555 0 1-74133-0115 (ESTABLISHED)

ILL ROW ACQUISITION 12 4300 0 1-74133-0711

ILL ENGINEERING 14 2400 0 1-74133-0712

ILL ROW ACQUISITION 12 1200 1-74133-0613

ILL ROW ACQUISITION 11 1200 1-74133-0713/ESTABLISHED

ILL ENGINEERING-II 09 826 0 1741330116 (ESTABLISHED)

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

11-99-0007 IDOT District 1 Division of Highways Change $0 $0 $ 0

US 12 FROM WISCONSIN STATE LINE (MCHENRY/RICHMOND) TO IL 31 TRYON GROVE RD (MCHENRY/RICHMOND)

Completion Year Before Revision: 2020

Completion Year After Revision: 2020

Project Work Types Before Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

HIGHWAY/ROAD - WIDEN LANES AND RESURFACE

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

HIGHWAY/ROAD - WIDEN LANES AND RESURFACE

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION MYB 0 0

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

NHS CONSTRUCTION MYB 67500 54000 1-77086-0500

Gray Financial Data Records  are for informational purposes only and not included in the TIP.
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

12-00-0008 IDOT District 1 Division of Highways Change $68944 $68944 $ 0 0%

US 30 LINCOLN HWY FROM WILLIAMS ST (E OF) (WILL) TO IL 43 HARLEM AVE (WILL) RETAINING WALL

Completion Year Before Revision: 2015

Completion Year After Revision: 2015

Project Work Types Before Revision: HIGHWAY/ROAD - ADD LANES

BRIDGE/STRUCTURE - REPLACE
SAFETY - BARRIERS

HIGHWAY/ROAD - PAVEMENT PATCHING

SIGNALS - NEW SIGNALS FOR MULTIPLE INTERSECTIONS
MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: HIGHWAY/ROAD - ADD LANES
BRIDGE/STRUCTURE - REPLACE

SAFETY - BARRIERS

HIGHWAY/ROAD - PAVEMENT PATCHING
SIGNALS - NEW SIGNALS FOR MULTIPLE INTERSECTIONS

MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL ENGINEERING-II MYB 365 0 1-71012-0504

ILL ENGINEERING-II 09 753 0 1-71012-0505 (ESTABLISHED)

ILL ROW ACQUISITION 10 15000 0 1-71012-0511; WILLIAMS TO US 45 (ESTABLISHED)

ILL ENGINEERING-II 11 439 0 1-71012-0601; US 45 TO IL 43 (ESTABLISHED)

ILL ROW ACQUISITION 10 10000 0 1-71012-0103; US 45 TO IL 43 (ESTABLISHED)

NHS CONSTRUCTION 11 48470 38776 1-71012-0500; WILLIAMS TO US 45

NHS CONSTRUCTION 11 37835 30168 1-71012-0600; US 45 TO IL 43

ILL ENGINEERING 10 1600 0 1-71012-0502; WILLIAMS TO US 45 (ESTABLISHED)

ILL ENGINEERING 11 4535 0 1-71012-0602; US 45 TO IL 43

ILL ENGINEERING-II MYB 200 0 1-71012-0102; PE ROW; WILLIAMS TO IL 43

ILL ENGINEERING-II MYB 900 0 1-71012-0106; WILLIAMS TO IL 43

ILL ENGINEERING MYB 3500 0 1-71012-0110; INCLUDES E3; WILLIAMS TO IL 43

ILL ENGINEERING MYB 3500 0 1-71012-0111; INCLUDES E3; WILLIAMS TO IL 43

ILL CONSTRUCTION 10 459 1-71012-0506/ADVANCED CONTRACT (AWARDED)

ILL ENGINEERING-II 10 1100 0 1-71012-0507 (ESTABLISHED)

ILL ENGINEERING-II 11 150 1-71012-0516 (PE ROW)

ILL ENGINEERING 11 3180 0 1-71012-1502

ILL ENGINEERING 11 785 0 1-71012-1602

ILL ENGINEERING-II MYB 365 1-71012-0504

NHS CONSTRUCTION 10 267 214 1-71012-0509/ ADVANCED TREE REMOVAL (AWARDED)

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL ENGINEERING-II MYB 365 0 1-71012-0504

ILL ENGINEERING-II 09 753 0 1-71012-0505 (ESTABLISHED)

ILL ROW ACQUISITION 10 15000 0 1-71012-0511; WILLIAMS TO US 45 (ESTABLISHED)

ILL ENGINEERING-II 11 439 0 1-71012-0601; US 45 TO IL 43 (ESTABLISHED)

ILL ROW ACQUISITION 10 10000 0 1-71012-0103; US 45 TO IL 43 (ESTABLISHED)

NHS CONSTRUCTION 11 48470 38776 1-71012-0500; WILLIAMS TO US 45

NHS CONSTRUCTION 11 37835 30168 1-71012-0600; US 45 TO IL 43

ILL ENGINEERING 10 1600 0 1-71012-0502; WILLIAMS TO US 45 (ESTABLISHED)

ILL ENGINEERING 11 4535 0 1-71012-0602; US 45 TO IL 43/ESTABLISHED

ILL ENGINEERING-II MYB 200 0 1-71012-0102; PE ROW; WILLIAMS TO IL 43

ILL ENGINEERING-II MYB 900 0 1-71012-0106; WILLIAMS TO IL 43

ILL ENGINEERING MYB 3500 0 1-71012-0110; INCLUDES E3; WILLIAMS TO IL 43

ILL ENGINEERING MYB 3500 0 1-71012-0111; INCLUDES E3; WILLIAMS TO IL 43

ILL CONSTRUCTION 10 459 1-71012-0506/ADVANCED CONTRACT (AWARDED)

ILL ENGINEERING-II 10 1100 0 1-71012-0507 (ESTABLISHED)

ILL ENGINEERING-II 12 150 1-71012-0516 (PE ROW)

ILL ENGINEERING 11 3180 0 1-71012-1502/ESTABLISHED

ILL ENGINEERING 11 785 0 1-71012-1602/ESTABLISHED

ILL ENGINEERING-II MYB 365 1-71012-0504

NHS CONSTRUCTION 10 267 214 1-71012-0509/ ADVANCED TREE REMOVAL (AWARDED)

Gray Financial Data Records  are for informational purposes only and not included in the TIP.
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

12-00-0040 IDOT District 1 Division of Highways Change $31500 $31500 $ 0 0%

I- 57 FROM STUENKEL RD (WILL) AKA UNIVERSITY PARKWAY

Completion Year Before Revision: 2014

Completion Year After Revision: 2014

Project Work Types Before Revision: INTERCHANGE - NEW

Project Work Types After Revision: INTERCHANGE - NEW

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL ENGINEERING-II 12 2750 0 1-76393-0105

ILL ENGINEERING 13 2500 0 1-76393-0106

ILL ENGINEERING 14 2500 0 1-76939-0107

ILL ROW ACQUISITION 12 1750 0 1-76393-0108

ILL ENGINEERING-I 11 397 0 1-76393-0112

I-M CONSTRUCTION 12 35000 31500 1-76393-0100

ILL ENGINEERING-II 11 1750 0 1-76393-0104

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL ENGINEERING-II 12 2750 0 1-76393-0105

ILL ENGINEERING 13 2500 0 1-76393-0106

ILL ENGINEERING 14 2500 0 1-76939-0107

ILL ROW ACQUISITION 12 1750 0 1-76393-0108

ILL ENGINEERING-I 11 397 0 1-76393-0112/ESTABLISHED

I-M CONSTRUCTION 12 35000 31500 1-76393-0100

ILL ENGINEERING-II 11 1750 0 1-76393-0104/ESTABLISHED

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

12-02-0005 IDOT District 1 Local Roads Change $256 $256 $ 0 0%

HARLEM AVE FROM OVER BLACK WALNUT CREEK (WILL) 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Project Work Types After Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR CONSTRUCTION 11 320 256

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR CONSTRUCTION 12 320 256

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

12-02-0008 IDOT District 1 Local Roads Change $1147 $1147 $ 0 0%

INDIANA AVE FROM OVER TRIM CREEK (WILL) 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Project Work Types After Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR CONSTRUCTION 11 1433 1147 includes E3

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR CONSTRUCTION 12 1433 1147 includes E3

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

12-04-0002 CMAP Change $1980 $2048 $ 68 3.43%

NAPERVILLE-PLAINFIELD RD FROM 119TH (WILL) 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - INTERSECTION RECONSTRUCTION

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION RECONSTRUCTION

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

CTEF ROW ACQUISITION 11 1300 0

CTEF ENGINEERING 12 452 0 E3

CMAQ ENGINEERING-II 09 85 68 Awarded

CMAQ IMPLEMENTATION 12 1225 980 ROW/CONST

STP-C CONSTRUCTION 12 4521 1000

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CTEF ROW ACQUISITION 11 1300 0

CTEF ENGINEERING 12 452 0 E3

CMAQ ENGINEERING-II 12 85 68 Awarded

CMAQ IMPLEMENTATION 12 1225 980 ROW/CONST

STP-C CONSTRUCTION 12 4521 1000
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

12-04-0017 IDOT District 1 Local Roads Change $1488 $1488 $ 0 0%

88th Avenue FROM over Forked Creek Green Garden Township 03-07118-00-BR

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: BRIDGE/STRUCTURE - REPLACE

Project Work Types After Revision: BRIDGE/STRUCTURE - REPLACE

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ROW ACQUISITION 09 50 40

BRR ENGINEERING-II 09 111 89

BRR CONSTRUCTION 11 1860 1488 Includes E3

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ROW ACQUISITION 09 50 40

BRR ENGINEERING-II 09 111 89

BRR CONSTRUCTION 12 1860 1488 Includes E3

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

12-06-0002 CMAP Change $1056 $1056 $ 0 0%

GOUGAR RD FROM US 30 (WILL)

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Financial Data Before 

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ CONSTRUCTION 11 1320 1056

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ CONSTRUCTION 12 1320 1056

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

12-06-0006 Will County Council of Mayors Change $2000 $2000 $ 0 0%

EXCHANGE ST FROM CRETE RD (W OF) (WILL) TO COUNTRY LN (E OF) (WILL) 

Completion Year Before Revision: 2014

Completion Year After Revision: 2014

Project Work Types Before Revision: HIGHWAY/ROAD - WIDEN LANES AND RESURFACE

HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES

HIGHWAY/ROAD - VERTICAL/HORIZONTAL ALGNMENT (E.G. CLEARANCE)

Project Work Types After Revision: HIGHWAY/ROAD - WIDEN LANES AND RESURFACE

HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES
HIGHWAY/ROAD - VERTICAL/HORIZONTAL ALGNMENT (E.G. CLEARANCE)

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E CONSTRUCTION 14 8565 2000

MFT-ALL ENGINEERING-I 11 808 0

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E CONSTRUCTION 14 8565 2000

MFT-ALL ENGINEERING-I 12 808 0

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

12-06-0013 Will County Council of Mayors Change $500 $500 $ 0 0%

143RD ST FROM IL 59 (WILL) IL 126 (WILL) 

Completion Year Before Revision: 2015
Completion Year After Revision: 2015

Project Work Types Before Revision: SIGNALS - MODERNIZATION
HIGHWAY/ROAD - EXTEND ROAD

HIGHWAY/ROAD - CURB AND GUTTER

Project Work Types After Revision: SIGNALS - MODERNIZATION

HIGHWAY/ROAD - EXTEND ROAD

HIGHWAY/ROAD - CURB AND GUTTER

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L ENGINEERING-II 11 700 500

STP-L CONSTRUCTION MYB 2400 1500

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L ENGINEERING-II 12 700 500

STP-L CONSTRUCTION MYB 2400 1500

Gray Financial Data Records  are for informational purposes only and not included in the TIP.

This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1) 
through (7)
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Project: Action
Federal Funds

(000)

Federal Funds

(000)

Federal Funds

(000)
Percentage Change

12-06-0018 Will County Council of Mayors Change $160 $160 $ 0 0%

CHURCH RD FROM RACINE AVE (WILL) TO IL 1 DIXIE HWY (WILL) 

Completion Year Before Revision: 2015

Completion Year After Revision: 2015

Project Work Types Before Revision: HIGHWAY/ROAD - CURB AND GUTTER

HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES

HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

Project Work Types After Revision: HIGHWAY/ROAD - CURB AND GUTTER

HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES
HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

GEN-OP ENGINEERING-I 14 170 0

STP-L ENGINEERING-II 14 200 160

STP-L CONSTRUCTION MYB 2750 1840

GEN-OP ROW ACQUISITION 11 78 0

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

GEN-OP ENGINEERING-I 14 170 0

STP-L ENGINEERING-II 14 200 160

STP-L CONSTRUCTION MYB 2750 1840

GEN-OP ROW ACQUISITION 12 78 0

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

12-06-0029 Will County Council of Mayors Change $80 $80 $ 0 0%

DUPAGE RIVER BIKE & PED TRAIL FROM GRAND ILLINOIS / MIDEWIN TRAILS (WILL) TO I&M CANAL TRAIL (WILL)

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: BICYCLE FACILITY

PEDESTRIAN FACILITY

Project Work Types After Revision: BICYCLE FACILITY

PEDESTRIAN FACILITY

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

HPP IMPLEMENTATION 11 1900 80

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

HPP IMPLEMENTATION 12 1900 80

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

12-06-0031 Will County Council of Mayors Change $604 $604 $ 0 0%

ST. LOUIS STREET FROM MISSISSIPPI AVE (WILL) IL 53 (WILL) 

Completion Year Before Revision: 2012

Completion Year After Revision: 2012

Project Work Types Before Revision: HIGHWAY/ROAD - INTERSECTION RECONSTRUCTION

HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

HIGHWAY/ROAD - VERTICAL/HORIZONTAL ALGNMENT (E.G. CLEARANCE)

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION RECONSTRUCTION

HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE
HIGHWAY/ROAD - VERTICAL/HORIZONTAL ALGNMENT (E.G. CLEARANCE)

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L ENGINEERING-II 11 40 32

STP-L CONSTRUCTION 12 715 572

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L ENGINEERING-II 12 40 32

STP-L CONSTRUCTION 14 715 572

Gray Financial Data Records  are for informational purposes only and not included in the TIP.

This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1) 
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

12-06-0067 IDOT District 1 Division of Highways Change $664 $764 $ 100 15.06%

IL 171 STATE ST FROM MILNE CREEK (WILL) 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Project Work Types After Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-U CONSTRUCTION 12 830 664 1-76471-0100

ILL ROW ACQUISITION 12 200 1-76471-0104

ILL ROW ACQUISITION 11 215 1764710103

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-U CONSTRUCTION 12 955 764 1-76471-0100

ILL ROW ACQUISITION 12 200 1-76471-0104

ILL ROW ACQUISITION 11 215 1764710103/ESTABLISHED

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

12-06-0075 IDOT District 1 Division of Highways Change $0 $0 $ 0

MANHATTAN-MONEE FROM @ PRAIRIE CREEK (WILL/UNINC) 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Project Work Types After Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 11 25 0 1768420100

ILL CONSTRUCTION 11 10 0 1770310050

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 11 10 0 1770310050

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

12-06-0079 IDOT District 1 Division of Highways Deleted Project $0

SO CHICAGO RD FROM MANHATTAN RD (WILL/UNINC) TO HOFF RD (WILL/UNINC) 

Completion Year:  Unspecified

Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 11 750 0 1770310300

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

12-06-0083 IDOT District 1 Local Roads Change $400 $400 $ 0 0%

REMINGTON BLVD FROM WEBER RD (WILL) TO VETERANS PARKWAY/NAPERVILLE RD (WILL) 

Completion Year Before Revision: 2015

Completion Year After Revision: 2015

Project Work Types Before Revision: HIGHWAY/ROAD - EXTEND ROAD

HIGHWAY/ROAD - VERTICAL/HORIZONTAL ALGNMENT (E.G. CLEARANCE)

Project Work Types After Revision: HIGHWAY/ROAD - EXTEND ROAD

HIGHWAY/ROAD - VERTICAL/HORIZONTAL ALGNMENT (E.G. CLEARANCE)

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

HPP CONSTRUCTION 11 500 400 1201390000

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

HPP CONSTRUCTION 12 500 400 1201390000

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

12-06-0084 IDOT District 1 Local Roads Change $0 $0 $ 0

RIVER RD FROM BLACK RD (WILL) US 52 (WILL) 

Completion Year Before Revision: 2015
Completion Year After Revision: 2015

Project Work Types Before Revision: HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

Project Work Types After Revision: HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL ENGINEERING-II 11 71 0 1104950000

ILL CONSTRUCTION 11 1905 0

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL ENGINEERING-II 12 71 0 1104950000

ILL CONSTRUCTION 13 1905 0

Gray Financial Data Records  are for informational purposes only and not included in the TIP.
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

12-06-0095 Will County Council of Mayors Change $752 $752 $ 0 0%

IL 53 FROM ROYCE RD (WILL) TO REMINGTON BLVD (WILL) 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: ENHANCEMENT - LANDSCAPING

Project Work Types After Revision: ENHANCEMENT - LANDSCAPING

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E IMPLEMENTATION 11 940 752 102187

TBD IMPLEMENTATION MYB 470 0 UNFUNDED ITEP REQUEST

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E IMPLEMENTATION 12 940 752 102187

TBD IMPLEMENTATION MYB 470 0 UNFUNDED ITEP REQUEST

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

12-06-0096 Will County Council of Mayors Change $458 $458 $ 0 0%

IL 59 FROM IL 126 (WILL) I- 55 (WILL) 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: ENHANCEMENT - LANDSCAPING
PEDESTRIAN FACILITY

Project Work Types After Revision: ENHANCEMENT - LANDSCAPING
PEDESTRIAN FACILITY

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 11 800 0 1772530400

STP-E IMPLEMENTATION 11 820 458 102190

TBD IMPLEMENTATION MYB 4056 0 UNFUNDED ITEP REQUEST

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 12 800 0 1772530400

STP-E IMPLEMENTATION 12 820 458 102190

TBD IMPLEMENTATION MYB 4056 0 UNFUNDED ITEP REQUEST

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

12-06-0097 Will County Council of Mayors Change $703 $703 $ 0 0%

IL 59 FROM US 52 (WILL) TO SEIL RD (WILL) 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: SAFETY - LIGHTING

Project Work Types After Revision: SAFETY - LIGHTING

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E IMPLEMENTATION 11 879 703 102051

TBD IMPLEMENTATION MYB 288 0 UNFUNDED ITEP REQUEST

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E IMPLEMENTATION 12 879 703 102051

TBD IMPLEMENTATION MYB 288 0 UNFUNDED ITEP REQUEST

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

12-06-0098 Will County Council of Mayors Change $186 $186 $ 0 0%

BIKE FAC-FPD OF WILL COUNTY-JOLIET JNCTN TO I&M CN FROM MOUND RD (WILL) TO I&M CANAL (WILL)

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: BICYCLE FACILITY

PEDESTRIAN FACILITY

Project Work Types After Revision: BICYCLE FACILITY

PEDESTRIAN FACILITY

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E IMPLEMENTATION 11 232 186 102052

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E IMPLEMENTATION 12 232 186 102052

Gray Financial Data Records  are for informational purposes only and not included in the TIP.
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

12-07-0020 IDOT District 1 Division of Highways Change $87875 $87875 $ 0 0%

I- 55 FROM LORENZO ROAD (WILL) IL 129 (WILL) 

Completion Year Before Revision: 2018

Completion Year After Revision: 2018

Project Work Types Before Revision: INTERCHANGE - EXPAND (NEW MOVEMENTS ADDED TO INTERCHANGE)

INTERCHANGE - RECONSTRUCTION
HIGHWAY/ROAD - ADD LANES

HIGHWAY/ROAD - WIDEN LANES AND RESURFACE

Project Work Types After Revision: INTERCHANGE - EXPAND (NEW MOVEMENTS ADDED TO INTERCHANGE)

INTERCHANGE - RECONSTRUCTION

HIGHWAY/ROAD - ADD LANES
HIGHWAY/ROAD - WIDEN LANES AND RESURFACE

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL ENGINEERING-II 13 4000 0 1-77633-0430

ILL ENGINEERING 15 10000 0 1-77633-0500

I-M CONSTRUCTION 14 23000 21000 1-77633-0200 @ LORENZO

I-M CONSTRUCTION 14 46000 41000 1-77633-0100 @ IL129

I-M CONSTRUCTION 14 28750 25875 1-77633-0300

ILL ENGINEERING-II 15 3500 0 1-77633-0420

ILL ROW ACQUISITION 13 3500 0 1-77633-0511

ILL ENGINEERING-II 14 2500 1-77633-0421

ILL ROW ACQUISITION 14 3500 1-77633-0512

ILL ENGINEERING-I 11 500 1-77633-1410

ILL ENGINEERING-I 09 2000 0 1-77633-0400 (ESTABLISHED)

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL ENGINEERING-II 13 4000 0 1-77633-0430

ILL ENGINEERING 15 10000 0 1-77633-0500

I-M CONSTRUCTION 14 23000 21000 1-77633-0200 @ LORENZO

I-M CONSTRUCTION 14 46000 41000 1-77633-0100 @ IL129

I-M CONSTRUCTION 14 28750 25875 1-77633-0300

ILL ENGINEERING-II 15 3500 0 1-77633-0420

ILL ROW ACQUISITION 13 3500 0 1-77633-0511

ILL ENGINEERING-II 14 2500 1-77633-0421

ILL ROW ACQUISITION 14 3500 1-77633-0512

ILL ENGINEERING-I 12 500 1-77633-1410

ILL ENGINEERING-I 09 2000 0 1-77633-0400 (ESTABLISHED)

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

12-08-0008 Will County Council of Mayors Change $1000 $1000 $ 0 0%

S ARSENAL RD FROM IL 53 (WILL)

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Financial Data Before 

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

HPP CONSTRUCTION 11 2061 1000

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

HPP CONSTRUCTION 12 2061 1000

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

12-09-0002 IDOT District 1 Local Roads Change $533 $533 $ 0 0%

BARNEY DRIVE FROM FAIRWAY DRIVE (SOUTH OF) (WILL) OVER DITCH

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Project Work Types After Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING-I 11 40 32

BRR ENGINEERING-II 11 71 57

BRR CONSTRUCTION 11 555 444 INCLUDES E3

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING-I 12 40 32

BRR ENGINEERING-II 12 71 57

BRR CONSTRUCTION 12 555 444 INCLUDES E3

Gray Financial Data Records  are for informational purposes only and not included in the TIP.

This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1) 

through (7)
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Project: Action
Federal Funds

(000)

Federal Funds

(000)

Federal Funds

(000)
Percentage Change

12-09-0010 IDOT District 1 Division of Highways Change $32946 $32946 $ 0 0%

I- 80 FROM US 30 LINCOLN HWY (WILL) TO US 45 96TH AVE (WILL) 

Completion Year Before Revision: 2014

Completion Year After Revision: 2014

Project Work Types Before Revision: HIGHWAY/ROAD - ADD LANES

INTERCHANGE - RECONSTRUCTION

BRIDGE/STRUCTURE - REPLACE
BRIDGE/STRUCTURE - RECONST/REHAB CHNG IN LANE USE/WIDTHS

SAFETY - LIGHTING

NOISE ATTENUATION
MISCELLANEOUS - EXEMPT PROJECTS

ENHANCEMENT - LANDSCAPING

Project Work Types After Revision: HIGHWAY/ROAD - ADD LANES

INTERCHANGE - RECONSTRUCTION

BRIDGE/STRUCTURE - REPLACE
BRIDGE/STRUCTURE - RECONST/REHAB CHNG IN LANE USE/WIDTHS

SAFETY - LIGHTING

NOISE ATTENUATION
MISCELLANEOUS - EXEMPT PROJECTS

ENHANCEMENT - LANDSCAPING

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL ENGINEERING-II 10 500 0 1-77247-0312 (ESTABLISHED)

I-M CONSTRUCTION 12 2400 2160 1-77247-0301

ILL ENGINEERING 11 2500 1-77247-0311

ILL ENGINEERING-II 11 2273 1-77247-0314

I-M CONSTRUCTION MYB 50000 45000 1-77247-0400

ILL ENGINEERING MYB 2500 1-77247-0450

ILL ENGINEERING MYB 2500 1-77247-0460

ILL ROW ACQUISITION 11 500 1-77247-0500

ILL ENGINEERING-I 11 200 0 1-77247-0313

I-M CONSTRUCTION 12 13360 12024 1-77247-0600

I-MD CONSTRUCTION 12 800 800 1-77247-0600

I-M CONSTRUCTION 11 3558 3202 1772470304

ILL ENGINEERING MYB 3000 1-77247-1311

ILL ENGINEERING MYB 1000 1-77247-2311

ILL CONSTRUCTION MYB 1 1-77247-2400

I-M CONSTRUCTION MYB 200000 180000 1-77247-0200

ILL ENGINEERING-II MYB 10000 1-77247-0221

ILL ENGINEERING-II MYB 10000 1-77247-0222

ILL ENGINEERING MYB 10000 1-77247-0231

ILL ENGINEERING MYB 10000 1-77247-0232

ILL ROW ACQUISITION MYB 1 1-77247-0240

ILL ENGINEERING 12 2500 1-77247-0315

ILL ENGINEERING-II 12 850 1-77247-1312

I-M CONSTRUCTION 11 16400 14760 1-77247-0700

I-M CONSTRUCTION MYB 1900 1710 1-77247-0800

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL ENGINEERING-II 10 500 0 1-77247-0312 (ESTABLISHED)

I-M CONSTRUCTION 12 2400 2160 1-77247-0301

ILL ENGINEERING 11 2500 1-77247-0311 (ESTABLISHED)

ILL ENGINEERING-II 11 2273 1-77247-0314 (ESTABLISHED)

I-M CONSTRUCTION MYB 50000 45000 1-77247-0400

ILL ENGINEERING MYB 5000 1-77247-0450

ILL ENGINEERING MYB 2500 1-77247-0460

ILL ROW ACQUISITION 11 500 1-77247-0500 (ESTABLISHED)

ILL ENGINEERING-I 12 200 0 1-77247-0313

I-M CONSTRUCTION 12 13360 12024 1-77247-0600

I-MD CONSTRUCTION 12 800 800 1-77247-0600

I-M CONSTRUCTION 11 3558 3202 1-77247-0304 (AWARDED)

ILL ENGINEERING MYB 3000 1-77247-1311

ILL ENGINEERING MYB 1000 1-77247-2311

ILL CONSTRUCTION MYB 1 1-77247-2400

I-M CONSTRUCTION MYB 200000 180000 1-77247-0200

ILL ENGINEERING-II MYB 10000 1-77247-0221

ILL ENGINEERING-II MYB 10000 1-77247-0222

ILL ENGINEERING MYB 10000 1-77247-0231

ILL ENGINEERING MYB 10000 1-77247-0232

ILL ROW ACQUISITION MYB 1 1-77247-0240

ILL ENGINEERING 12 2500 1-77247-0315

ILL ENGINEERING-II 12 850 1-77247-1312

I-M CONSTRUCTION 11 16400 14760 1-77247-0700 (AWARDED)

I-M CONSTRUCTION MYB 1900 1710 1-77247-0800

Gray Financial Data Records  are for informational purposes only and not included in the TIP.

This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1) 

through (7)

CMAP, the Chicago Metropolitan Agency for Planning -- 233 South Wacker Drive, Suite 800, Chicago, IL 60606   312-454-0400 (voice), 312-454-0411 (fax)
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

12-09-0013 IDOT District 1 Local Roads Change $245 $245 $ 0 0%

TOWNSHIP ROAD 159 FROM AT UP RR COMPANY TRACKS (WILL) INSTALLATION OF FLASHING LIGHT SIGNALS AND GATES

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: SAFETY - RAILROAD CROSSING IMPROVEMENTS

Project Work Types After Revision: SAFETY - RAILROAD CROSSING IMPROVEMENTS

Financial Data Before 
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

HSIP CONSTRUCTION 11 245 245 METRA FORCE ACCT

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

HSIP CONSTRUCTION 12 245 245 METRA FORCE ACCT

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

12-09-0089 Will County Council of Mayors Change $0 $0 $ 0

FAU 288 North Broadway FROM FAU 288 North Street (WILL/Coal City) TO FAU 301 Division Street (WILL/Coal City)

Completion Year Before Revision: 2015

Completion Year After Revision: 2015

Project Work Types Before Revision: HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT
HIGHWAY/ROAD - CURB AND GUTTER

HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

SAFETY - LIGHTING
PEDESTRIAN FACILITY

Project Work Types After Revision: HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES
HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

HIGHWAY/ROAD - CURB AND GUTTER

HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE
SAFETY - LIGHTING

PEDESTRIAN FACILITY

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

GEN-OP ENGINEERING-I 11 150 0

GEN-OP ENGINEERING-II 12 195 0

STP-L CONSTRUCTION MYB 2200 2000

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

GEN-OP ENGINEERING-I 12 150 0

GEN-OP ENGINEERING-II 12 195 0

STP-L CONSTRUCTION MYB 2200 2000

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

12-09-0102 Will County Council of Mayors Change $1100 $1010 $ -90 -8.18%

US 52 @ River Road FROM US 52 US 52 (WILL/Shorewood) TO FAU 398 River Road (WILL/Shorewood)

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Financial Data Before 
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 13 3200 1100

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 14 3200 1010

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

12-09-0103 Will County Council of Mayors Change $242 $242 $ 0 0%

Safe Routes to School - Monee FROM (COOK/Monee) MONEE ELEMENTARY SCHOOL

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: PEDESTRIAN FACILITY

Project Work Types After Revision: PEDESTRIAN FACILITY

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 11 242 242 Construct, replace or repair sidewalks

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 12 242 242 Construct, replace or repair sidewalks

Gray Financial Data Records  are for informational purposes only and not included in the TIP.

This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1) 

through (7)

CMAP, the Chicago Metropolitan Agency for Planning -- 233 South Wacker Drive, Suite 800, Chicago, IL 60606   312-454-0400 (voice), 312-454-0411 (fax)

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

12-09-0104 Will County Council of Mayors Change $8 $8 $ 0 0%
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Safe Routes to School - Monee FROM (WILL/Monee) MONEE ELEMENTARY SCHOOL

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: PEDESTRIAN FACILITY

Project Work Types After Revision: PEDESTRIAN FACILITY

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 11 8 8 Install, enhance or repair crosswalks

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 12 8 8 Install, enhance or repair crosswalks

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

12-09-0105 Will County Council of Mayors Change $250 $250 $ 0 0%

Safe Routes to School - Peotone FROM (WILL/Peotone) CONNOR SHAW CENTER,PEOTONE JR HIGH SCHOOL,PEOTONE ELEM SCHOOL

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: SIGNALS - ADD SIGNALS AT SINGLE INTERSECTION

PEDESTRIAN FACILITY

Project Work Types After Revision: SIGNALS - ADD SIGNALS AT SINGLE INTERSECTION

PEDESTRIAN FACILITY

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 11 250 250 Create traffic controls using traffic lights or signs

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 12 250 250 Create traffic controls using traffic lights or signs

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

12-09-0106 Will County Council of Mayors Change $6 $6 $ 0 0%

Safe Routes to School - Plainfield FROM (WILL/Plainfield) WALKERS GROVE ELEMENTARY SCHOOL,INDIAN TRAIL MIDDLE SCHOOL,RICHARD IRA JONES MIDDLE SCHOOL,

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 11 6 6 Host International Walk to School Day or other special event

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 12 6 6 Host International Walk to School Day or other special event

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

12-09-0107 Will County Council of Mayors Change $4 $4 $ 0 0%

Safe Routes to School - Plainfield FROM (WILL/Plainfield) INDIAN TRAIL MIDDLE SCHOOL,WALKERS GROVE ELEMENTARY SCHOOL,EAGLE POINTE ELEMENTARY SCHOOL,H

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 11 4 4 Start a Walking School Bus program

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 12 4 4 Start a Walking School Bus program

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

12-09-0108 Will County Council of Mayors Change $55 $55 $ 0 0%

Safe Routes to School - Shorewood FROM (WILL/Shorewood) WALNUT TRAILS ELEM SCHOOL,TROY SHOREWOOD SCHOOL,TROY CROSSROADS ELEM SCHOOL,TRINITY CHRISTIAN

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

SAFETY - BEACONS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

SAFETY - BEACONS

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 11 55 55 Install new or improved signage (fixed)

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 12 55 55 Install new or improved signage (fixed)

Gray Financial Data Records  are for informational purposes only and not included in the TIP.

This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1) 

through (7)
CMAP, the Chicago Metropolitan Agency for Planning -- 233 South Wacker Drive, Suite 800, Chicago, IL 60606   312-454-0400 (voice), 312-454-0411 (fax)

Project: Action Pre-Revision
Federal Funds

Post-Revision
Federal Funds

Change in
Federal Funds

Percentage Change
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(000) (000) (000)

12-09-0109 Will County Council of Mayors Change $16 $16 $ 0 0%

Safe Routes to School - Shorewood FROM (WILL/Shorewood) TRINITY CHRISTIAN SCHOOL,Troy Hofer Elem Sch,TROY CROSSROADS ELEM SCHOOL,TROY SHOREWOOD SCHOO

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: SAFETY - BEACONS
MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: SAFETY - BEACONS
MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 11 16 16 Install new or improved signage (fixed)

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 12 16 16 Install new or improved signage (fixed)

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

12-09-0110 Will County Council of Mayors Change $13 $13 $ 0 0%

Safe Routes to School - Shorewood FROM (WILL/Shorewood) TROY SHOREWOOD SCHOOL,TROY CROSSROADS ELEM SCHOOL,WALNUT TRAILS ELEM SCHOOL,TRINITY CHRISTIAN

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

SAFETY - BEACONS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

SAFETY - BEACONS

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 11 13 13 Install new or improved signage (fixed)

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 12 13 13 Install new or improved signage (fixed)

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

12-09-0111 IDOT District 1 Local Roads Change $1022 $1022 $ 0 0%

Weber Road-FAP0856 FROM over East Branch DuPage River (WILL/Naperville) Also know as Naperville Road Str. No. 099-3322 SN: 08-00050-00-BR

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Project Work Types After Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING-I 11 35 28

BRR ENGINEERING-II 11 45 36

BRR CONSTRUCTION 11 1198 958 INCLUDES E3

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING-I 12 35 28

BRR ENGINEERING-II 12 45 36

BRR CONSTRUCTION 12 1198 958 INCLUDES E3

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

12-09-0112 IDOT District 1 Local Roads Change $339 $339 $ 0 0%

Schmidt Road FROM Lily Cache Creek (WILL/Bolingbrook) Culvert Rehabilitation & replacement - 500 feet north of Lily Cache Lane

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: BRIDGE/STRUCTURE - REPLACE

Project Work Types After Revision: BRIDGE/STRUCTURE - REPLACE

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING-I 11 45 36

BRR ENGINEERING-II 11 30 24

BRR CONSTRUCTION 12 30 24 E3

BRR CONSTRUCTION 12 319 255

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING-I 12 45 36

BRR ENGINEERING-II 13 30 24

BRR CONSTRUCTION 14 30 24 E3

BRR CONSTRUCTION 14 319 255

Gray Financial Data Records  are for informational purposes only and not included in the TIP.

This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1) 

through (7)

CMAP, the Chicago Metropolitan Agency for Planning -- 233 South Wacker Drive, Suite 800, Chicago, IL 60606   312-454-0400 (voice), 312-454-0411 (fax)

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

12-09-0117 IDOT District 1 Division of Highways Change $810 $810 $ 0 0%
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I- 80 WB RAMP FROM AT BRIGGS (WILL) 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: INTERCHANGE - RECONSTRUCTION

BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Project Work Types After Revision: INTERCHANGE - RECONSTRUCTION

BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

I-M CONSTRUCTION 15 900 810 1775520000

ILL ROW ACQUISITION 11 100 1775520001

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

I-M CONSTRUCTION 15 900 810 1775520000

ILL ROW ACQUISITION 12 100 1775520001

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

12-10-0013 Will County Council of Mayors Change $712 $712 $ 0 0%

IL 53 Planter Boxes and Irrigation FROM (WILL/Bolingbrook) 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: ENHANCEMENT - LANDSCAPING

Project Work Types After Revision: ENHANCEMENT - LANDSCAPING

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E IMPLEMENTATION 11 890 712 102296

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E IMPLEMENTATION 12 890 712 102296

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

12-10-0018 Will County Council of Mayors Change $3563 $3563 $ 0 0%

FAU 0292 Caton Farm Road FROM DuPage River (WILL/Joliet) limits 1000' each side of bridge (S.N. 099-3323)

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: BRIDGE/STRUCTURE - REPLACE

Project Work Types After Revision: BRIDGE/STRUCTURE - REPLACE

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING-II 12 200 160

BRR CONSTRUCTION 13 4051 3241 includes E3

BRR ENGINEERING-I 11 203 162

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING-II 12 200 160

BRR CONSTRUCTION 13 4051 3241 includes E3

BRR ENGINEERING-I 12 203 162

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

12-10-0024 FHWA-Eastern Federal Lands Highway Division Change $350 $674 $ 324 92.57%

New River Road AT

Completion Year Before Revision: 2011

Completion Year After Revision: 2011

Project Work Types Before Revision: HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES

Project Work Types After Revision: HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

PLH CONSTRUCTION 11 350 350

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

PLH CONSTRUCTION 12 674 674

Gray Financial Data Records  are for informational purposes only and not included in the TIP.

This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1) 
through (7)

CMAP, the Chicago Metropolitan Agency for Planning -- 233 South Wacker Drive, Suite 800, Chicago, IL 60606   312-454-0400 (voice), 312-454-0411 (fax)
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

12-10-0028 IDOT District 1 Local Roads Change $468 $468 $ 0 0%

Wood Creek Drive FROM over Lily Cache Creek Tributary (WILL/Bolingbrook) 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: BRIDGE/STRUCTURE - REPLACE

Project Work Types After Revision: BRIDGE/STRUCTURE - REPLACE

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING-I 11 45 36

BRR ENGINEERING-II 11 30 24

BRR CONSTRUCTION 12 510 408 Includes E3

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING-I 12 45 36

BRR ENGINEERING-II 13 30 24

BRR CONSTRUCTION 13 510 408 Includes E3

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

12-10-0029 IDOT District 1 Local Roads Change $1342 $1342 $ 0 0%

Washington Street FROM over Spring Creek (WILL/Joliet) SN099-6450

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: BRIDGE/STRUCTURE - REPLACE

Project Work Types After Revision: BRIDGE/STRUCTURE - REPLACE

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING-I 11 85 68

BRR ENGINEERING-II 12 100 80

BRR CONSTRUCTION 14 1493 1194 Includes E3

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING-I 12 85 68

BRR ENGINEERING-II 12 100 80

BRR CONSTRUCTION 14 1493 1194 Includes E3

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

12-10-0030 IDOT District 1 Local Roads Change $768 $768 $ 0 0%

Division Street FROM over I & M Canal (WILL/Lockport) SN 099-6500

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: BRIDGE/STRUCTURE - REPLACE

Project Work Types After Revision: BRIDGE/STRUCTURE - REPLACE

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING-I 11 100 80

BRR ENGINEERING-II 12 75 60

BRR CONSTRUCTION 13 785 628 Includes E3

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING-I 12 100 80

BRR ENGINEERING-II 13 75 60

BRR CONSTRUCTION 14 785 628 Includes E3

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

12-11-0011 IDOT District 1 Local Roads Change $984 $984 $ 0 0%

FAU 3752 St. Francis Road FROM over Union Ditch (WILL/Frankfort) 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Project Work Types After Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING-I 11 135 108

BRR ENGINEERING-II 12 150 120

BRR CONSTRUCTION 13 945 756 Includes E3

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING-I 12 135 108

BRR ENGINEERING-II 12 150 120

BRR CONSTRUCTION 13 945 756 Includes E3

Gray Financial Data Records  are for informational purposes only and not included in the TIP.

This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1) 
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

12-11-0021 IDOT District 1 Local Roads Change $30 $30 $ 0 0%

FAU 2688 Wolf Road FROM at METRA crossing (WILL/Mokena) 2010 Rail/Highway Safety Program

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: SAFETY - RAILROAD CROSSING IMPROVEMENTS

Project Work Types After Revision: SAFETY - RAILROAD CROSSING IMPROVEMENTS

Financial Data Before 
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

FED-GEN IMPLEMENTATION 11 30 30

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

FED-GEN IMPLEMENTATION 12 30 30

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

12-11-0028 Will County Council of Mayors Change $713 $713 $ 0 0%

Veterans Memorial Trail FROM International Parkway Bluff Road 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: BICYCLE FACILITY

Project Work Types After Revision: BICYCLE FACILITY

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E ENGINEERING-II 11 47 37

STP-E CONSTRUCTION 11 845 676

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E ENGINEERING-II 12 47 37

STP-E CONSTRUCTION 12 845 676

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

12-11-0028 Will County Council of Mayors Change $713 $713 $ 0 0%

Veterans Memorial Trail FROM International Parkway Bluff Road 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: BICYCLE FACILITY

Project Work Types After Revision: BICYCLE FACILITY

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E ENGINEERING-II 11 47 37

STP-E CONSTRUCTION 11 845 676

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E ENGINEERING-II 12 47 37

STP-E CONSTRUCTION 12 845 676

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

12-11-0030 Will County Council of Mayors Change $456 $456 $ 0 0%

Various Routes AT Briggs between Parkview Lane and Division Division between Briggs and Farrell Farrell between Division and 7th Street

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: BICYCLE FACILITY

PEDESTRIAN FACILITY

Project Work Types After Revision: BICYCLE FACILITY

PEDESTRIAN FACILITY

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E ENGINEERING-I 11 55 44

STP-E ENGINEERING-II 11 25 20

STP-E CONSTRUCTION 11 490 392

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E ENGINEERING-I 12 55 44

STP-E ENGINEERING-II 12 25 20

STP-E CONSTRUCTION 12 490 392

Gray Financial Data Records  are for informational purposes only and not included in the TIP.

This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1) 
through (7)

CMAP, the Chicago Metropolitan Agency for Planning -- 233 South Wacker Drive, Suite 800, Chicago, IL 60606   312-454-0400 (voice), 312-454-0411 (fax)
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

12-11-0030 Will County Council of Mayors Change $456 $456 $ 0 0%

Various Routes AT Briggs between Parkview Lane and Division Division between Briggs and Farrell Farrell between Division and 7th Street

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: BICYCLE FACILITY

PEDESTRIAN FACILITY

Project Work Types After Revision: BICYCLE FACILITY

PEDESTRIAN FACILITY

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E ENGINEERING-I 11 55 44

STP-E ENGINEERING-II 11 25 20

STP-E CONSTRUCTION 11 490 392

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E ENGINEERING-I 12 55 44

STP-E ENGINEERING-II 12 25 20

STP-E CONSTRUCTION 12 490 392

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

12-11-0031 Will County Council of Mayors Change $486 $486 $ 0 0%

Lions Community Park FROM Minooka Bike Path McEvilly Rd 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: BICYCLE FACILITY
PEDESTRIAN FACILITY

Project Work Types After Revision: BICYCLE FACILITY
PEDESTRIAN FACILITY

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E ENGINEERING-I 11 31 25

STP-E ENGINEERING-II 11 35 28

STP-E CONSTRUCTION 11 541 433

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E ENGINEERING-I 12 31 25

STP-E ENGINEERING-II 12 35 28

STP-E CONSTRUCTION 12 541 433

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

12-11-0031 Will County Council of Mayors Change $486 $486 $ 0 0%

Lions Community Park FROM Minooka Bike Path McEvilly Rd 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: BICYCLE FACILITY

PEDESTRIAN FACILITY

Project Work Types After Revision: BICYCLE FACILITY

PEDESTRIAN FACILITY

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E ENGINEERING-I 11 31 25

STP-E ENGINEERING-II 11 35 28

STP-E CONSTRUCTION 11 541 433

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E ENGINEERING-I 12 31 25

STP-E ENGINEERING-II 12 35 28

STP-E CONSTRUCTION 12 541 433

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

12-11-0033 Will County Council of Mayors Change $440 $440 $ 0 0%

Veterans Memorial Trail - 135th Street Corridor FROM New Avenue I-355 Alternate alignment studies will determine if trail to be located fully or part

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: BICYCLE FACILITY

PEDESTRIAN FACILITY

Project Work Types After Revision: BICYCLE FACILITY

PEDESTRIAN FACILITY

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

TCSP ENGINEERING-I 11 549 440

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

TCSP ENGINEERING-I 12 549 440

Gray Financial Data Records  are for informational purposes only and not included in the TIP.

This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1) 
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

12-11-0034 Will County Council of Mayors Change $119 $119 $ 0 0%

Kankakee Street FROM Forked Creek

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Project Work Types After Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING-I 11 149 119

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING-I 12 149 119

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

12-11-0035 IDOT District 1 Local Roads Change $2000 $2000 $ 0 0%

Garnsey Ave FROM over Spring Creek (WILL/Joliet) HBP (BRR)for PE1/PE2. Major Bridge/MBR (BRR) for C/CE.

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Project Work Types After Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING-I 11 100 80

BRR ENGINEERING-II 13 100 80

BRR CONSTRUCTION 14 2300 1840 Include E3

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING-I 12 100 80

BRR ENGINEERING-II 13 100 80

BRR CONSTRUCTION 14 2300 1840 Include E3

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

12-11-0037 Will County Council of Mayors Change $652 $652 $ 0 0%

FAU 351 Il 7 FROM FAU 290 7th Street (WILL/Lockport) TO Adelman Rd (WILL/Lockport)

Completion Year Before Revision: 2012

Completion Year After Revision: 2012

Project Work Types Before Revision: PEDESTRIAN FACILITY

BICYCLE FACILITY

Project Work Types After Revision: PEDESTRIAN FACILITY

BICYCLE FACILITY

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E ENGINEERING-I 11 66 52

STP-E ENGINEERING-II 11 40 32

STP-E CONSTRUCTION 12 710 568

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E ENGINEERING-I 12 66 52

STP-E ENGINEERING-II 12 40 32

STP-E CONSTRUCTION 13 710 568

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

12-11-0037 Will County Council of Mayors Change $652 $652 $ 0 0%

FAU 351 Il 7 FROM FAU 290 7th Street (WILL/Lockport) TO Adelman Rd (WILL/Lockport)

Completion Year Before Revision: 2012

Completion Year After Revision: 2012

Project Work Types Before Revision: PEDESTRIAN FACILITY

BICYCLE FACILITY

Project Work Types After Revision: PEDESTRIAN FACILITY

BICYCLE FACILITY

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E ENGINEERING-I 11 66 52

STP-E ENGINEERING-II 11 40 32

STP-E CONSTRUCTION 12 710 568

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E ENGINEERING-I 12 66 52

STP-E ENGINEERING-II 12 40 32

STP-E CONSTRUCTION 13 710 568

Gray Financial Data Records  are for informational purposes only and not included in the TIP.

This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1) 

through (7)
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

12-11-0038 Will County Council of Mayors Change $456 $456 $ 0 0%

FAU 363 FAU 291 FAU 366 Briggs/Division/Farrell FROM FAU 290 7th Street (WILL/Lockport) TO Parkview Lane (WILL/Lockport) 

Completion Year Before Revision: 2012

Completion Year After Revision: 2012

Project Work Types Before Revision: BICYCLE FACILITY

PEDESTRIAN FACILITY

Project Work Types After Revision: BICYCLE FACILITY

PEDESTRIAN FACILITY

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E ENGINEERING-I 11 55 44

STP-E ENGINEERING-II 11 25 20

STP-E CONSTRUCTION 12 490 392

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E ENGINEERING-I 12 55 44

STP-E ENGINEERING-II 12 25 20

STP-E CONSTRUCTION 13 490 392

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

12-11-0039 Will County Council of Mayors Change $1000 $1000 $ 0 0%

FAU 383 IL 113 FROM FAU 409 Will Rd 

Completion Year Before Revision: 2012
Completion Year After Revision: 2012

Project Work Types Before Revision: BICYCLE FACILITY
HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

SAFETY - LIGHTING

Project Work Types After Revision: BICYCLE FACILITY

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

SAFETY - LIGHTING

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L ENGINEERING-II 11 76 61

STP-L CONSTRUCTION 11 1173 939

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L ENGINEERING-II 12 76 61

STP-L CONSTRUCTION 11 1173 939

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

12-11-0039 Will County Council of Mayors Change $1000 $1000 $ 0 0%

FAU 383 IL 113 FROM FAU 409 Will Rd 

Completion Year Before Revision: 2012

Completion Year After Revision: 2012

Project Work Types Before Revision: BICYCLE FACILITY

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT
SAFETY - LIGHTING

Project Work Types After Revision: BICYCLE FACILITY
HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

SAFETY - LIGHTING

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L ENGINEERING-II 11 76 61

STP-L CONSTRUCTION 11 1173 939

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L ENGINEERING-II 12 76 61

STP-L CONSTRUCTION 11 1173 939

Gray Financial Data Records  are for informational purposes only and not included in the TIP.

This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1) 
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

12-11-0039 Will County Council of Mayors Change $1000 $1000 $ 0 0%

FAU 383 IL 113 FROM FAU 409 Will Rd 

Completion Year Before Revision: 2012

Completion Year After Revision: 2012

Project Work Types Before Revision: BICYCLE FACILITY

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT
SAFETY - LIGHTING

Project Work Types After Revision: BICYCLE FACILITY
HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

SAFETY - LIGHTING

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L ENGINEERING-II 11 76 61

STP-L CONSTRUCTION 11 1173 939

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L ENGINEERING-II 12 76 61

STP-L CONSTRUCTION 12 1173 939

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

12-11-0039 Will County Council of Mayors Change $1000 $1000 $ 0 0%

FAU 383 IL 113 FROM FAU 409 Will Rd 

Completion Year Before Revision: 2012

Completion Year After Revision: 2012

Project Work Types Before Revision: BICYCLE FACILITY

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

SAFETY - LIGHTING

Project Work Types After Revision: BICYCLE FACILITY

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT
SAFETY - LIGHTING

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L ENGINEERING-II 11 76 61

STP-L CONSTRUCTION 11 1173 939

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L ENGINEERING-II 12 76 61

STP-L CONSTRUCTION 12 1173 939

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

12-11-0040 Will County Council of Mayors Change $1277 $1277 $ 0 0%

FAU 112 IL 53 FROM FAU 0283 Murphy Drive (WILL/Romeoville) TO FAU 0286 Taylor Road (WILL/Romeoville)

Completion Year Before Revision: 2013
Completion Year After Revision: 2013

Project Work Types Before Revision: HIGHWAY/ROAD - WIDEN LANES AND RESURFACE
HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

SIGNALS - ADD SIGNALS AT SINGLE INTERSECTION

Project Work Types After Revision: HIGHWAY/ROAD - WIDEN LANES AND RESURFACE

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

SIGNALS - ADD SIGNALS AT SINGLE INTERSECTION

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L ENGINEERING-II 11 85 68

STP-L CONSTRUCTION 13 1512 1209

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L ENGINEERING-II 12 85 68

STP-L CONSTRUCTION 13 1512 1209

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

12-12-0001 Will County Council of Mayors New Project $0

DuPage River Trail - Segment 5 AT 

Completion Year:  Unspecified

Project Work Types After Revision: BICYCLE FACILITY

PEDESTRIAN FACILITY

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ENGINEERING-I CMAQ A 90 72 BP12123634

CMAQ ENGINEERING-II CMAQ A 85 68 BP12123634

CMAQ CONSTRUCTION CMAQ A 1540 1232 BP12123634

Gray Financial Data Records  are for informational purposes only and not included in the TIP.

This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1) 

through (7)

CMAP, the Chicago Metropolitan Agency for Planning -- 233 South Wacker Drive, Suite 800, Chicago, IL 60606   312-454-0400 (voice), 312-454-0411 (fax)

Project: Action Pre-Revision
Federal Funds

Post-Revision
Federal Funds

Change in
Federal Funds

Percentage Change
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(000) (000) (000)

12-12-0002 Will County Council of Mayors New Project $0

Homer Glen Community Trail - South Extension AT

Completion Year:  Unspecified

Project Work Types After Revision: BICYCLE FACILITY

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ENGINEERING-I CMAQ A 39 31

CMAQ ENGINEERING-II CMAQ A 39 31

CMAQ CONSTRUCTION CMAQ A 450 360

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

12-12-0003 Will County Highway Department New Project $0

CH 16 Bell Rd FROM CH 37 143rd St (WILL/Homer Glen)

Completion Year:  Unspecified

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ CONSTRUCTION CMAQ A 12980 10384

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

12-12-0004 Will County Council of Mayors New Project $0

St. Francis Rd AT 

Completion Year:  Unspecified

Project Work Types After Revision: BICYCLE FACILITY

PEDESTRIAN FACILITY

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ENGINEERING-I CMAQ A 15 12

CMAQ ENGINEERING-II CMAQ A 15 12

CMAQ CONSTRUCTION CMAQ A 147 118

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

12-12-0005 IDOT District 1 Division of Highways New Project $0

US 6 Southwest Hwy FROM Gougar Rd (WILL)

Completion Year:  Unspecified

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ROW ACQUISITION CMAQ A 200 160 1-77894-0004

CMAQ CONSTRUCTION CMAQ A 1000 800 1-77894-0000

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

12-12-0006 IDOT District 1 Division of Highways New Project $0

US 30 Lincoln Hwy FROM I- 55 Ramps (WILL)

Completion Year:  Unspecified

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ CONSTRUCTION CMAQ A 1000 800 1-78857-0000

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

12-12-0006 IDOT District 1 Division of Highways New Project $0

US 30 Lincoln Hwy FROM I- 55 Ramps (WILL)

Completion Year:  Unspecified

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ CONSTRUCTION CMAQ A 1000 800 1-78857-0000

Gray Financial Data Records  are for informational purposes only and not included in the TIP.

This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1) 
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

12-12-0010 IDOT District 1 Division of Highways New Project $0

US 6 Southwest Hwy FROM Parker Rd (WILL/New Lenox)

Completion Year:  Unspecified

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION RECONSTRUCTION

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ROW ACQUISITION CMAQ A 200 160 1-77071-0001

CMAQ CONSTRUCTION CMAQ A 3000 2400 1-77071-0000

STP-U CONSTRUCTION CMAQ A 620 352 1-77071-0000

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

12-12-0011 IDOT District 1 Division of Highways New Project $0

I- 55 FROM OVER DES PLAINES RIVER (WILL)

Completion Year:  Unspecified

Project Work Types After Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 12 4000 1786480000

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

12-12-0012 IDOT District 1 Division of Highways New Project $0

IL 53 BALTIMORE ST FROM OVER KANKAKEE RIVER (WILL/Wilmington)

Completion Year:  Unspecified

Project Work Types After Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 12 1000 1788650000

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

12-12-0013 IDOT District 1 Division of Highways New Project $0

IL 50 GOVERNORS HWY FROM OVER ROCK CREEK (WILL)

Completion Year:  Unspecified

Project Work Types After Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 12 431 1787350000

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

12-12-0014 IDOT District 1 Division of Highways New Project $0

PAULING RD FROM I- 57 OVER (WILL) 

Completion Year:  Unspecified

Project Work Types After Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 12 382 1787360000

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

12-94-0039 IDOT District 1 Local Roads Change $7968 $7968 $ 0 0%

TH 55 Renwick Road FROM over DuPage River (WILL/Plainfield) 1200' w of RR to 600' e of river road

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: BRIDGE/STRUCTURE - REPLACE

Project Work Types After Revision: BRIDGE/STRUCTURE - REPLACE

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR CONSTRUCTION 11 9960 7968 include e3

ILL CONSTRUCTION 11 258 0 GRADE CROSSING PROTECTION FUNDS

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR CONSTRUCTION 11 9960 7968 include e3

ILL CONSTRUCTION 12 258 0 GRADE CROSSING PROTECTION FUNDS

Gray Financial Data Records  are for informational purposes only and not included in the TIP.

This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1) 
through (7)
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

12-98-0004 IDOT District 1 Division of Highways Change $0 $0 $ 0

I- 80 FROM OVER US 6 AND DES PLAINES RIVER (WILL) 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

HIGHWAY/ROAD - PAVEMENT PATCHING

Project Work Types After Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

HIGHWAY/ROAD - PAVEMENT PATCHING

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL ENGINEERING-II 11 450 0 1-75608-0105

I-M CONSTRUCTION MYB 3500 3150 1-75608-0200

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL ENGINEERING-II 12 450 0 1-75608-0105

I-M CONSTRUCTION MYB 3500 3150 1-75608-0200 (FY 2016)

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

12-98-0005 IDOT District 1 Division of Highways Change $2400 $2400 $ 0 0%

IL 50 FROM COURT ST (WILL/MONEE)

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - INTERSECTION RECONSTRUCTION

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION RECONSTRUCTION

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

NHS CONSTRUCTION 11 3000 2400 1-72924-0000

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

NHS CONSTRUCTION 12 3000 2400 1-72924-0000

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

13-09-0003 CMAP Change $500 $500 $ 0 0%

CHICAGO AREA DIESEL RETROFIT PROGRAM FROM (REGIONWIDE) 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ IMPLEMENTATION 10 1000 1000

CMAQ IMPLEMENTATION 11 500 500

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ IMPLEMENTATION 10 1000 1000

CMAQ IMPLEMENTATION 11 500 500

CMAQ IMPLEMENTATION CMAQ A 1000 1000 2012-DR13123746 Clean School Bus

CMAQ IMPLEMENTATION CMAQ A 1000 1000 2013-DR13123746 Clean School Bus

CMAQ IMPLEMENTATION CMAQ A 1000 1000 2014-DR13123746 Clean School Bus

CMAQ IMPLEMENTATION CMAQ A 1000 1000 2015-DR13123746 Clean School Bus

CMAQ IMPLEMENTATION CMAQ A 1000 1000 2016-DR13123746 Clean School Bus

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

13-11-0004 IDOT District 1 Division of Highways Change $0 $0 $ 0

VARIOUS FROM SCOUR COUNTERMEASURES (COOK) (WILL) 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 11 455 1-78594-0000/COOK/WILL

ILL CONSTRUCTION 11 300 1785950000/COOK/DUPAGE

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 11 455 1-78594-0000/COOK/WILL (AWARDED)

Gray Financial Data Records  are for informational purposes only and not included in the TIP.

This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1) 

through (7)

CMAP, the Chicago Metropolitan Agency for Planning -- 233 South Wacker Drive, Suite 800, Chicago, IL 60606   312-454-0400 (voice), 312-454-0411 (fax)

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

13-11-0017 IDOT District 1 Local Roads Change $170 $170 $ 0 0%
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CH 49 Illinois Prairie Path FROM Batavia Spur (DUPAGE) at EJ&E Railway

Completion Year Before Revision: 2012

Completion Year After Revision: 2012

Project Work Types Before Revision: SAFETY - RAILROAD CROSSING IMPROVEMENTS

Project Work Types After Revision: SAFETY - RAILROAD CROSSING IMPROVEMENTS

Financial Data Before 
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

RLRIP CONSTRUCTION 12 275 170

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

RLRIP CONSTRUCTION 12 275 170

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

13-11-0018 IDOT District 1 Local Roads Change $170 $170 $ 0 0%

CH 47 Illinois Prairie Path FROM Main Stem (DUPAGE) at CCP Railroad

Completion Year Before Revision: 2012

Completion Year After Revision: 2012

Project Work Types Before Revision: SAFETY - RAILROAD CROSSING IMPROVEMENTS

Project Work Types After Revision: SAFETY - RAILROAD CROSSING IMPROVEMENTS

Financial Data Before 
Revision

Fund Source Project Phase FFY Total Cost Federal Cost Segment

RLRIP CONSTRUCTION 12 275 170

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

RLRIP CONSTRUCTION 12 275 170

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

13-12-0002 Regional Transportation Authority New Project $0

Regional Transit Signal Priority Integration Plan AT

Completion Year:  2016

Project Work Types After Revision: BUS ROUTES - MAJOR SERVICE IMPROVEMENT

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ IMPLEMENTATION CMAQ A 6304 5044

CMAQ IMPLEMENTATION CMAQ A 8730 6984

CMAQ IMPLEMENTATION CMAQ A 11071 8857

CMAQ IMPLEMENTATION CMAQ A 9655 7724

CMAQ IMPLEMENTATION CMAQ A 4239 3392

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

13-12-0003 CMAP New Project $0

Illinois Clean Diesel Engine Repowers FROM (REGIONWIDE)

Completion Year:  Unspecified

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ IMPLEMENTATION CMAQ A 2000 1000 DR13123843

CMAQ IMPLEMENTATION CMAQ A 8000 4000 DR13123843

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

13-12-0004 Regional Transportation Authority New Project $0

Chicagoland Commute Options AT 

Completion Year:  Unspecified

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ IMPLEMENTATION CMAQ A 2600 2080 OT13123598

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

13-12-0005 Regional Transportation Authority New Project $0

Improvements to Priority Interagency Transit Transfer Locations FROM (REGIONWIDE) 

Completion Year:  Unspecified

Project Work Types After Revision: TRANSFER FACILITY - MAINTAIN, REHABILITATE, REPLACE

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ CONSTRUCTION CMAQ A 4200 3360 2012

Gray Financial Data Records  are for informational purposes only and not included in the TIP.

This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1) 

through (7)

CMAP, the Chicago Metropolitan Agency for Planning -- 233 South Wacker Drive, Suite 800, Chicago, IL 60606   312-454-0400 (voice), 312-454-0411 (fax)

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

13-96-0008 IDOT District 1 Division of Highways Change $0 $0 $ 0
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SCOUR COUNTER MEASURES AT VARIOUS LOCATIONS FROM REGIONWIDE 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 10 445 0 1748162404; LANSING, VILLA PARK (AWARDED)

ILL CONSTRUCTION 11 445 0 1-74816-2405; KANE, DUPAGE, KENDALL, WILL

ILL CONSTRUCTION 11 1000 0 1748162403; NILES, WHEELING

ILL CONSTRUCTION 09 1500 0 010491002

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 10 445 0 1-74816-2404; LANSING, VILLA PARK (AWARDED)

ILL CONSTRUCTION 11 445 0 1-74816-2405; KANE, DUPAGE, KENDALL, WILL (AWARDED)

ILL CONSTRUCTION 12 500 0 1-74816-2403; NILES, WHEELING

ILL CONSTRUCTION 09 1500 0 010491002

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

13-97-0002 CMAP Change $1450 $1450 $ 0 0%

CLEAN AIR PUBLIC INFORMATION AT REGIONWIDE CLEAN AIR EDUCATION CAMPAIGN

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ IMPLEMENTATION 11 1125 900

CMAQ IMPLEMENTATION 11 660 550

CMAQ IMPLEMENTATION 09 688 550 Awarded

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ IMPLEMENTATION 11 1125 900

CMAQ IMPLEMENTATION 11 660 550

CMAQ IMPLEMENTATION 09 688 550 Awarded

CMAQ IMPLEMENTATION CMAQ A 750 600 2012

CMAQ IMPLEMENTATION CMAQ A 750 600 2013

CMAQ IMPLEMENTATION CMAQ A 750 600 2014

CMAQ IMPLEMENTATION CMAQ A 750 600 2015

CMAQ IMPLEMENTATION CMAQ A 750 600 2016

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

16-12-0001 CTA New Project $0

Retrofit of Electronic Engine Cooling Fan System FROM (COOK/Chicago) 

Completion Year:  Unspecified

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ IMPLEMENTATION CMAQ A 1695 1356 DR01123606

CMAQ IMPLEMENTATION CMAQ A 6110 4888 DR01123606

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

16-12-0002 CTA New Project $0

ZF TopoDyn Program AT 

Completion Year:  Unspecified

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ IMPLEMENTATION CMAQ A 360 288 DR01123614 2012

CMAQ IMPLEMENTATION CMAQ A 312 250 DR01123614 2013

CMAQ IMPLEMENTATION CMAQ A 372 298 DR01123614 2014

CMAQ IMPLEMENTATION CMAQ A 72 58 DR01123614 2015

Gray Financial Data Records  are for informational purposes only and not included in the TIP.

This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1) 
through (7)
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

17-12-0001 Pace New Project $0

I-90 Corridor AT I-90 Corridor Enhanced Markets

Completion Year:  2016

Project Work Types After Revision: BUS ROUTES - MAJOR SERVICE IMPROVEMENT

PARKING - NEW LOT OR GARAGE

ROLLING STOCK - EXPAND FLEET

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ENGINEERING-I CMAQ A 1000 1000

CMAQ ENGINEERING-II CMAQ A 2000 2000

CMAQ CONSTRUCTION CMAQ A 12500 12500

CMAQ IMPLEMENTATION CMAQ A 12500 12500

CMAQ IMPLEMENTATION CMAQ A 10360 10360

Project: Action
Pre-Revision
Federal Funds

(000)

Post-Revision
Federal Funds

(000)

Change in
Federal Funds

(000)

Percentage Change

17-12-0002 Pace New Project $0

Regional Rideshare Program AT 

Completion Year:  Unspecified

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ IMPLEMENTATION CMAQ A 350 350 Requested for 2012

CMAQ IMPLEMENTATION MYB 400 400 Requested for 2014

CMAQ IMPLEMENTATION MYB 400 400 Requested for 2016

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

17-12-0003 Pace New Project $0

Diesel Engine Retrofits FROM (REGIONWIDE)

Completion Year:  Unspecified

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ IMPLEMENTATION CMAQ A 3825 3060 DR13123720 - 2012

CMAQ IMPLEMENTATION CMAQ A 3825 3060 DR13123720 - 2013

CMAQ IMPLEMENTATION CMAQ A 2850 2280 DR13123720 - 2014

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

17-12-0004 Pace New Project $0

I-55 Corridor Market Enhancement AT (REGIONWIDE)

Completion Year:  2014

Project Work Types After Revision: BUS ROUTES - MAJOR SERVICE IMPROVEMENT

PARKING - NEW LOT OR GARAGE

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ IMPLEMENTATION CMAQ A 899 719

CMAQ IMPLEMENTATION CMAQ A 899 719

CMAQ IMPLEMENTATION CMAQ A 899 719

Project: Action

Pre-Revision

Federal Funds
(000)

Post-Revision

Federal Funds
(000)

Change in

Federal Funds
(000)

Percentage Change

18-12-0001 Metra New Project $0

Union Pacific Lines AT Metra/UP Commuter Service: Kenosha, Harvard and Elburn Lines

Completion Year:  Unspecified

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

MISCELLANEOUS - EXEMPT PROJECTS

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ENGINEERING CMAQ A 50 40

CMAQ IMPLEMENTATION CMAQ A 410 328

Gray Financial Data Records  are for informational purposes only and not included in the TIP.

This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1) 
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Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

18-12-0002 Metra New Project $0

BNSF Replace Main Engine Drive Generator AT

Completion Year:  Unspecified

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ENGINEERING CMAQ A 150 120 DR13123743 2012

CMAQ IMPLEMENTATION CMAQ A 1000 800 DR13123743 2012

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

18-12-0003 Metra New Project $0

Locomotive Repowers FROM (REGIONWIDE) 

Completion Year:  Unspecified

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ENGINEERING CMAQ A 200 160 DR13123745

CMAQ IMPLEMENTATION CMAQ A 4800 3840 DR13123745

Gray Financial Data Records  are for informational purposes only and not included in the TIP.
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